

DRAFT - SUBJECT TO CHANGE
2011-2012 Master SPC Calendar for Planning and Accreditation - At a Glance

Month	Planning and Resource Allocation	Accreditation Mid-term Report	Accreditation Topic
August/ September	<ul style="list-style-type: none"> - Finalize 2011-12 Objectives - Finalize 2011-2012 Action Plan - Review SPPF request form 	<ul style="list-style-type: none"> - Recommendations 1, 5, 9, and 10 (9/6) - Planning Agenda 4 (9/6) - Recommendations 2, 4 (9/20) - Planning Agendas 2, 3, 9 (9/20) 	Mission, Distance Ed, Tech. Plan Basic Skills IPM, PRP PRP, Bud Dev., Emergency Prep.
October	<ul style="list-style-type: none"> - SPC work on Objectives 1.2, 3.1, & 3.2 - Clean up of IPM figures 	<ul style="list-style-type: none"> - Recommendation 3 (10/4) - Planning Agendas 1, 5, 6, 7 (10/4) - Recommendations 6, 7, 8 (10/18) - Planning Agenda 8 (10/18) 	SLOACs SLOACs & PD, 75/25, Staff Plan Board Policies, HR Prac., Harass etc. Code of Ethics
November	<ul style="list-style-type: none"> - Allocate SPPF Requests 	<ul style="list-style-type: none"> - Recommendation 11 (11/1) - Planning Agenda 10 (11/1) - 2012 MIDTERM Report - 1st Reading (11/15) - 2012 MIDTERM Report - 1st Reading (11/29)* 	LT Health Liability, Shared Governance ALL ALL
December	<ul style="list-style-type: none"> - Review progress on Action Plan 	<ul style="list-style-type: none"> - GB - 2012 MIDTERM Report - 1st Reading (1/10) - GB - 2012 MIDTERM Report - Workshop (1/25) 	ALL ALL
February	<ul style="list-style-type: none"> - Discuss CCSSE results - Review progress on Action Plan 	<ul style="list-style-type: none"> - GB - 2012 MIDTERM Report - Approval (2/14) 	ALL
April	<ul style="list-style-type: none"> - Review Institutional Effectiveness - Begin formative evaluation - Review progress on Action Plan 		
May	<ul style="list-style-type: none"> - Complete formative evaluation <li style="padding-left: 20px;">Review council evaluations <li style="padding-left: 20px;">Identify council and college priorities <li style="padding-left: 20px;">Formulate 2012-2013 objectives - Staffing Plan 		

* SPC special meeting

Blue shading denotes Task is Complete

Work initiated