Palomar Community College District
Contract Services/Rm. A-128

PALOMAR COLLEGE 1140 W. Mission Rd.
Learning for Success San Marcos, CA 92069-1487
J Phone: (760) 744-1150, EXT. 2129
FAX: (760) 761-3548
BID DOCUMENTS
for
BID # 103-18

Timber Frame & Conex Box Relocation

Bid Closes Date & Time: Tuesday, October 31, 2017 at 2:00 PM

To: Prospective Bidders:

** ATTENTION: Please review this document as soon as you receive it. * * *
* No Bidder questions will be accepted 72 hours prior to bid closing
*

Please immediately review our “Bid Process Timeline”, Item # 1 in the Information for Bidders - Specific
section, Page 5 of this document.

A MANDATORY pre-bid conference shall be held on Thursday, October 18, 2017 at 2:00 p.m. in the RS
Building, Room RS-5 on the San Marcos Campus, per further details in Item # 2 in the Information for Bidders -
Specific section, Page 5 of this document. Bidders are required to have a valid California Contractor’s License
as follows: General Building Contractor “B” with a licensed Building Moving/Demolition Contractor “C-21"
Subcontractor

This Project is a public work and subject to prevailing wage requirements as set forth in Labor Code 81720 et
seq. The bidder/contractor and all subcontractors of every tier are required to pay laborers performing any
portion of work on the Project not less than the prevailing wage rate established for the labor provided.
Pursuant to Labor Code §1771.4(a)(4), prevailing wage rate monitoring and enforcement shall be by the
California Department of Industrial Relations (“DIR”). Each bidder must be registered with the DIR pursuant to
Labor Code §1725.5 in order to be qualified submit a bid on or to perform work on this Project. Bids submitted
by contractors not registered with the DIR will be rejected as non-responsive. All subcontractors listed in the
bid also must be registered with the DIR at the time of bid opening. At all times during performance of the
Project, the bidder/contractor and all subcontractors, of any tier, must be registered with the DIR.

Any requests for interpretation or corrections must be made in accordance with the Information for Bidders —
Specific section, “ltem 3. Interpretation of Documents and Addenda” and according to the “Bid Process
Timeline.”

The District reserves the right to reject any or all bids, to accept or to reject any one or more items on a bid, or
to waive any irregularities or informalities in the bids or in the bidding process.

If you wish to bid, your completed bid must be returned in a sealed envelope no later than the Bid Opening
Date and Time as stated in the Notice to Contractors Calling for Bids.

If you have any questions regarding the bid requirements or timeline, please contact Debbi Claypool, Senior
Contracts Administrator, at (760) 744-1150 extension 2129 or dclaypool@palomar.edu.
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Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box
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NOTICE TO CONTRACTORS CALLING FOR BIDS

NOTICE IS HEREBY GIVEN that Palomar Community College District of San Diego County, California, acting by and
through its Governing Board, hereinafter referred to as the DISTRICT will receive up to, but not later than 2:00 pm,
on the 31°' day of October, 2017, sealed bids for the award of a contract for:

Bid #103-18
Timber Frame & Conex Box Relocation

Description of Work: The Timber Frame & Conex Box Relocation project includes relocation of two (2) timber frame
structure storage buildings located on the San Marcos campus of Palomar College as shown on the campus map
included. Due to the structural nature of these buildings, they are to be picked up in a cradle in their entirety (except
for pre-removal and post-reinstallation of the existing metal roof panels) and relocated via a crane to the stipulated
location as shown in the drawings included the bid documents. Also included in the scope of this work is the craning
of three (3) empty Conex boxes to the future location of the timber frame structures. These three (3) Conex boxes,
(boxes 4, 6, 9) will be placed under the timber structures per the schematic diagram included. Prior to relocating the
structures, the Contractor shall clear, grub and perform any necessary grading to create a level site, excavate and
place concrete foundations for the structures in the new location. The scope or work includes the demolition of the
existing structural piers supporting the two (2) timber frame structures. The Contractor is also responsible for
providing a CA engineer’s stamped survey, a CA stamped engineered design for the new foundations and a CA
structural engineer’s stamped drawings for the crane and cradle that will be used for the hoisting/relocation of the
existing Timber Frame Structures, including calculations of the weight of the existing Timber Frame Structures.

Estimated Project Cost: $222,500.00
Estimated Start Date: on or about November 27, 2017 (may be earlier depending on bonds / insurance)
Completion of Work: Entire project shall be completed by Friday, January 12, 2018.

Bids shall be received in the office of Contract Services (Room A-128) of Owner at 1140 West Mission Road, San
Marcos, CA 92069, and shall be opened and publicly read aloud at the above-stated time and place.

A mandatory pre-bid conference shall be held on Thursday, October 19, 2017 at 2:00 pm, in RS Building —
Room RS-5, on the San Marcos campus, 1140 West Mission Road, San Marcos, CA 92069. Any bid submitted
by a Bidder who does not attend at least one of the two mandatory pre-bid conferences shall be considered a
non-responsive bid.

Each bidder shall be a licensed contractor pursuant to the Business and Professions Code and shall be licensed in
the following appropriate classification of contractor’s license, for the work bid upon, and must maintain the license
throughout the duration of the Contract: General Building Contractor “B” with a licensed Building
Moving/Demolition Contractor C-21 subcontractor.

Bid documents can be obtained on-line at http://www2.palomar.edu/pages/businessservices/bids-rfgs-and-rfps/ or by
contacting Debbi Claypool, Contract Services, 760-744-1150, ext. 2129.

Plans and specifications are available on Palomar College’s website at
http://www?2.palomar.edu/pages/businessservices/bids-rfgs-and-rfps/.

Each bid shall conform and be responsive to the bid plans, specifications and bid documents. Each bid submittal shall
be accompanied by bid security in the form of cash, cashier’s check, certified check, or bidder's bond executed by an
admitted surety insurer, and made payable to the Palomar Community College District, in the face amount of ten
percent (10%) of the contract amount.

Pursuant to Public Contract Code Section 10126 (c) (2) the District declares that the following method shall be used
to determine the lowest, responsive bidder on the project: Lowest total bid.

This Project is a public work and subject to prevailing wage requirements per Labor Code §1720 et seq. The
bidder/contractor and all subcontractors of every tier shall pay laborers performing any portion of the Project not less
than the prevailing wage rate established for the labor provided. Pursuant to Labor Code §1771.4(a)(4), prevailing
wage rate monitoring and enforcement shall be by the California Department of Industrial Relations (“DIR”). Each
bidder must be registered with the DIR pursuant to Labor Code §1725.5 in order to be qualified to submit a bid or to
perform work on this Project. Bids submitted by contractors not registered with the DIR will be rejected as non-
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responsive. All listed subcontractors in the bid also must be registered with the DIR at the time of bid opening. At all
times during performance of the Project, the bidder/contractor and all subcontractors, of any tier, must be registered
with the DIR. Bidders/contractors may register with the DIR online at http://www.dir.ca.gov/Public-
Works/PublicWorks.html.

Deadlines: a) March 1, 2015: No contractor or subcontractor may be listed on a bid proposal for a public works
project unless registered with the DIR pursuant to Labor Code §1725.5 [limited exceptions apply per Labor Code
section 1771.1(a)]; b) April 1, 2015: No contractor or subcontractor may be awarded a contract for public work on a
public works project unless registered with the DIR pursuant to Labor Code §1725.5.

The Director of Industrial Relations has determined the general prevailing rate of per diem wages in the locality in
which this work is to be performed for each craft or type of worker needed to execute the Contract which will be
awarded to the successful bidder, copies of which are available online at http://www.dir.ca.gov/disr. A copy of these
rates shall be posted by the successful bidder at the job site. The successful bidder, and all subcontractor(s) under
the successful bidder as well as all subcontractors of any tier, shall comply with all applicable Labor Code provisions,
which include, but are not limited to, registration with the DIR for the duration of the work performed on the Project,
the payment of not less than the required prevailing rates to all workers employed by them in the execution of the
Contract, reporting compliance to the DIR, the employment of apprentices, the hours of labor and the debarment of
contractors and subcontractors.

This project is a “public work” as defined in California Labor Code Section 1720 and as such is subject to prevailing
wage requirements. In addition to the registration and reporting requirements for contractors required by the DIR; the
District has initiated and enforces its own Labor Compliance Program (LCP) for projects funded by the proceeds of a
general obligation bond (Prop M) which requires that (i) all contracts contain appropriate language concerning public
works; (ii) federal and state labor laws are fully disclosed to all bidders; (iii) weekly payroll records of each contractor
and subcontractor be available for District review; (iv) all contractors and subcontractors comply with applicable
prevailing wage laws; (v) the District may withhold contract payments if any of the other requirements have not been
satisfied.

The successful bidder will be required to furnish the District with a Performance Bond equal to 100% of the
successful bid, and a Payment Bond equal to 100% of the successful bid, prior to execution of the Contract. All
bonds are to be secured from a surety company that meets all of the State of California bonding requirements, as
defined in Code of Civil Procedure section 995.120, and is authorized by the State of California, and all documents
required by Code of Civil Procedure section 995.660, to the extent required by law."

Pursuant to the provisions of Public Contract Code section 22300, the successful bidder may substitute certain
securities for funds withheld by District to ensure his performance under the Contract. At the request and expense of
the successful bidder, securities equivalent to any amount withheld shall be deposited at the discretion of District,
with either District or a state or federally chartered bank, as the escrow agent, who shall then pay any funds
otherwise subject to retention to the successful bidder. Upon satisfactory completion of the Contract, the securities
shall be returned to the successful bidder.

All bidders shall agree to obtain and maintain in full effect all required insurance with limits not less than the amounts
indicated. Bidders who fail to comply with the insurance requirements of this contract may have their bids rejected as
non-responsive at the election of the District.

The District reserves the right to reject any or all bids, to accept or to reject any one or more items on a bid, or to
waive any irregularities or informalities in the bids or in the bidding process.

No bidder may withdraw its bid for a period of sixty (60) days after the date set for the opening of bids.

BY THE ORDER OF THE GOVERNING BOARD OF THE
PALOMAR COMMUNITY COLLEGE DISTRICT

John Halcon, Secretary of the Governing Board Publication: Daily Transcript
Palomar Community College District October 12, 2017 and October 19, 2017
San Diego County, California

! A payment bond must be filed for a contract involving expenditure in excess of $25,000 (Civil Code Section 3247

(a) and may be required for contracts involving smaller expenditures at the option of the District.
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The following information is specific to this Bid / Contract.
Bidders — Specific” section supersedes any conflicting information which may be contained in the

Relocation Project

INFORMATION FOR BIDDERS — Specific

following “Information for Bidders — General” section.

1. BID PROCESS TIMELINE: The following is the timeline for bid submittals and the bid evaluation and

selection process:

DATE AND TIME

DEADLINE / PROCESS DESCRIPTION

October 12, 2017
October 19, 2017

Legal Notice to Contactors Calling for Bids is published in the Daily
Transcript.

October 19, 2017
at 2:00 PM

Mandatory Pre-Bid Conference / Job Walk to be held:
Palomar Community College District

1140 West Mission Road, Building RS/Room RS-5

San Marcos, CA 92069-1487

Bidder must attend the Pre-Bid Conference

October 23, 2017
by 5:00 PM:

Request for Information / Clarification

RFIs are to be sent to:

Debbi Claypool, Senior Contracts Administrator, Contract Services,
dclaypool@palomar.edu

October 31, 2017
2:00 PM

BID OPENING DATE AND TIME (BID SUBMITTAL DEADLINE). Sealed
Bids must be received no later than this date and time at the following
address:

Palomar College

Attn: Contract Services, Bid #103-18
1140 W. Mission Rd. Room A-128
San Marcos, CA 92069-1487

(See following Item #12 “MAILING / DELIVERING THE BID” for envelope
labeling instructions, Campus Map and Campus Parking instructions.

November 1, 2017
by 2:00 PM

Listed Subcontractors(s) — verified DIR Registered Contractor(s) pursuant to
Labor Code 1771.1(c)(1) or (2).

2. MANDATORY PRE-BID CONFERENCE/JOB WALK:
acquainting him/herself with the conditions of the Project Site (which may include more than one site), as well
as those relating to the construction and labor of the Project, to fully understand the facilities, difficulties and
restrictions which may impact the cost or effort required to complete the Project. To this end, a Mandatory

Pre-Bid Conference and Job Walk will be held on the date and time and place as indicated below.

INFORMATION FOR BIDDERS — SPECIFIC

Information stated in this “Information for

Each prospective bidder is responsible for fully
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The Mandatory Pre-Bid Conference and Job Walk will be held as follows:

DATE: Thursday, October 19, 2017

TIME: 2:00 PM

PLACE: 1140 W. Mission Road, Bldg. RS/ Room 5, San Marcos, CA 92069
PARKING: Prospective Bidders may park at the RS Building / Facilities lot without a
permit. If the bidder chooses to park in any other lot, bidder must obtain a Vendor
permit or risk receiving a parking ticket.

Bidder will be required to sign-in at the pre-bid conference. Any bid submitted by a Bidder
whose name does not appear on the sign-in sheet shall be considered a non-responsive bid.

3. INSTRUCTIONS FOR BIDDERS: Bidder and Subcontractors DIR Registered Contractor Status.
Bidder Status. In addition to other requirements in this bid package relating to Bidder qualifications, a
contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, or engage in
the performance of any contract for public work unless currently registered and qualified to perform
public work pursuant to Labor Code 81725.5. Bidder must be registered with the DIR at the time of bid
opening or the bid wil be rejected as non-responsive. Bidder may register with DIR at
http://www.dir.ca.gov/Public-Works/PublicWorks.html.

Listed Subcontractors’ Status. All Subcontractors listed in Bidder’s Bid also must be Registered with
the DIR at the time of bid submission. Bidders must include listed subcontractors’ DIR registration
number with the bid, or if the listed subcontractor’s DIR registration number is not known at time of
bid submittal, then the subcontractor’s DIR registration number may be submitted to District within
twenty-four hours (24) of bid opening. Pursuant to Labor Code 8§1771.1 an inadvertent error in listing a
subcontractor who is not registered with DIR in a bid or proposal shall not be grounds for filing a bid protest
or grounds for considering the bid nonresponsive, provided that any of the following apply: (1) The
subcontractor is registered prior to the bid opening; (2) Within 24 hours after the bid opening, the
subcontractor is registered and has paid the penalty registration fee specified in subparagraph (E) of
paragraph (2) of subdivision (a) of Section 1725.5; or (3) The subcontractor is replaced by another registered
subcontractor pursuant to Section 4107 of the Public Contract Code.

DIR Regqistration Verification. A form of DIR Registration — Verification is included with the Contract
Documents. Each Bidder shall submit the completed DIR Registration Verification Form executed by a duly
authorized officer or employee of the Bidder with the Bidder’s bid or proposal.

4. INTERPRETATION OF DOCUMENTS AND ADDENDA: If any person contemplating submitting a bid
for the proposed contract is in doubt as to the true meaning of any part of the plans, specifications, or
other proposed contract documents, or finds discrepancies in, or omissions from the specifications, he/she
may submit to the Business & Contract Services office of the Palomar Community College District a written
request for an interpretation or correction thereof. It is the sole and exclusive responsibility of the Bidder to
submit such request in sufficient time for the District’s response thereto and delivery of such response to all
Bidders prior to the scheduled closing for receipt of Bids. Any request of any Bidder, pursuant to the
foregoing sentence that is made after the deadline date and time specified in the “Bid Process Timeline” (Iltem
# 1 in the Information for Bidders — Specific section) shall be deemed untimely. Please email requests to
dclaypool@palomar.edu. Your e-mail address or fax # should be included with your request. Any
interpretation or correction of the proposed documents will be made only by Addendum duly issued by the
District, and a copy of such Addendum or notification of Addendum will be e-mailed, and/or faxed to each
person receiving a set of such documents. The Palomar Community College District will not be responsible
for any other explanation or interpretation of the proposed documents. No Bidder questions will be accepted
72 hours prior to bid closing.

Any addenda or bulletins issued by the Palomar Community College District during the time of bidding or
forming a part of the documents issued to the bidder for the preparation of the bid shall be covered in the bid
and shall be made a part of the contract. The Bidder shall notate in the applicable spaces provided on the
Bid Form any and all addenda numbers issued by the District for this Bid.

INFORMATION FOR BIDDERS — SPECIFIC 6
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The District will e-mail addenda or notification of addenda to prospective bidders whose names appear on
the sign-in sheet. In the absence of any information to the contrary, the District will assume that any
addenda or notification of addenda mailed, faxed, or e-mailed to a prospective bidder was successfully
received by that prospective bidder, and the District will not request a separate confirmation back from the
prospective bidder that such addenda was received.

All prospective bidders are encouraged to check the District’s bid website for any addenda for this bid prior to
sending and submitting its bid package to the District:
http://www2.palomar.edu/pages/businessservices/bids-rfgs-and-rfps/

DOCUMENTS TO BE INCLUDED IN THE BIDDER'S BID SUBMITTAL PACKAGE: A Bidder's bid
submittal must include the following items, completely filled out and signed by authorized signatory personnel
of the Bidder's company, in order to be considered a responsive bid:

Bid form and Bid Sheets

Bid Bond

References: B-General Building Contractor

C-21 Building Moving/Demolition Subcontractor

Designation of Subcontractors

Non-Collusive Bidding Declaration

Supplemental Questionnaire

Contractor’s Verification of Contractor and Subcontractors’ DIR Registration

IMPORTANT:  With the exception of the Bid Bond form, all documents that are required to be
submitted in the Bidder’'s Bid Submittal Package must be submitted in the District’'s original
document format.

Bidders do not need to return the entire set of bid documents back to the District. Only the documents listed
above are required to be submitted. Should the Bidder submit pages from the Bid Documents that have not
been required by the District to be submitted as part of the Bidder's Bid Submittal Package, the District will
discard that extraneous paperwork.

BIDDER’'S SAMPLES TO BE SUBMITTED AT TIME OF BID: No samples are required.

BID BOND REQUIREMENT: A Bid Bond is required of Bidders in the amount of 10% of the combined total
of Bid price as reflected on the Bidder’s Bid Sheets.

PAYMENT AND/OR PERFORMANCE BONDS TO BE REQUIRED OF AWARDED VENDOR: Refer to the
“Specifications — Special Conditions” section, Item #5.

REFERENCES: Bidders are required to complete the “References” sheet as part of their bid submittal for
both the “B” General Building Contractor and the C-21 Building Moving/Demolition Subcontractor. Bidder
must be able to present evidence of satisfactory experience providing similar goods and / or services as
those specified in this Request for Bid.

SUBCONTRACTOR’S LIST: Bidders are required to complete the “Designation of Subcontractors” Form as
part of their bid submittal. The Bidder must provide the name, Address, California Contractors License
Number, DIR Registration Number, and Portion of work to be performed for all Subcontractor’.

CONTRACTOR’S CERTIFICATION REGARDING WORKERS' COMPENSATION: In accordance with the
provisions of Section 3700 of Labor Code, Contractor shall secure the payment of compensation to his
employees. Contractor shall sign and file with the District the following certificate prior to performing the work
under this contract. “lI am aware of the provisions of Section 37700 of the labor Code which required every
employer to be insured against liability for workers’ compensation or to undertake self-insurance in
accordance with the provisions of that code, and | will comply with such provisions before commencing the
performance of the work of this contract.” The form of such certificate is included as a part of the contract
documents. Each bidder shall sign the certificate and submit it with his/her sealed bid.

INFORMATION FOR BIDDERS — SPECIFIC 7
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12. MAILING / DELIVERING THE BID: The Bidder is ultimately responsible for the timely submittal of the
Bidder's sealed Bid Package. To ensure that the bid package remains sealed until the bid opening
date and time, clearly indicate the Bid Number on the outside of the package, or at a minimum, on the
sealed envelope that may be placed inside the mailing package or carton.

If the package is sent via U.S. Postal Service, UPS, Fed EXx, etc..., all packages must be clearly addressed
to:

Palomar Community College District

Attn: Contract Services, Bid #103-18

1140 W. Mission Road, Room A-128

San Marcos, CA 92069-1487

If the package is hand-delivered prior to or at bid opening, bring Bidder's sealed Bid Package to: Contract
Services, Administration Building, Room A-128 (refer to the Campus Map enclosed in these Bid documents).
The Campus Mag and directions to the College are also available at the following website
http://www2.palomar.edu/pages/about/files/2015/06/palomar-sm-campusmap.pdf

Allow sufficient time to obtain a Vendor Parking Permit from the Campus Police located in the Police modular
building to the northwest of the main entrance to the San Marcos Campus. With that permit displayed, you
may park in any available parking space (except those designated for handicapped) in Parking Lot # 1 or # 2.
The Contract Services Office is located in Bldg. A, Room A-128, which is on the south side of the inner
courtyard area of Bldg. A (As shown on the Campus Map, it is near the bottom of the building symbol “A”.).

INFORMATION FOR BIDDERS — SPECIFIC 8
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INFORMATION FOR BIDDERS - General

1. Preparation of Bid Form

The District invites bids on the attached forms to be submitted at such time and place as is stated in the
Notice to Contractors Calling for Bids, and not later than such date and time. Bids shall be received in
the Office of Contract Services located at 1140 W. Mission Road, A Building, Room A-128, San Marcos,
CA 92069. All blanks in the bid form must be appropriately filled inn, and all prices must be state in
figures. In the case where a calculation is incorrect, the Unit Bid Price shall prevail, and the District will
automatically calculate and correct the extended amount(s). All bids must be submitted in sealed
envelopes bearing on the outside the name of the bidder, his/her address, and the name of the
project for which the bid is submitted. It is the sole responsibility of the bidder to see that his/her
bid is received in proper time. All bids received after the scheduled closing time for receipt of
bids will be returned to the bidder unopened.

2. Bid Security
Each bid shall be accompanied by a certified or cashiers’ check payable to District, or a satisfactory bid
bond in favor of the District executed by the bidder as principal and an admitted surety approved to
conduct business in the State of California as surety, in the amount specified in the Special Conditions
hereof. The check or bid bond shall be given as a guarantee that the bidder shall execute the contract if
it be awarded to him in conformity with the contract documents and shall provide the surety bond or
bonds as specified therein within five (5) days after notification of the award of the contract to the bidder.

3. Faxed and Electronic Mail Bids
All bids must be under sealed cover. District will not accept any bids or bid modifications submitted by
facsimile or electronic mail transmission.

4, Signature
The bid must be signed in the name of the bidder and must bear the signature in longhand of the person
or persons duly authorized to sign the bid.

5. Modifications
Changes in or additions to the bid form, recapitulations of the work bid upon, alternate proposals, or any
other modification of the bid form which is not specifically called for in the contract documents may result
in the District’s rejection of the bid as not being responsive to the invitation to bid. No oral or telephonic
modification of any bid submitted will be considered and a telegraphic modification may be considered
only if the postmark evidences that a confirmation of the telegram duly signed by the bidder was placed
in the mail prior to the opening of bids.

6. Erasures/Mutilation of Bid Documents
The bid form submitted must not contain any erasures, interlineations, or other corrections unless each
such correction is suitably authenticated by affixing in the margin immediately opposite the correction the
surname or surnames of the person or persons signing the bid.

Contractors should not deface or mutilate the bid documents to the extent that they may not be usable
for construction purposes. Bid documents obtained under deposit shall be returned within ten (10) days
after bid opening.

7. Examination of Site and Contract Documents
Each bidder may visit the site of the proposed work and fully acquaint himself/herself with the conditions
relating to the construction and labor so that he may fully understand the facilities, difficulties, and
restrictions attending the execution of the work under the contract. Bidders shall thoroughly examine
and be familiar with the drawings and specifications. The failure or omission of any bidder to receive or
examine any contract documents, form, instrument, addendum, or other document or to visit the site and
acquaint himself with conditions there existing shall in no way relieve any bidder from obligations with
respect to his/her bid or to the contract. The bidder is responsible to obtain any geotechnical and/or soils
report pertaining to the site of the work. Although any such report does not operate as a warranty or
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guarantee of site conditions, the submission of a bid shall be taken as prima facie evidence of
compliance with all terms of this section.

Each bidder, by making his/her bid represents that the/she has read and understands the Contract and
Bid Documents and any and all related reports and information. After executing the Agreement, no
consideration will be given to any claim of misunderstanding of the documents.

Each bidder, by making his/her bid, represents that he/she has visited the site, inspected the area of the
work, and familiarized himself/herself with the local conditions under which the work is to be performed,
including sub-surface conditions. Such inspection shall specifically consider requirements for accessing
the site and determining the work can be completed as required by, and as shown in, the Contract
Documents.

With District's approval, including provision of insurance as required, and after scheduling access with
the District, each bidder may conduct additional site investigations at the bidder's sole cost.

Withdrawal of Bids

Any bidder may withdraw his/her bid either personally, by written request, or by telegraphic request
confirmed in the manner specified above at any time prior to the scheduled closing time for receipt of
bids.

Agreements and Bonds

The Agreement from which the successful bidder, as Contractor, will be required to execute, and the
forms and amounts of surety bonds which he/she will be required to furnish at the time of execution of
the Agreement, are included in the contract documents and shall be carefully examined by the bidder.
The required number of executed copies of the Agreement, the Performance Bond, and the Payment
Bond for Public Works is as specified in the Special Conditions.

The Performance Bond must be executed by an admitted Surety approved to conduct business in the
State of California which meets the highest standards the District is legally permitted to establish and
which it has established.

The Payment Bond must be in the amount of 100% of the total amount payable. The Payment Bond
must be executed by an admitted Surety approved to conduct business in the State of California which
meets the highest standards the District is legally permitted to establish.

Bonds shall be in the form set forth in the contract documents.

Interpretation of Plans and Documents

If any person contemplating submitting a bid for the proposed contract is in doubt as to the true meaning
of any part of the drawings, specifications, or other information pertaining to the site (including any
available soils or geotechnical report) or finds discrepancies in, or omissions from the drawings and
specifications, he is hereby required in accordance with Public Contract Code section 1104 to submit to
the Architect a written request for an interpretation or correction thereof. The person submitting the
request will be responsible for its prompt delivery. Any interpretation or correction of the contract
documents or other available information will be made only by addendum duly issued and a copy of such
addendum will be mailed or delivered to each person receiving a set of the contract documents. At the
option of the District, all addenda may be mailed, delivered, faxed, made available for pick-up or sent via
electronic mail. District shall have the option to send a hard copy via regular mail or overnight delivery,
at the option of District. No oral interpretation of any provision in the contract documents will be made to
any bidder. Numbers spelled out in words will take precedence over numerals/figures.

Bidders Interested in More than One Bid and Bidders Not Qualified to Bid

No person, firm, or corporation shall be allowed to make, or file, or be interested in more than one bid for
the same work unless alternate bids are specifically called for. A person, firm, or corporation that has
submitted a sub-proposal to a bidder, or that has quoted prices of materials to a bidder, is not thereby
disqualified from submitting a sub-proposal or quoting prices to other bidders or making a prime
proposal. No person, firm, or corporation shall be allowed to bid who has participated in the

INFORMATION FOR BIDDERS — GENERAL 10
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13.

14.

15.
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preparation of contract specifications; a bid by such a person, firm or corporation shall be
determined to be non-responsive.

Award of Contract

The District reserves the right to reject any or all bids, or to waive any irregularities or informalities in any
bids or in the bidding. The award of the contract, if made by the District, will be to the lowest responsible
bidder therefore.

Additive and Deductive Iltems: Method of Determining Lowest Bid
Pursuant to Public Contract Code section 20103.8, should this bid solicitation include additive and/or
deductive items, the checked [X] method shall be used to determine the lowest bid:

X __(a) The lowest bid shall be the lowest bid price based on the base bid only without consideration
of the prices on the additive or deductive items.

(b) The lowest bid shall be the lowest total of the bid prices on the base contract and those
additive or deductive items taken in the numerical order set forth in the bid form and
specifically identified as being used for the purpose of determining lowest bid price.

(c) The lowest bid shall be the lowest total of the bid prices on the base contract and those
additive or deductive items that when taken in order from a specifically identified list of those
items in the bid form and added to, or subtracted from, the base contract, are less than, or
equal to, a funding amount publicly disclosed by the District before the first bid is opened.

(d) The lowest bid shall be determined in a manner that prevents any information that would
identify any of the bidders from being revealed to the public entity before the ranking of all
bidders from lowest to highest has been determined.

The lowest bid shall be determined as described in the Bid Documents generally and specifically in
paragraph 1 of the Bid Form.

If no method is checked, sub-paragraph (a) shall be used to determine the lowest bid.

Notwithstanding the method used by the District to determine the lowest responsible bidder, the District
retains the right to add to or deduct from the contract any of the additive or deductive items included in
the bid solicitation after the lowest responsible bidder has been determined.

Evidence of Responsibility

Upon the request of the District, a bidder whose bid is under consideration for the award of the contract
shall submit promptly to the District satisfactory evidence showing the bidder's financial resources,
his/her construction experience in the type of work being required by the District, and his/her
organization available for the performance of the contract and any other required evidence of the
bidder's qualifications to perform the proposed contract. The District may consider such evidence before
making its decision awarding the proposed contract. Failure to submit requested evidence of a bidder's
responsibility to perform the proposed contract may result in rejection of the bid.

Listing Subcontractors

Each bidder shall submit with his/her sealed bid a list of the proposed subcontractors on this project as
required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code section 4100 and
following). Forms for this purpose are furnished with the contract documents. All listed subcontractors
must be registered with the DIR pursuant to Labor Code §1725.5. Bidder must include in the bid the DIR
registration number for each listed subcontractor. If the DIR registration number for a listed
subcontractor is not known at the time of bid submittal, the Bidder may submit the subcontractor's DIR
registration number to the District within twenty-four (24) hours of bid opening. Pursuant to Labor Code
81771.1, an inadvertent error in listing a subcontractor who is not registered with DIR in a bid or proposal
shall not be grounds for filing a bid protest or grounds for considering the bid nonresponsive, provided
that any of the following apply: (1) The subcontractor is registered prior to the bid opening; (2) Within 24
hours after the bid opening, the subcontractor is registered and has paid the penalty registration fee

INFORMATION FOR BIDDERS — GENERAL 11
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specified in subparagraph (E) of paragraph (2) of subdivision (a) of Section 1725.5; or (3) The
subcontractor is replaced by another registered subcontractor pursuant to Section 4107 of the Public
Contract Code. In addition to these requirements, within one business day after the bid opening,
Contractor shall provide the address, phone number, and license number of each listed subcontractor. |If
the bidder fails to provide information within one business day, District may in its discretion, reject the bid
as non-responsive.

Workers’ Compensation

In accordance with the provisions of section 3700 of the Labor Code, Contractor shall secure the
payment of compensation to his/her employees. Contractor shall sign and file with District the following
certificate prior to performing the work under this contract:

I am aware of the provisions of section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and | will comply with such provisions before commencing the performance of
the work of this contract. The form of such certificate is included as part of the contract

Substitution of Security
Monies withheld by the District to ensure performance under the contract may be released in accordance
with Public Contract Code section 22300 and the contract documents.

Contractor’s License

If, at the time the bids are opened, bidder is not licensed to perform the project in accordance with
division 3, chapter 9 of the Business and Professions Code of the State of California (Section 7028.15)
and the Notice of Contractors Calling for Bids, the bid will not be considered.

Ethics in Bidding

The District expects the bidders to maintain high ethical standards in engaging in the competitive bidding
process. The bid amount of one bidder should not be divulged to another before the award of the
subcontract or order, nor should it be used by Contractor to secure a lower proposal from another bidder
on that project (bid shopping). Subcontractors or Suppliers should not request information for the
Contractor regarding any sub-bid in order to submit a lower proposal on that project (bid peddling).
District will consider any bidder found to be engaging in such practices to be a non-responsible bidder
and may reject its bid on that ground.

Substitutions and Special Brand Names

In accordance with Public Contract Code section 3400 “prior to or after the award of the contract” district
must provide for “submissions of data substantiating a request for a substitution of ‘an equal’ item.”
Therefore, no later than thirty-five (35) days after award of the contract, if the bidder is requesting
substitution of "an equal" item or product or work, the make and grade of the item, product or work which
is to be substituted shall be provided to the District representative. The documentation submitted must
include any and all illustrations, specifications, and other relevant data including catalogue information
which describes the substituted item or product or work and substantiates that it is an "or equal” to the
specified item or product or work. In addition, the submittal documentation must also include a
statement of the cost implications of the substitution being requested stating whether and why the
substitution will reduce or increase the contract price. The documentation submitted must also include
information regarding the durability and life cycle cost of the substituted item, product or work.
Substantiating data shall include a signed affidavit from the Contractor stating that the substituted item or
product or work is equivalent to the specified item or product or work in every way except as listed on the
affidavit. Whenever possible, the same substitution information is to be included in the sealed bid
submittal package. Failure to submit all the needed substantiating data, including the signed affidavit,
may result in a determination that the bid is non-responsive. Bidders are specifically notified that the
submission of his/her documentation in no way obligates the District or it's representative to review such
documentation prior to contract award. Furthermore, after award of a contract, if a proposed substitution
is rejected, bidder shall be responsible to provide the item or product or work as originally specified at no
additional cost to the District. District has the complete and sole discretion to determine if an item or
article is an equal item.

INFORMATION FOR BIDDERS — GENERAL 12
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21. Labor Compliance Program
This contract will be monitored by the California Department of Industrial Relations to ensure compliance
with prevailing wage requirements. All contractors, subcontractors, bidders and laborers performing
work on the Project are required to comply with the applicable Labor Code requirements (Labor Code
81725.5 and §1771.4, respectively.

Projects funded the proceeds of the District’'s Prop M ballot initiative will also be subject to the District's
own labor compliance program.

INFORMATION FOR BIDDERS — GENERAL 13



Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box
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AGREEMENT

[To be executed between the District and the selected/awarded contractor]

THIS AGREEMENT, made this ___ day of 20__in the County of San Diego, State of California, by

and between the Palomar Community College District, hereinafter called the District, and

, hereinafter called the Contractor,

WITNESSETH that the District and the Contractor for the considerations stated herein agree as follows:

ARTICLE 1 - SCOPE OF WORK. The Contractor shall perform within the time stipulated the contract as herein
defined, and shall provide all labor, materials, tools, utility services, and transportation to complete in a
workmanlike manner all of the work required in connection with the following titled project:

Re-Bid #103-18
Timber Frame & Conex Box Relocation

in strict compliance with the contract documents as specified in Article 4 below.

ARTICLE 2 - TIME FOR COMPLETION. (a) The work shall be commenced on the date stated in the District's
notice to proceed, as provided in Item # 1 of the Specifications - Special Conditions. As specified in District's
notice to proceed, the move of the Timber Frame Structures and Conex Boxes shall take place between
December 18, 2017 and January 5, 2018. All work shall be completed no later than January 12, 2018.

In the case of rain that delays the relocation of the structures between December 18, 2017 and January 5, 2018,
no general conditions costs, overhead, mobilization, or delay claims shall be charged to the District if the crane
has not been mobilized prior to that timeframe. Contractor shall notify District and verify weather forecasts prior
to crane mobilization. If rain delays the relocation during the originally specified period, the General Contractor
and Building Moving Subcontractor shall be responsible for moving the structures and demolishing the existing
foundations prior to January 26, 2018 with no additional charges.

(b) In entering into this Agreement, Contractor acknowledges and agrees that the construction duration
stipulated herein is adequate and reasonable for the size and scope of the project.

ARTICLE 3 — CONTRACT PRICE. The District shall pay to the Contractor as full consideration for the faithful
performance of the contract, subject to any additions or deductions as provided in the contract documents, and
including any applicable sales, use or other taxes or costs, the sum of
Dollars ($ ), said sum
being the total amount of the following amounts stipulated in the bid.

1.) Total Base Bid (includes foundations): =% *

Payment shall be made as set forth in the General Conditions.

ARTICLE 4 — COMPONENT PARTS OF THE CONTRACT. The contract entered into by this Agreement
consists of the following contract documents (referred to herein as the contract or the contract documents), all of
which are component parts of the contract as if herein set out in full or attached hereto:

Notice to Contractors Calling for Bids

Information for Bidders

Bid, as accepted

Designation of Subcontractors

Noncollusion Affidavit

Verification of Contractor and Subcontractors’ DIR Registration

AGREEMENT (SAMPLE) 14
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Agreement

Performance Bond

Payment Bond for Public Works

Contractor’s Certificate Regarding Workers’ Compensation

Specifications (all components)

Addenda Nos. , , , as issued

Drawings
All of the above-named contract documents are intended to be complementary. Work required by one of the
above-named contract documents and not by others shall be done as if required by all. This agreement shall
supersede any prior agreement of the parties.

IN WITNESS WHEREOF, this Agreement has been duly executed by the above-named parties, on the day and
year first above written.

PALOMAR COMMUNITY COLLEGE DISTRICT

San Diego County, California Contractor
(SAMPLE ONLY. Do not submit with Bid)
By: By:
Ronald E. Ballesteros-Perez, Signature of Authorized Agent/Officer

Assistant Superintendent, Vice President
Finance and Administrative Services

Print Name:

Title:
Date: Date:

Award Pre-Approved by Governing Board on , 2015.

Contractors are required by law to be licensed and regulated by the Contractors’ State License Board. Any
guestions concerning a contractor may be referred to the registrar of the board whose address is:

Contractors State License Board
9821 Business Park Drive
Sacramento, CA 95827
Phone: (800) 321-CLSB
http://www.cslb.ca.gov
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PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: That

WHEREAS, the Palomar Community College District (hereinafter designated as “Public Entity” or “District”), by
action taken or a resolution passed on , has approved the award to
, hereinafter designated as the "Principal,” a contract for the work

described as follows:

Re-Bid #103-18
Timber Frame & Conex Box Relocation

(the "Project"); and

WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful
performance of said contract,

NOW THEREFORE, we, the Principal and, , as Surety, are held and
firmly bound unto the Public Entity in the penal sum of Dollars ($ )
lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his/her or its heirs,
executors, administrators, successors or assigns, shall in all things stand to and abide by and well and truly
keep and perform, the covenants, conditions, and agreements in the said contract and any alteration thereof
made as therein provided, on his/her or their part, to be kept and performed at the time and in the manner
therein specified, and in all respects according to their true intent and meaning, and shall indemnify and save
harmless the Public Entity, its officers and agents, as therein stipulated, then this obligation shall become null
and void, otherwise, it shall be and remain in full force and virtue.

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the contract or to the work to be performed thereunder, or the
specifications accompanying the same, shall in anywise affect its obligation on this bond, and does hereby
waive notice of any such change, extension of time, alteration, or addition to the terms of the contract, or to the
work, or to the specifications.

In the event suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all
litigation expenses incurred by the District in such suit, including attorneys' fees, court costs, expert withess
fees and investigation expenses.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named,
on the day of , 20 .

(Attach Required Acknowledgements)

(Principal Name)

By:

(Signature)

(Type or printed name)

(Title)

PERFORMANCE BOND (SAMPLE) 16



Palomar Community College District

(Corporate Seal)

PERFORMANCE BOND (SAMPLE)

Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

By:

(Surety Name)

(Signature of Attorney-in-Fact for Surety)

(Type or Printed Name of Attorney-in Fact)

(Address)

(Area Code & Telephone # of Surety)
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PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: That

WHEREAS, the Palomar Community College District (hereinafter designated as “Public Entity” or “District”), by
action taken or a resolution passed on , has approved the award to
, hereinafter designated as the "Principal," a contract for the work

described as follows:

Re-Bid #103-18
Timber Frame & Conex Box Relocation

(the "Project"); and

WHEREAS, said Principal is required by Chapter 5 (commencing at Section 3225) and Chapter 7 (commencing
at Section 3247), Title 15, Part 4, Division 3 of the California Civil Code to furnish a bond in connection with
said contract;

NOW THEREFORE, we, the Principal and, , as Surety, are held and
firmly bound unto the Public Entity in the penal sum of Dollars ($ )
lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his/her or its tier subcontractors,
heirs, executors, administrators, successors or assigns, shall fail to pay (1) any of the persons named in
Section 3181 of the California Civil Code, (2) amounts due under the Unemployment Insurance Code with
respect to work or labor performed under the contract, or (3) for any amounts required to be deducted,
withheld, and paid over to the Employment Development Department from the wages of employees of the
Contractor and his/her tier subcontractors pursuant to Section 13020 of the Unemployment Insurance Code,
with respect to such work and labor the surety or sureties will pay for the same, in an amount not exceeding the
sum hereinabove specified, and also, in case suit is brought upon this bond, all litigation expenses incurred by
the Public Entity in such suit, including reasonable attorneys’ fees, court costs, expert witness fees and
investigation expenses.

This bond shall inure to the benefit of any of the persons named in Section 3181 of the California Civil Code so
as to give a right of action to such persons or their assigns in any suit brought upon this bond.

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the
obligation of this bond by any change, extension of time for performance, addition, alteration or modification in,
to, or of any contract, plans, specifications, or agreement pertaining or relating to any scheme or work of
improvement hereinabove described, nor by any fraud practiced by any person other than the claimant seeking
to recover on the bond and that this bond be construed most strongly against the Surety and in favor of all
persons for whose benefit such bond is given, and under no circumstances shall Surety be released from
liability to those for whose benefit such bond has been given, by reason of any breach of contract between the
owner or Public Entity and original Contractor or on the part of any obligee named in such bond, but the sole
conditions of recovery shall be that claimant is a person described in Section 3110 or 3112 of the California
Civil Code, and has not been paid the full amount of his/her claim and that Surety does hereby waive notice of
any such change, extension of time, addition, alteration or modification herein mentioned.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named,
on the day of , 20 .

PAYMENT BOND (SAMPLE) 18



Palomar Community College District

(Attach Required Acknowledgements)

(Corporate Seal)

(Corporate Seal)

(Attach Attorney-in-Fact Certificate)

PAYMENT BOND (SAMPLE)

Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

(Principal Name)

By:
(Signature)
(Type or printed name)
(Title)
(Surety Name)
By:

(Signature of Attorney-in-Fact for Surety)

(Type or Printed Name of Attorney-in Fact)

(Address)

(Area Code & Telephone # of Surety)
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Relocation Project

SPECIFICATIONS - SPECIAL CONDITIONS

1. TIME OF PERFORMANCE:
The work shall commence on the date stated in the District's Notice to Contractor to Proceed and shall
be completed within the stated days listed in such Notice. District and Contractor each hereby
stipulate that the state performance period is accepted as reasonable and that no other performance
period shall be acceptable unless accepted in writing. Work under this contract shall be scheduled
and coordinated in compliance with the following:

a. The anticipated date of award of the contract: on or about November 27, 2017.

b. Due to Palomar College’s class schedule, the imperative need for safety to campus
constituents and the precarious nature of the move of this structure, Contractor shall construct
new foundations for Timber Structure so that the Timber Structure can be moved and the
existing foundations demolished between Monday, December 18, 2017 and Friday, January
12, 2018, when classes are not in session.

c. All contract work shall be completed to obtain all jurisdictional authorities’ approval necessary
for substantial completion no later than January 12, 2018.

d. In the case of rain that delays the relocation of the structures between December 18, 2017
and January 5, 2018, no general conditions costs, overhead, mobilization, or delay claims
shall be charged to the District if the crane has not been mobilized prior to that timeframe.
Contractor shall notify District and verify weather forecasts prior to crane mobilization. If rain
delays the relocation during the originally specified period, the General Contractor and
Building Moving Subcontractor shall be responsible for moving the structures and demolishing
the existing foundations prior to January 26, 2018 with no additional charges.

2. LIQUIDATED DAMAGES: If the work under this contract is not ready for the intended use by the
specified time period, the agreed upon liquidated damages established in Article 6 of the General
Conditions is Seven Hundred Fifty Dollars ($750.00) per day for each calendar date completion of the
relocation of Timber Frame Structures and Conex Boxes are delayed beyond January 12, 2018.

3. DOCUMENTS FURNISHED: The number of copies of drawings and specifications to be furnished to
Contractor free of change, per Article 3 of the General Conditions is One (1).

4. BID BOND: A Bid Bond is required of Bidders in the amount of 10% of the Bidder's Total Amount of
the Bid as reflected on the Bidder’s Bid Sheets.

5. PAYMENT AND PERFORMANCE BONDS: Before the District issues the District Purchase
Order/Notice to Proceed, the Contractor shall submit the following required bonds to the Offices of
Contract Services:

e PAYMNET BOND: A Payment Bond in the amount of no less than One Hundred
Percent (100%) of the Contract Amount as stated in the Agreement between the
District and the Contractor.

¢ PERFORMANCE BOND: A Performance Bond in the amount of no less than One
Hundred Percent (100%) of the Contract Amount as stated in the Agreement
between District and the Contractor.

6. INSURANCE: The Contractor shall maintain adequate insurance to protect him/herself and the District
from claims for damages or personal injury, including death, damage to property and loss of property, and
from claims under Workers’ Compensation Acts, which may arise from operations under a contract with
the District. The Contractor shall be required to file the following proofs of such insurance with the District
prior to receiving authorization to proceed on a contract:
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o Certificate of Insurance, both naming Palomar Community College District as an
additional insured, confirming the following minimum coverage:
= $1,000,000 combined single limit general liability coverage, and
= $1,000,000 automobile liability coverage,

e Endorsements to the above policies naming Palomar Community College District
as an additional insured.

e Proof of Workers’ Compensation coverage (or proof the coverage is not required /
applicable).

Should any of the above described policies be canceled prior to their expiration dates, the
issuing company shall mail 30 days written notice of cancellation to the District. The Contractor
shall maintain current insurance documents, for all of the above coverages, on file at the District
during the term of any contract with the District.

7. NOTICE TO PROCEED: The District shall provide a Notice to Proceed to the contractor by e-mail or
fax, and then followed up by mailing the original Notice to the Contractor.

8. EXECUTED COPIES: The number of executed copies of the Agreement, the Performance Bond, and
the Payment Bond for Public Works required is One (1).

9. LICENSE CLASSIFICATION: Each bidder shall be a licensed Contractor pursuant to the Business
and Professional Code and shall be licensed in the following classification: General Building Contractor “B”
with a licensed Building Moving/Demolition Contractor “C-21" subcontractor.

10. FINGERPRINTING: Pursuant to the provisions of article 73 of the General Conditions:
District Determination of Fingerprinting Requirement Application is as follows:

The District has considered the totality of the circumstances concerning the Project and has
determined that the Contractor and Contractor's employees,

a) are subject to the requirements of Education Code section 45125.2 and
Paragraph (a) of Article 73 of the General Conditions.

b) _X arenot subject to the requirements of Education Code section 45125.2
and Paragraph (b) of Article 73 of the General Conditions.

11. CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS: Contractor/Bidder must submit to the
District the form (included with the Contract Documents) of Verification of Registration with the
California Department of Industrial Relations required pursuant to Labor Code section 1725.5 and
must also provide to the District the listed subcontractors’ DIR registration numbers as part of their bid
submittal. Contractor must also require subcontractors of every tier to be registered with the DIR and
to provide proof of such registration to the contractor/subcontractor under whom they are working in
order to ensure registration and compliance with California Labor Code provisions pertaining to
prevailing wage monitoring and compliance (generally, Labor Code section 1720 et seq.) Contractor
agrees to provide the District with any labor compliance monitoring information upon request.
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SPECIFIC BIDDING & CONSTRUCTION REQUIREMENTS

Description of Work: The Timber Frame & Conex Box Relocation project includes relocation of two (2) timber
frame structure storage buildings located on the San Marcos campus of Palomar College as shown on the
campus map included. Due to the structural nature of these buildings, they are to be picked up in a cradle in
their entirety (except for pre-removal and post-reinstallation of the existing metal roof panels) and relocated via
a crane to the stipulated location as shown in the drawings included in the bid documents. Also included in the
scope of this work is the craning of three (3) empty Conex boxes to the future location of the timber frame
structures. These three (3) Conex boxes, (boxes 4, 6, 9) will be placed under the timber structures per the
schematic diagram included. Prior to relocating the structures, the Contractor shall clear, grub and perform any
necessary grading to create a level site, excavate and place concrete foundations for the structures in the new
location. The scope or work includes the demolition of the existing structural piers supporting the two (2) timber
frame structures. The Contractor is also responsible for providing a CA engineer’'s stamped survey, a CA
stamped engineered design for the new foundations and a CA structural engineer’s stamped drawings for the
crane and cradle that will be used for the hoisting/relocation of the existing Timber Frame Structures, including
calculations of the weight of the existing Timber Frame Structures.

1. SPECIFIC BIDDING AND CONSTRUCTION REQUIREMENTS:
1.1. Contractor’s scope shall include providing all design, labor, material, equipment, and
supervision required to fabricate, furnish, deliver, and erect the work in accordance with the
Site Plan included and these Specific Bidding and Construction Requirements.

2. Timber Frame Structure Relocation

2.1 Design a system that allows for the complete relocation of two (2) timber frame structures.
These are shown diagrammatically as A and B on the Site Plan included.
2.2 Survey the existing footprint and column location using a registered California surveyor,

including horizontal and vertical data (including height of each individual footing, which vary
due to various column lengths). Existing columns shall not be cut or altered. The bolt
pattern of each existing footing shall also be surveyed as they may vary. Provide the
stamped/signed survey to the District's Representative within ten (10) calendar days of
award of contract. After review and acknowledgement by District's Representative,
surveyor shall transfer this survey data to the new location shown as A and B on the Site
Plan and provide a stamped/signed survey to the District's Representative prior to
constructing the new footings.

2.3. Footings shall be engineered by a licensed California engineer and a stamped/signed
drawing shall be provided to the District's Representative within ten (10) calendar days of
award of contract. After review and acknowledgement by District's Representative,
Contractor shall new install concrete footings at the new location per the Contractor’'s
structural engineer’s design. This includes rebar cages, drilling, excavation, concrete, and
offhaul of excess spoils to an area TBD on campus. Each individual footing shall be two
feet (2°-0") higher than the existing footings are in relation to their current height above
grade. This shall allow Conex boxes to fit under the timber frame structures, as shown on
the Site Plan.

2.4. Prior to the relocation of the existing timber frame structures, contractor shall provide
stamped drawings by a CA structural engineer for the crane and cradle that will be used for
the hoisting/relocation of the existing Timber Frame Structures, including calculations of the
weight of the existing Timber Frame Structures.

2.5. Electric service to the existing Timber Frame Structures will be disconnected by the campus
prior to the start of the project.

2.6. Remove and reinstall any items on the timber frame structures required to pick the
structures (including, but not limited to roof panels, hardware, specific structural members,
etc.)
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2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

2.14.

Relocation Project

Picking of both A and B timber frame structures from their existing location to new location
as shown on the Site Plan. Structures are to be moved as a unit or whole structure.
Disassembly and re-assembly in the new location is not permitted.

Include relocation of three (3) Conex boxes numbers shown as 4, 6, & 9 on the Site Plan
included in the bid documents. This includes any on grade preparation to locate these
boxes.

Include high early strength concrete for the new timber frame structure footings. The current
schedule does not allow for complete cure before timber structures will be relocated.

Any roof rafters required to be removed, for vertical lifting cables attached to posts, shall be
numbered for relocation in same place, and bear no marks or visible damage after re-install.
Base cradle shall be designed and constructed by the contractor to maintain precise
existing position of posts, and rigidity of structure, for lifting and transport. Base cradle
attaches to posts utilizing existing through bolt holes from anchor straps at post bases.
Contractor shall provide custom spreader bars with vertical lift points at every column for
equal distribution of load.

All horizontal beams with spices, shall have splices restrained. Each splice requires one-
half inch (¥2") steel plates, one foot (1'-0") longer than splice at each end, top and bottom of
beam, and four inches (4”) wider than the beam. Plates shall be held together by three-
quarter inch (%4") bolts at six inches (6”) on center (O.C.) both sides. No holes may be drilled
through any posts or beams on either structure during this move

Lighting and conduits are to remain.

3. Demolition/grading at new location

3.1

3.2.

3.3.

3.4.

3.5.
3.6.

3.7.

3.8.
3.9.

3.10.

Demolish existing CMU ‘bins’ and dust collection tower on the upper site of the relocated
timber frame structures.

Include all clear and grub and trash removal at the site of the relocated timber frame
structures.

Include all demolition and vegetation removal as required for location of the timber frame
structures.

Provide dumpsters as necessary.

Include all grading to +/- 0.10’ of subgrade.

Contractor to determine if Civil Engineer is needed for grading and preparation of site and
provide engineering as required. Existing drainage patterns are not to be compromised and
the contractor shall be responsible for providing proper drainage so as not to create
ponding, concentration of flows or diversions.

Use the existing gravel and base in CMU bins as grade under the timber frame structures in
their new location.

Include all soil subgrade preparation including removal and re-compaction as required.
Include the import and export of soil as necessary to balance the site per plan. This includes
import of any backfill material as required to complete your work. No stockpiling will be
allowed onsite.

Contractor shall provide Stormwater Best Management Practices for storm water protection
to ensure erosion and run-off control around all graded areas, including but not limited to
straw waddle around the perimeter of all graded areas and control of slopes and direction of
flow to prevent erosion.

4. Demolition/grading at existing location

4.1.

Contractor shall install construction fencing around demolition site to ensure safety during
demolition.
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4.2
4.3.
4.4,
4.5,
4.6.

4.7.

5. Schedule
5.1.

5.2.

5.3.
5.4.

5.5.

5.6.

5.7.

Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

Prior to demolition, surround site of existing Timber Frame Structures with straw waddle and
utilize other Stormwater Best Management Practices to ensure erosion and run-off control.
Demolish all existing concrete piers and concrete or asphalt slabs below the two (2) existing
timber frame structures. There are a variety of existing slab conditions and bidder shall
familiarize itself with all conditions prior to bid.

Offhaul all demolished material from existing site.

Infill all excavations with clean fill.

Level site to match adjacent grade.

Leave existing site in a clean condition with Stormwater Best Management Practices in place.

Contractor shall submit a schedule within five (5) days of award of the contract of all
construction activities, including, but not limited to the following:

November 27, 2017 — Award of Contract (on or about — may be earlier depending on bonds
/ insurance)

December 4, 2017 — Contractor submits project schedule (within 5 days of award).
December 8, 2017 — Survey and Structural Design for Column Footings shall be submitted
to District's Representative (within 10 days of award)

December 15, 2017 — New Concrete Foundations constructed to receive relocated Timber
Frame Structures.

December 18, 2017 to January 5, 2018 - Relocation of (2) Timber Frame Structures and (3)
Conex boxes shall be completed (no classes during this period)

January 12, 2018 — Existing foundations and slabs demolished and site leveled. All work
substantially complete.

6. Additional Requirements

6.1.
6.2.

6.3.
6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

Installation shall be completed in one (1) move in.

Contractor shall provide sufficient labor, material, equipment, and supervision to meet the
project schedule.

Include all traffic control and trained flagmen required to receive your materials on site.
Contractor shall be responsible for delivery of all materials and equipment to and from the
project site. Contractor shall familiarize themselves with available existing and planned site
access road conditions including associated requirements such as overhead power lines,
available vehicle turning radius at corners/ intersections, maximum load capacity of access
roads, etc. Contractor shall be responsible for delivery of materials and equipment to the
project site via means that will work in conjunction with available site access conditions
without causing permanent damage to both onsite and off-site infrastructure.

All equipment will be of good repair, free of leaks, and fully compliant with current CARB
requirements.

Include all engineering, equipment and hoisting required for your work.

All project documents (i.e. drawing, addendums, bulletins, specifications, etc.) will be
distributed electronically by District Representative to Contractor. It is the responsibility of
Contractor print hard copies at their own cost.

It shall be the responsibility of the Contractor's management team to quickly and clearly
communicate all information such as RFI’s, submittals, drawing updates, etc. to the
field/labor force.

Any damage shall be reported to the District’'s Representative immediately and documented
by photos of the damage, a floor plan marked to indicate the location, and a description of
the damage with date occurred and reported. Assume that you will be required to report
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6.10.

6.11.
6.12.

6.13.
6.14.

6.15.

6.16.

6.17.

6.18.

6.19.

6.20.

6.21.

6.22.

6.23.

6.24.

6.25.

6.26.

6.27.

6.28.

6.29.

6.30.

6.31.
6.32.

Relocation Project

these trade damages to the District Representative management as they are discovered,
but it is also acceptable to utilize the end of the subcontractor meeting to report such issues.
Include all layout as required for this scope of work this includes benchmarks and gridline
offsets.

Remove from project site all debris and waste created by your trade, including wood pallets.
General Cleanup — the District considers “daily clean-up” to be a safety requirement.
Therefore, the District will expect subcontractor to include the cost cleanup of all waste
generated by your field operation on a daily basis, including, but not limited to the
reorganizing of materials, covered debris boxes, removal to your debris boxes, picking up of
hand tools and cords, and properly securing equipment.

Include 100% fall protection during installation of your work starting at 6 feet.

The District does not allow for the field washing of equipment on site. No field washing of
equipment is allowed.

Sanitary facilities and wash facilities with towels will be provided at the Palomar Facility at
no cost to Contractor.

Include all temporary supports and or shoring if required for installation.

Include all layout for this work, along with as-built. This includes, verification of
size/dimensions, location, material, etc. before start of site work. If any discrepancies are
found, notify the District’'s Representative immediately.

This Contractor must provide shoring as required by OSHA safety requirements as it
pertains to your work. Any engineering design fees associated with shoring required shall
be included in your Base Bid.

Include removal of all spoils generated by your scope of work.

All lane closures must have flagmen present at all times.

Temporary power and lighting will not be provided during the earthwork and site utilities
scopes of work. Contractor is required to include all temporary power and lighting as
necessary for their scope of work.

Include all protection measures for any and all adjacent structures, landscape, and utilities
to remain in place.

Contractor is responsible for coordination of all inspections. A minimum of forty-eight (48)
hour notice prior to inspection is required.

Construction activities shall take place during timeframes specified as noted above and
CANNOT disrupt academic programs and activities.

Contractor is made aware that the project location is IMMEDIATELY adjacent to a
residential development with occupied single-family homes. Noise is to be kept to a
minimum at all times. Radios are NOT PERMITTED.

Work hours are limited to 7am — 5pm Monday through Friday and 8am-4pm on Saturdays.
In no situation will equipment be allowed to start up or any noisy preparation work be
allowed prior to 7am Monday — Friday / 8am Saturdays.

Contractor parking will be provided in the upper Facilities parking lot where the timber frame
structures are to be re-located. Contractors may not park on campus other than in this
area.

Forty-eight (48) hour notice must be given to the District in advance of all major deliveries of
material and equipment so that staff and students can be notified.

This campus has a zero-tolerance policy. Should any construction worker be found to
harass any individual on campus, they will be permanently removed from the project.
Palomar College has a no smoking and no drinking policy.

The Contractor’s point of entry into the project site for material deliveries will be through
Parking Lot #9/Borden Road Entrance to the campus (see campus map included) since
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6.33.

6.34.

6.35.

6.36.

6.37.

Relocation Project

work will be in progress in Parking Lot #12. All major deliveries (semi) must be coordinated
through Palomar College with advance notice given per above.

Contractor staging may be done in the upper Facilities Staff parking lot. The contractor is
hereby made aware that the existing fire lane immediately adjacent to the timber frame
structure cannot be blocked with material. The crane may be staged in this location as it is
mobile and can be moved in case of an emergency.

Contractor is to coordinate access and deliveries with McCarthy Construction who is
building the new Campus Parking Structure / College Police facility across Comet Circle
from the T Building. They are also performing the renovation of the surface parking in Lot
#12 located to the immediate west of the project site.

Contractor will not be permitted to access the lower site of the existing Timber Frame
Structures and Conex Boxes for work (other than surveying and general assessment) until
December 18, 2017, since classes will be in session until that time. The crane and
equipment need to be removed from the lower site and the site needs to be tidy and free of
debris by the close of business on January 5, 2018 to allow for foundation/slab demolition
efforts prior to January 12, 2018 to allow the next project to start.

Schematic drawings of the existing Timber Frame Structure are issued for reference.
These are not necessarily complete or accurate and the Contractor shall take responsibility
for researching the existing structures and providing stamped drawings by a CA structural
engineer for the crane and cradle that will be used for the hoisting/relocation of the existing
Timber Frame Structures, including calculations of the weight of the existing Timber Frame
Structures.

The Geotechnical Report and Recommendations are issued as part of the contract
documents. The required depth of the new caissons will ultimately be determined in the field
by Palomar’s geotechnical engineer before concrete and steel placement. Per the soils
engineer, the caissons must be embedded a minimum of 2 feet into competent native
material. The caissons will likely be more than 5 feet in depth to reach competent native
material and be embedded a minimum of 2 feet into that material. For caissons near the
slope, the bottom of caissons must be a minimum of 10 feet horizontally from the face of
slope (see “distance to daylight” per Geotechnical Recommendations Letter dated
September 11, 2017, rev. 9/20/2017).
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SPECIFICATIONS - GENERAL CONDITIONS

Article 1.  DEFINITIONS

a.

m.

The "District" and "Contractor" are those mentioned as such in the agreement. For convenience and brevity, these
terms, as well as terms identifying other persons involved in the contract are treated throughout the contract
documents as if they are of singular number and masculine gender.

“Subcontractor”, as used herein, includes those having a direct contract with Contractor and one who furnishes
material worked to a special design according to plans and specifications of this work, but does not include one who
merely furnishes material not so worked.

“Surety” is the person, firm, or corporation, admitted as a California admitted surety that executes as surety the
Contractor's Performance Bond and Payment Bond for Public Works.

“Provide” shall include “provide complete in place”, that is, “furnish and install”.

Words such as "indicated," "shown," "detailed," "noted," "scheduled," or words of similar meaning shall mean that
reference is made to the drawings, unless otherwise noted. It shall be understood that the direction, designation,
selection, or similar import of the Architect is intended, unless stated otherwise.

“Work” of the Contractor or subcontractor includes labor or materials or both.

The term “day” as used herein shall mean calendar day unless otherwise specifically designated.

Where the words “equal," "equivalent," "satisfactory," "directed," "designated," "selected," "as required," and words of
similar meaning are used, the written approval, selection, satisfaction, direction, or similar action of the Architect is

required.

Where the word “required” and words of similar meaning are used, it shall mean “as required to properly complete
the work as required by the Architect,” unless stated otherwise.

The word “perform” shall be understood to mean that the Contractor, at Contractor's expense, shall perform all
operations necessary to complete the work, including furnishing of necessary labor, tools, and equipment, and further
including the furnishing and installing of materials that are indicated, specified, or required to complete such
performance.

Where the words “acceptable,” “acceptance,” or words of similar import are used, it shall be understood that the
acceptance of the Architect and District is intended.

Where shown, the words “includes,” and “including,” do not limit the work to the items following those words.

Wherever the term “Architect” is used, replace with District’'s Representative.

Article 2. DRAWINGS AND SPECIFICATIONS

a.

Contract Documents. Contract Documents are complementary, and what is called for by one shall be as binding as
if called for by all. The intention of documents is to include all labor and materials, equipment, and transportation
necessary for the proper execution of the work. Materials or work described in words which as applied have a well-
known technical or trade meaning shall be deemed to refer to such recognized standards.

Interpretations. Drawings and specifications are intended to be fully cooperative and to agree. However, if
Contractor observes that drawings and specifications are in conflict, he shall promptly notify the architect in writing
and any necessary changes shall be adjusted as provided in contract for changes in work. If such conflict arises, the
following order of precedence shall generally apply, provided, however, that the order of precedence shall not be so
rigidly interpreted as to affect an absurd or costly result:

1. Special Conditions shall take precedence over General Conditions.

2. Technical Specifications implement, in additional detail, the requirements of the General
Conditions. In the event the conflict between the Technical Specifications and the General
Conditions, the General Conditions shall take precedence.
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3. In the event of a conflict between the Technical Specifications and the drawings, the higher
quality, higher quantity and most stringent requirements shall be deemed to apply and shall
govern as to materials, workmanship, and installation procedures.

4. With regard to drawings:

(@) Figures govern over scaled dimensions;

(b) Larger details govern over general drawings;

(c) Addenda/change order drawings govern over contract drawings;
(d) Contract drawings govern over standard drawings.

5. Work not particularly shown or specified shall be the same as similar parts that are shown or
specified.
C. Misunderstanding of drawings and specifications shall be clarified by the architect, whose decisions shall be final.
d. Standards, Rules, and Regulations referred to are recognized printed standards and shall be considered as one and

a part of these specifications within limits specified.
Article 3. COPIES FURNISHED

Contractor will be furnished, free of charge, copies of drawings and specifications as set forth in Special Conditions
Additional copies may be obtained at cost of reproduction.

Article4.  OWNERSHIP OF DRAWINGS

All drawings, specifications, and copies thereof furnished by District are its property. They are not to be used on other work
and with exception of signed contract sets, are to be returned to District on request at completion of work.

Article 5. DETAIL DRAWINGS AND INSTRUCTIONS

a. In case of ambiguity, conflict, or lack of information, architect shall furnish with reasonable promptness additional
instructions, by means of drawings or otherwise, necessary for proper execution of work. For purposes of this
“reasonable promptness” shall mean as soon as possible in order for Contractor to execute the work. If the item is
identified by the Contractor as a critical path item, “reasonable promptness” shall mean no more than five business
days. All such drawings and instructions shall be consistent with contract documents, true developments thereof,
and reasonably inferable therefrom.

b. Work shall be executed in conformity therewith and Contractor shall do no work without proper drawings and
instructions..

Article 6.  TIME FOR COMPLETION AND LIQUIDATED DAMAGES

a. Project shall be commenced on or before the date stated in District's notice to the contractor to proceed and shall be
completed by Contractor in the time specified in the Special Conditions. The District is under no obligation to
consider early completion of the project and the contract completion date shall not be amended by the District's
acceptance of the Contractor's proposed earlier completion date. Furthermore, Contractor shall not, under any
circumstances receive additional compensation from the District for indirect, general, administrative or other forms of
overhead costs for the period between the time of earlier completion proposed by the Contractor and the official
contract completion date. If the work is not completed in accordance with the foregoing, it is understood that the
District will suffer damage. It being impractical and infeasible to determine the amount of actual damage, it is agreed
that Contractor shall pay to District as fixed and liquidated damages, and not as a penalty, the sum stipulated in the
Special Conditions for each calendar day of delay until work is completed and accepted. Contractor and his/her
surety shall be liable for the amount thereof. Any money due or to become due the Contractor may be retained to
cover said liquidated damages. Should such money not be sufficient to cover said liquidated damages, District shall
have the right to recover the balance from the Contractor or his/her sureties, who will pay said balance forthwith.
Regardless of the time lines in the schedule submitted by Contractor, no delay claims shall be accepted by District
unless the event or occurrence delays the completion of the Project beyond the contractual completion date.

b. Contractor shall abide by District's determination of what constitutes inclement weather based upon the inspector or
geotechnical engineer's recommendation. A bad weather day is a day when the weather causes unsafe work
conditions or is unsuitable for work that should not be performed during inclement weather (i.e., exterior finishes).
Time extensions shall only be granted when the work that is stopped during inclement weather is on the critical path
of the Project schedule. The District's consideration of time extension requests will take into account situations when
rain days exceed the normal frequency and amount based on the closest weather station data averaged over the
past three years, for the period of this contract and when Contractor can show such rain days impact the critical path.
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Contractor shall be expected to perform all work he can possibly complete during inclement weather (i.e., interior
work).

Extension of Time. Contractor shall not be charged liquidated damages because of any delays in completion of
work due to unforeseeable causes beyond the control and without the fault or negligence of Contractor including, but
not restricted to: acts of God, or of public enemy, acts of Government, acts of District or anyone employed by it or
acts of another Contractor in performance of a contract with District, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, and unusually severe weather or delays of subcontractors due to such causes. Contractor
shall within five (5) days of beginning of any such delay (unless District grants a further period of time prior to date of
final settlement of the contract) notify District in writing of causes of delay; thereupon District shall ascertain the facts
and extent of delay and grant extension of time for completing work when, in its judgment, the findings of fact justify
such an extension. The District's findings of fact thereon shall be final and conclusive on all parties. In case of a
continuing cause of delay, only one claim is necessary. Time extensions to the project should be requested by the
Contractor as they occur and without delay. Regardless of the time lines in the schedule submitted by Contractor, no
delay claims shall be accepted by District unless the event or occurrence delays the completion of the project beyond
the contractual completion date.

Determining Damages for Delay. District’s liability to Contractor for delays for which District is responsible shall be
limited to an extension of time for delays unless such delays were unreasonable under the circumstances involved
and were not within the contemplation of the parties when the contract was awarded. Contractor agrees that the
District’'s representative shall determine the actual costs to Contractor of any delay for which Contractor may claim
damages from District. Such costs, if any, shall be directly related to the project, and shall not include costs that
would be borne by the Contractor in the regular course of business, including, but not limited to, office overhead and
ongoing insurance costs. The District shall not be liable for any damages which the Contractor could have avoided
by any reasonable means including, but not limited to, the judicious handling of forces, equipment, or plant.

Removal or Relocation of Main or Trunk line Utility Facilities. The Contractor shall not be assessed for
liquidated damages for delay in completion of the project, when such delay was caused by the failure of the awarding
authority of this contract or the owner of the utility to provide for removal or relocation of the existing main or trunk
line utility facilities; however, when the Contractor is aware that removal or relocation of an existing utility has not
been provided for, Contractor shall promptly notify the awarding authority and the utility in writing, so that provision
for such removal or relocation may be made to avoid and minimize any delay which might be caused by the failure to
remove or relocate the main or trunk line utility facilities, or to provide for its removal or relocation. In accordance with
section 4215 of the Government Code, if the Contractor while performing the contract discovers any existing main or
trunk line utility facilities not identified by the public agency in the contract plans or specifications, he shall
immediately notify the public agency and utility in writing. The public utility, where they are the owner, shall have the
sole discretion to perform repairs or relocation work or permit the Contractor to do such repairs or relocation work at
a reasonable price. The Contractor shall be compensated for the costs of locating, repairing damage not due to the
failure of the Contractor to exercise reasonable care, and removing or relocating such utility facilities not indicated in
the plans and specifications with reasonable accuracy and for equipment on the project necessarily idled during such
work. Such compensation shall be in accordance with the extra work provisions set out of Article 40 hereof.

Article 7. PROGRESS SCHEDULE

a.

Within fourteen (14) days after the date of the Award of the Contract, Contractor shall prepare a baseline progress
schedule in hard copy and disk form and shall submit this schedule for the District's approval. The schedule shall
clearly identify all staffing and other resources which in the Contractor's judgment are needed to complete the project
within the time specified for completion. The schedule shall include milestones and shall include the "“critical path" of
construction. The Contractor is fully responsible to determine and provide for any and all staffing and resources at
levels which allow for good quality and timely completion of the project; the District's approval of the progress
schedule does not relieve the Contractor of any such responsibility. Contractor's failure to incorporate all elements of
work required for the performance of the contract or any inaccuracy in the schedule shall not excuse the Contractor
from performing all work required for a completed project within the specified contract time period, notwithstanding
the District's acceptance of the schedule. The first payment will not be made unless the District has been
provided and has accepted the project schedule.

The schedule shall allow enough time for inclement weather. Such schedule shall indicate graphically the beginning
and completion dates of all phases of construction, and shall indicate the critical path for all critical, sequential time
related activities. All required schedules shall indicate "float time" for all “slack” or "gaps" in the non-critical activities.
Submitted construction schedules shall have a duration which does not exceed the contract time. Excess time may
be picked up with "float time" at the discretion of the District. A "bar chart" in reasonably complete detail shall be
adequate in-contracts-over-$1-million and shall show critical path items. All required schedules shall be periodically
updated to reflect changes in the status of the job, including weather delays. At a minimum, the Contractor shall
be required to provide and keep updated a monthly schedule in order to prevent delay claims.
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Article 8. CONTRACT SECURITY

Unless otherwise specified in Special Conditions, Contractor shall furnish a surety bond in an amount equal to 100 percent
of contract price as security for faithful performance of this contract and shall furnish a separate bond as security for
payment of persons performing labor and furnishing materials in connection with this contract. The Payment Bond must be
in the amount of 100 percent of the total amount payable. Both the Payment and the Performance Bonds must be executed
by an admitted Surety approved to conduct business in the State of California which meets the highest standards the District
is legally permitted to establish. Aforesaid bonds shall be in form set forth in these contract documents. Upon request of
Contractor, District will consider and accept multiple sureties on such bonds.

Article 9.  ASSIGNMENT

Contractor shall not assign this contract or any part thereof without prior written consent of District. Any assignment of
money due or to become due under this contract shall be subject to a prior lien for services rendered or material supplied for
performance of work called for under said contract in favor of all persons, firms, or corporations rendering such services or
supplying such materials to the extent that claims are filed pursuant to the Civil Code, the Code of Civil Procedure, and/or
the Government Code.

Article 10. PROHIBITED INTERESTS

No official of District and no District representative who is authorized in such capacity and on behalf of District to negotiate,
make, accept, or approve, or to take part in negotiating, making, accepting or approving any architectural, engineering,
inspection, construction or material supply contract or any subcontract in connection with construction of project, shall be or
become directly or indirectly interested financially in this contract or in any part thereof. No officer, employee, architect,
attorney, engineer or inspector of or for District who is authorized in such capacity and on behalf of District to exercise any
executive, supervisory or other similar functions in connection with construction of project, shall become directly or indirectly
interested financially in this contract or in any part thereof.

Article 11. SEPARATE CONTRACTS

District reserves the right to let other contracts in connection with this work or other work at the same site. Contractor shall
afford other contractors reasonable opportunity for introduction and storage of their materials and execution of their work
and shall properly connect and coordinate his/her work with theirs.

If any part of Contractor's work depends for proper execution or results upon work of any other contractor, the Contractor
shall inspect and promptly report to architect any defects in such work that renders it unsuitable for such proper execution
and results. His/her failure to inspect and report shall constitute his/her acceptance of other contractor's work as fit and
proper for reception of his/her work, except as to defects which may develop in the other contractor's work after execution of
contractor's work.

To insure proper execution of his/her subsequent work, Contractor shall measure and inspect work already in place and
shall at once report to the architect any discrepancy between executed work and contract documents.

Contractor shall ascertain to his/her own satisfaction the scope of the project and nature of any other contracts that have
been or may be awarded by District in prosecution of project to the end that Contractor may perform this contract in the light
of such other contracts, if any. Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy
at site of project. Contractor shall not cause any unnecessary hindrance or delay to any other contractor working on project.
If simultaneous execution of any contract for project is likely to cause interference with performance of some other contract
or contracts, District shall decide which contractor shall cease work temporarily and which contractor shall continue or
whether work can be coordinated so that contractors may proceed simultaneously. District shall not be responsible for any
damages suffered or for extra costs incurred by Contractor resulting directly or indirectly from award, performance, or
attempted performance of any other contract or contracts on project, or caused by any decision or omission of District
respecting the order of precedence in performance of contracts.

Article 12.  SUBCONTRACTING

a. Contractor agrees to bind every subcontractor by terms of the contract as far as such terms are applicable to
subcontractor’s work and understands that all subcontractors of any tier performing work on the Project are subject to
registration with the Department of Industrial Relations pursuant to Labor Code 8§1725.5 and 1771.1. Failure to
register with the DIR or expiration of registration at any time during the duration of work on the Project shall be
grounds for termination of subcontractor’s contract. If Contractor subcontracts any part of this contract, Contractor
shall be as fully responsible to District for the acts and omissions of his/her subcontractor and of persons either
directly or indirectly employed by his/her subcontractor, as he is for acts and omissions of persons directly employed
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by h ‘imself. Nothing contained in these contract documents shall create any contractual relation between any
subcontractor and District. The District shall be deemed to be the third party beneficiary of the contract between the
contractor and subcontractor.

b. District's consent to or approval of any subcontractor under this contract shall not in any way relieve Contractor of
his/her obligations under this contract and no such consent or approval shall be deemed to waive any provision of
this contract. The District reserves the right of approval of all subcontractors proposed for use on this Project, and to
this end, may require financial, performance and such additional information as is needed to secure this approval. If
a Subcontractor is not approved, the Contractor shall promptly submit another of the same trade for approval.

c. Substitution or addition of subcontractors shall be permitted only as authorized in chapter 4 (commencing at section
4100), part 1, division 2 of the California Public Contract Code.

Article 13. DISTRICT'S RIGHT TO SUSPEND WORK

The District may, in its reasonable discretion, and without invalidating or terminating the Contract, order the Contractor, in
writing, to suspend, delay or interrupt the Work in whole or in part for such period of time as the District may determine. The
Contractor shall resume and complete the Work suspended by the District in accordance with the District's directive, whether
issued at the time of the directive suspending the Work or subsequent thereto.

Article 14. ADJUSTMENTS TO CONTRACT PRICE AND CONTRACT TIME

In the event the District shall order suspension of the Work, an adjustment shall be made to the Contract Price for increases
in the direct cost of performance of the Work of the Contract Documents, actually caused by suspension, delay or
interruption ordered by the District; provided, however, that no adjustment of the Contract Price shall be made to the extent:
(i) that performance is, was or would have been so suspended, delayed or interrupted by another cause for which the
Contractor is responsible under the Contract Documents; or (ii) that an equitable adjustment is made or denied under
another provision of the Contract Documents. The foregoing notwithstanding, any such adjustment of the Contract Price
shall not include any adjustment to increase the Contractor's overhead, general administrative costs or profit, all of which
shall remain as reflected in the Cost Breakdown submitted by the Contractor pursuant to the Contract Documents. In the
event of the District’s suspension of the Work, the Contract Time shall be equitably adjusted.

Article 15. DISTRICT'S RIGHT TO TERMINATE CONTRACT

District may, without prejudice to any other right or remedy, serve written notice of intent to terminate upon Contractor and
his/her surety stating its intention to terminate this contract if the Contractor (i) refuses or fails to prosecute the work or any
separable part thereof with such diligence as will insure its completion within the time specified or any extension thereof, or
(ii) fails to complete said work within such time, or (iii) if the Contractor should file a bankruptcy petition, or (iv) if he should
make a general assignment for the benefit of his/her creditors, or (v) if a receiver should be appointed on account of his/her
insolvency, or (vi) if he should persistently or repeatedly refuse or should fail, except in cases for which extension of time is
provided, to supply enough properly skilled workers or proper materials to complete the work in time specified, or (vii) if he
should fail to make prompt payment to subcontractors or for material or labor, or (viii) persistently disregard laws, ordinances
or instructions of District, or (ix) otherwise be guilty of a substantial violation of any provision of the contract, or (x) if he or
his/her subcontractors should violate any of the provisions of this contract, including, but not limited to, failure to register and
maintain in full force and effect registration with the California Department of Industrial Relations for purposes of labor
compliance monitoring. The notice of intent to terminate shall state generally the reasons for such intention to terminate.
Unless within five days (5) days after the service of such notice, such condition shall cease or such violation shall cease and
satisfactory arrangements for the correction thereof be made, this contract shall be deemed to have ceased and terminated.
The Contractor then shall not be entitled to receive any further payment until work is finished. Upon the termination of the
contract as provided above, District shall immediately serve upon surety and contractor written notice of termination stating
that the contract has ceased and terminated. Surety shall have the right to investigate, take over and perform this contract,
provided, however, that if surety, within five_(5) days after service upon it of said notice of termination, does not give District
written notice of its intention to take over and perform this contract and does not commence performance thereof within
seven (7) days from the date of service upon it of such notice of termination, District may take over the work and prosecute
same to completion by contract or by any other method it may deem advisable for the account and at the expense of
Contractor. If Surety does not perform the project work itself, the Surety shall consult with the District regarding its planned
choice of a contractor or contractors to complete the project, and upon request by District, Surety shall provide District
Evidence of Responsibility of Surety's proposed contractor or contractors. District shall be entitled to reject Surety's choice
of contractor or contractors if District determines in is sole discretion that the contractor or contractors are non-responsible.
If Surety provides District written notice of its intention to take over and perform this contract, within fourteen (14) days of
such written notice of intent to take over and perform, Surety or its chosen contractor or contractors (if such contractor or
contractors are approved by District) shall provide District a detailed Progress Schedule as specified in Article 7 above.
Contractor and his/her surety shall be liable to District for any excess cost or other damages occasioned the District as a
result of Surety or Surety's contractor or contractors takeover and performance. If the District takes over the work as
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hereinabove provided, the District may, without liability for so doing, take possession of and utilize in completing the work
such materials, appliances, plant, and other property belonging to the Contractor as may be on the site of the work and
necessary therefore.

If the unpaid balance of the contract price exceeds the expense of finishing work, including compensation for additional
architectural, managerial, and administrative services, such excess shall be paid to Contractor. If such expense shall
exceed such unpaid balance, Contractor shall pay the difference to District. Expense incurred by District as herein provided,
and damage incurred through Contractor's default, shall be certified by architect.

The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to the District.

Notwithstanding the foregoing provisions, this contract may not be terminated or modified where a trustee-in-bankruptcy has
assumed the contract pursuant to 11 U.S.C. sections 365 (Federal Bankruptcy Act).

Article 16. GUARANTEE

Besides guarantees required elsewhere, Contractor shall, and hereby does, guarantee all work for a period of one year after
date of acceptance of work by District. Contractor shall repair or replace any or all such work, together with any other work,
which may be displaced in so doing, that may prove defective in workmanship and/or materials within a one-year period
from date of acceptance without expense whatsoever to District, ordinary wear and tear, unusual abuse or neglect excepted.
District will give notice of observed defects with reasonable promptness. Contractor shall notify District upon completion of
repairs.

In the event of failure of Contractor to comply with above-mentioned conditions within one week after being notified in
writing, District is hereby authorized to proceed to have defects repaired and made good at the expense of Contractor.
Contractor hereby agrees to pay costs and charges therefore immediately on demand.

If, in the opinion of the District, defective work creates a dangerous condition or requires immediate correction or attention to
prevent further loss to the District or to prevent interruption of operations of the District, the District will attempt to give the
notice required by this article. If the Contractor cannot be contacted or does not comply with the District's request for
correction within a reasonable time as determined by the District, the District may, notwithstanding the provisions of this
article, proceed to make such correction or provide such attention. The costs of such correction or attention shall be
charged against the Contractor. Such action by the District will not relieve the Contractor of the guarantees provided in this
article or elsewhere in this contract.

This article does not in any way limit the guarantee on any items for which a longer guarantee is specified or on any items
for which a manufacturer gives a guarantee for a longer period. Contractor shall furnish District with all appropriate
guarantee or warranty certificates upon completion of project.

Article 17. NOTICE AND SERVICE THEREOF

a. Any notice from one party to the other under the contract shall be in writing and shall be dated and signed by party
giving such notice or by the duly authorized representative of such party. Any such notice shall be effective for any
purpose whatsoever unless served in one of the following manners:

1. If notice is given to District, by personal delivery thereof to District's representative or District's
architect or by depositing same in United States mail, enclosed in a sealed envelope addressed to
District for attention of said representative or architect, postage prepaid and registered;

2. If notice is given to Contractor, by personal delivery thereof to said Contractor or his/her foreman
at site of project, or by depositing same in United States mail, enclosed in a sealed envelope
addressed to said Contractor at his/her regular place of business or at such other address as may
have been established for the conduct of work under this contract, postage prepaid and
registered,;

3. If notice is given to surety or other person, by personal delivery to such surety or other person or
by depositing same in United States mail, enclosed in a sealed envelope addressed to such
surety or person at the address of such surety or person last communicated by him to party giving
notice, postage prepaid and registered.

4. If notice is served by mail, it shall be deemed received and all time periods associated with the
giving of notice shall run from the third day after mailing.

Article 18. WORKERS
a. Contractor shall at all times enforce strict discipline and good order among his;/her employees. Contractor shall not

employ on work any unfit person or any one not skilled in work assigned to him.
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Any person in the employ of the Contractor whom District may deem incompetent or unfit shall be dismissed from
work and shall not again be employed on it except with the written consent of District.

Article 19. WAGE RATES, PAYROLL RECORDS AND DEBARMENT

a.

The Contractor is aware of the requirements of California Labor Code sections 1720 et seq. and 1770 et seq., as well
as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage Laws"), which require the
payment of prevailing wage rates and the performance of other requirements on certain “public works” and
“maintenance” projects. Since this Project involves an applicable “public works” or “maintenance” project, as defined
by the Prevailing Wage Laws, and since the total compensation is $1,000 or more, Contractor agrees to fully comply
with such Prevailing Wage Laws, including but not limited to, registration of Contractor and all subcontractors, of all
tiers with the Department of Industrial Relations (DIR) pursuant to Labor Code 81771.1 and 1725.5 and the
compliance monitoring and reporting requirements set forth in labor Code 81771.4. The Contractor shall obtain a
copy of the prevailing rates of per diem wages at the commencement of this Agreement from the website of the
Division of Labor Statistics and Research of the DIR located at www.dir.ca.gov/dIsr/. Contractor shall make copies of
the prevailing rates of per diem wages for each craft, classification or type of worker needed to perform work on the
Project available to interested parties upon request, and shall post copies at the Contractor's principal place of
business and at the Project site and shall post any additional job site notices required by Labor Code section 1771.4
subd (a)(1) or applicable DIR regulations. Contractor shall defend, indemnify and hold the District, its elected
officials, officers, employees and agents free and harmless from any claims, liabilities, costs, penalties or interest
arising out of any failure or alleged failure to comply with the Prevailing Wage Laws (Labor Code 81720 et seq)
and/or the District's LCP.

The Contractor and each subcontractor shall forfeit as a penalty to the District not more than two hundred ($200) for
each calendar day, or portion thereof, for each worker paid less than the stipulated prevailing wage rate for any work
done by him, or by any subcontract under him, in violation of the provisions of the California Labor Code. The
difference between such stipulated prevailing wage rate and the amount paid to each worker for each calendar day
or portion thereof for which each worker was paid less than the stipulated prevailing wage rate shall be paid to each
worker by the Contractor or subcontractor, subject to the provisions of Labor Code §1775, to which Contractor
agrees to comply. Contractor could also be subject to a $2,000 penalty for failure to comply with the DIR registration
requirements (Labor Code 81725.5)

As a further material part of this Contract, Contractor agrees to hold harmless and indemnify the District, its Board
and each member of the Board, its officers, employees and agents from any and all claims, liability, loss, costs,
damages, expenses, fines and penalties, of whatever kind or nature, including all costs of defense and attorneys’
fees, arising from any alleged failure of Contractor or its subcontractors to comply with the prevailing wage laws of
the State of California. If the District or any of the indemnified parties are named as a party in any dispute arising
from the failure of Contractor or its subcontractors to pay prevailing wages, Contractor agrees that the District and the
other indemnified parties may appoint their own independent counsel, and Contractor agrees to pay all attorneys’
fees and defense costs of the District and the other indemnified parties as billed, in addition to all other damages,
fines, penalties and losses incurred by the District and the other indemnified parties as a result of the action.

Accurate payroll records shall be kept by the contractor and each subcontractor, showing the name, address, social
security number, work classification, straight time and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection
with the public work.

It shall be the responsibility of Contractor to Comply with Labor Code section 1776 as it may be amended by the
Legislature from time to time with respect to each payroll record. Pursuant to Labor Code §1771.4 subd (a)(3), each
contractor and subcontractor shall furnish the records specified in Labor Code 81776 directly to the Labor
Commissioner at DIR at least monthly and in a format prescribed by the Labor Commissioner. As of June 2014,
Labor Code section 1776 provides as follows:

“(a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address,
social security number, work classification, straight time and overtime hours worked each day and
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other
employee employed by him or her in connection with the public work. Each payroll record shall
contain or be verified by a written declaration that it is made under penalty of perjury, stating both of
the following:

“(1) The information contained in the payroll record is true and correct.
“(2)  The employer has complied with the requirements of Sections 1771, 1811, and
1815 for any work performed by his or her employees on the public works project
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The payroll records enumerated under subdivision (a) shall be certified and shall be available for
inspection at all reasonable hours at the principal office of the Contractor on the Following basis:

“(1) A certified copy of an employee’s payroll record shall be made available for
inspection or furnished to the employee or his or her authorized representative
on request.

“(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made
available for inspection or furnished upon request to a representative of the body
awarding the contract and the Division of Labor Standards Enforcement of the
Department of Industrial Relations.

“(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made
available upon request by the public for inspection or for copies thereof.
However, a request by the public shall be made through either the body awarding
the contract or the Division of Labor Standards Enforcement. If the requested
payroll records have not been provided pursuant to paragraph (2), the requesting
party shall, prior to being provided the records, reimburse the costs of
preparation by the contractor, subcontractors, and the entity through which the
request was made. The public shall not be given access to the records at the
principal office of the contractor.

Unless required to be furnished directly to the Labor Commissioner in accordance with paragraph
(3) of subdivision (a) of Section 1771.4, the certified payroll records shall be on forms provided by
the Division of Labor Standards Enforcement or shall contain the same information as the forms
provided by the division. The payroll records may consist of printouts of payroll data that are
maintained as computer records, if the printouts contain the same information as the forms provided
by the division and the printouts are verified in the manner specified in subdivision (a).

A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a)
with the entity that requested the records within 10 days after receipt of written request.

Except as provided in subdivision (f), any copy of records made available for inspection as copies
and furnished upon request to the public or any public agency by the awarding body or, the Division
of Labor Standards Enforcement shall be marked or obliterated to prevent disclosure of an
individual's name, address, and social security number. The name and address of the contractor
awarded the contract or the subcontractor performing the contract shall not be marked or obliterated.
Any copy of records made available for inspection by, or furnished to, a multiemployer Taft-Hartley
trust fund (29 U.S.C. Sec. 186(c)(5)) that requests the records for the purposes of allocating
contributions to participants shall be marked or obliterated only to prevent disclosure of an
individual's full social security number, but shall provide the last four digits of the social security
number. Any copy of records made available for inspection by, or furnished to, a multiemployer Taft-
Hartley trust fund (29 U.S.C. Sec. 186(c)(5)) that requests the records for the purposes of allocating
contributions to participants shall be marked or obliterated only to prevent disclosure of an
individual's full social security number, but shall provide the last four digits of the social security
number. Any copy of records made available for inspection by, or furnished to, a joint labor-
management committee established pursuant to the federal Labor Management Cooperation Act of
1978 (29 U.S.C. Sec. 175a) shall be marked or obliterated only to prevent disclosure of an
individual's social security number.

(1) Notwithstanding any other provision of law, agencies that are included in the Joint Enforcement
Strike Force on the Underground Economy established pursuant to Section 329 of the
Unemployment Insurance Code and other law enforcement agencies investigating violations of law
shall, upon request, be provided nonredacted copies of certified payroll records. Any copies of
records or certified payroll made available for inspection and furnished upon request to the public by
an agency included in the Joint Enforcement Strike Force on the Underground Economy or to a law
enforcement agency investigating a violation of law shall be marked or redacted to prevent
disclosure of an individual’s name, address, and social security number.

(2) An employer shall not be liable for damages in a civil action for any reasonable act or omission
taken in good faith in compliance with this subdivision.

The Contractor shall inform the body awarding the contract of the location of the records
enumerated under subdivision (a), including the street address, city, and county, and shall, within
five working days, provide a notice of a change of location and address.
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“(h) The Contractor or subcontractor has 10 days in which to comply subsequent to receipt of a written
notice requesting the records enumerated in subdivision (a). In the event that the Contractor or
subcontractor fails to comply within the 10-day period, he or she shall, as a penalty to the state or
political subdivision on whose behalf the contract is made or awarded, forfeit one hundred dollars
($100) for each calendar day, or portion thereof, for each worker, until strict compliance is
effectuated. Upon the request of the Division of Labor Standards Enforcement, these penalties shall
be withheld from progress payments then due. A contractor is not subject to a penalty assessment
pursuant to this section due to the failure of a subcontractor to comply with this section.

“(l  The body awarding the contract shall cause to be inserted in the contract stipulations to effectuate
this section.

“() The director shall adopt rules consistent with the California Public Records Act (Chapter 3.5
(commencing with Section 6250) of Division 7 of Title 1 of the Government Code) and the
Information Practices Act of 1977 (Title 1.8 (commencing with Section 1798) of Part 4 of Division 3
of the Civil Code) governing the release of these records, including the establishment of reasonable
fees to be charged for reproducing copies of records required by this section.”

f. Debarment. The Contractor, or any subcontractor, working under the Contractor may not perform work on a public
works project with a subcontractor who is ineligible to perform work on a public project pursuant to Section 1777.1 or
Section 1777.7 of the California Labor Code. Any contract on a public works project entered into between the
Contractor and a debarred subcontractor is void as a matter of law. A debarred subcontractor may not receive any
public money for performing work as a subcontractor on a public works contract. Any public money that is paid, or
may have been paid to a debarred subcontractor by the Contractor on the project shall be returned to the District.
The Contractor shall be responsible for the payment of wages to workers of a debarred subcontractor who has been
allowed to work on the project.

Article 20. APPRENTICES

Contractor’s attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of the California Labor Code
concerning employment of apprentices by the Contractor or any subcontractor under him. The Contractor shall be
knowledgeable of and comply with all California Labor Code sections including 1727, 1773.5, 1775, 1777, 1777.5, 1810,
1813, 1860, including all amendments; each of these sections is incorporated by reference into this Contract. The
responsibility for compliance with these provisions for all apprentice able occupations rests with the Contractor. Knowing
violations of Section 1777.5 will result in forfeiture not to exceed $100 for each calendar day of non-compliance pursuant to
Section 1777.7 for the first offense. A. contractor or subcontractor that knowingly commits a second or subsequent violation
within a three-year period, if the noncompliance results in apprenticeship training not being provided as required by Chapter
1 of Part 7 of Division 2 of the Labor Code (81720 — 1861), shall forfeit as a civil penalty the sum of not more than three
hundred dollars ($300) for each full calendar day of noncompliance.

Article 21. HOURS OF WORK

a. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the Labor Code, eight (8) hours
of labor shall constitute a legal day's work. The time of service of any worker employed at any time by the Contractor
or by any subcontractor on any subcontract under this contract upon the work or upon any part of the work
contemplated by this contract is limited and restricted to eight (8) hours during any one-calendar day and forty (40)
hours during any one-calendar week, except as hereinafter provided. Notwithstanding the provisions herein above
set forth, work performed by employees of Contractor in excess of eight (8) hours per day, and forty (40) hours during
any one week, shall be permitted upon this public work upon compensation for all hours worked in excess of eight (8)
hours per day at not less than one and one-half times the basic rate of pay.

b. The Contractor and every subcontractor shall keep an accurate record showing the name of and actual hours worked
each calendar day and each calendar week by each worker employed by him in connection with the work or any part
of the work contemplated by this contract. The record shall be kept open at all reasonable hours to the inspection of
the District and to the Division of Labor Law Enforcement, Department of Industrial Relations of the State of
California.

C. The Contractor or subcontractor shall pay, as a penalty to the District, forfeit twenty-five dollars ($25) for each worker
employed in the execution of this contract by the respective Contractor or subcontractor for each calendar day during
which such worker is required or permitted to work more than eight (8) hours in any calendar day and forty (40) hours
in any one calendar week in violation of the provisions of article 3 (commencing at section 1810), chapter 1, part 7,
division 2 of the Labor Code. The District shall take cognizance of all violations of Labor Code §1810 et seq.
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committed in the course of the execution of the contract, and shall report them to the Division of Labor Standards
Enforcement.

Any work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed
without additional expense to District.

Article 22.  WORKERS’ COMPENSATION INSURANCE

a.

The Contractor shall provide, during the life of this contract, workers' compensation insurance for all of his/her
employees engaged in work under this contract, on or at the site of the project, and, in case any of his/her work is
sublet, the Contractor shall require the subcontractor similarly to provide workers' compensation insurance for all the
latter's employees. Any class of employee or employees not covered by a subcontractor's insurance shall be
covered by the Contractor's insurance. In case any class of employees engaged in work under this contract, on or at
the site of the project, is not protected under the Workers' Compensation Statutes, the Contractor shall provide or
shall cause a subcontractor to provide, adequate insurance coverage for the protection of such employees not
otherwise protected. The Contractor shall file with the District certificates of his/her insurance protecting workers.

Company or companies providing insurance coverage shall be acceptable to the District, and in the following form
and coverage.

1. Statutory Workers’ Compensation and Employer's Liability Coverage: Contractor shall
maintain insurance to afford protection for all claims under California Workers'
Compensation Act and other employee benefit acts, and in addition, shall maintain
Employer's Liability Insurance for a minimum limit of $1,000,000. The Workers'
Compensation Policy shall include the following endorsements, copies of which shall be
provided to District.

(@) The Voluntary Compensation Endorsement; and

(b) Broad Form All States Endorsement; and

(c) The Longshoremen’s and Harbor Workers Endorsement, where applicable
to the work under this contract; and

(d) Waiver of Subrogation Endorsement.

Article 23.  COMMERCIAL GENERAL LIABILITY AND PROPERTY DAMAGE INSURANCE

a.

The Contractor shall provide, during the life of this contract, workers' compensation insurance for all of his/her
employees engaged in work under this contract, on or at the site of the project, and, in case any of his/her work is
sublet, the Contractor shall require the subcontractor similarly to provide workers' compensation insurance for all the
latter's employees. Any class of employee or employees not covered by a subcontractor's insurance shall be
covered by the Contractor's insurance. In case any class of employees engaged in work under this contract, on or at
the site of the project, is not protected under the Workers' Compensation Statutes, the Contractor shall provide or
shall cause a subcontractor to provide, adequate insurance coverage for the protection of such employees not
otherwise protected. The Contractor shall file with the District certificates of his/her insurance protecting workers.

Contractor shall make certain that any and all subcontractors hired by Contractor are insured in accordance with this
contract. If any subcontractor's coverage does not comply with the foregoing provisions, Contractor shall indemnify
and hold District harmless from any damage, loss, cost, or expense, including attorneys' fees, incurred by District as
a result thereof.

Company or companies providing insurance coverage shall be acceptable to the District and authorized to conduct
business in the State of California.

Any general liability policy provided by Contractor hereunder shall contain an endorsement which applies its
coverage to District, members of District's board of trustees, and the officers, agents, employees and volunteers of
District, the State Allocation Board, if applicable, the architect, and the architect's consultants, individually and
collectively, as additional insureds using form CG2010 11-85 or equivalent which must include products and
completed operations coverage, broad form property damage coverage, coverage for collapse, explosion and
underground, and include independent contractor coverage.

The coverage afforded by the additional insured endorsement described in paragraph d above, shall apply as primary
insurance, and any other insurance maintained by District, the members of District's Board of Trustees, or its officers,
agents, employees and volunteers, or any self-funded program of District, shall be in excess only and not contributing
with such coverage.
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Contractor shall notify District in writing of the amount, if any, of self-insured retention provided under the General
Liability coverage, with a maximum limit of $25,000. District may approve higher retention amounts, based upon
review of documentation submitted by Contractor. Such review shall take into consideration Contractor's net worth
and reserves for payment of claims of liability against Contractor, which must be sufficient to adequately compensate
for the lack of other insurance coverage required hereunder.

All general liability policies shall be written to apply to all bodily injury, including death, property damage, personal
injury and other covered loss, however occasioned, occurring during the policy term, and shall specifically insure the
performance by Contractor of that part of the indemnification contained in Article 26 hereof, relating to liability for
injury to or death of persons and damage to property. If the coverage contains one or more aggregate limits, a
minimum of 50% of any such aggregate limit must remain available at all times; if over 50% of any aggregate limit
has been paid or reserved, District may require additional coverage to be purchased by Contractor to restore the
required limits. Contractor may combine primary, umbrella, and as broad as possible excess liability coverage to
achieve the total limits indicated above. Any umbrella or excess liability policy shall include the additional insured
endorsement, products and completed operations coverage and broad form property damage described in
paragraphs d and e, above. To the extent that the umbrella insurer requires notice of changes to the primary policy,
notice will be considered to be given and not prejudice the District's rights to recover under the umbrella policy.

Contractor and District release each other, and their respective authorized representatives, from any Claims (as
defined in Article 26 hereof), but only to the extent that the proceeds received from any policy of liability insurance
carried by District or Contractor, other than any self-insurance, covers any such Claim or damage. Included in any
policy or policies of liability insurance provided by Contractor hereunder shall be a standard waiver of rights of
subrogation against District by the insurance company issuing said policy or policies.

If coverage is written on a “claims made” basis, the Certificate of Insurance shall clearly so state. In addition to the
coverage requirements specified above, such policy shall provide that:

1. The policy retroactive date coincides with or precedes Contractor's commencement of
work under the Agreement (including subsequent policies purchased as renewals or
replacements).

2. Contractor will make every effort to maintain similar insurance during the required

extended period of coverage following expiration of the Agreement, including the
requirement of adding all additional insureds.

3. If insurance is terminated for any reason, Contractor shall purchase an extended
reporting provision of at least two years to report claims arising in connection with the
agreement.

4. The policy allows for reporting of circumstances or incidents that might give rise to future
claims.

Contractor’s failure to procure the insurance specified herein, or failure to deliver certified copies or appropriate
certificates of such insurance, or failure to make the premium payments required by such insurance, shall constitute
a material breach of the contract, and District may, at its option, terminate the Agreement for any such default by
Contractor.

The requirements as to the types and limits of insurance coverage set forth herein and in the Special Conditions to
be maintained by the Contractor, and any approval of said insurance by the District or its insurance advisor(s), are
not intended to and shall not in any manner limit or qualify the liabilities and obligations otherwise assumed by the
Contractor pursuant to the Agreement, including, but not limited to, the provisions concerning indemnification.

District shall retain the right at any time to review the coverage, form, and amount of insurance required herein and
may require Contractor to obtain insurance reasonably sufficient in coverage, form and amount to provide adequate
protection against the kind and extent of risk which exists at the time a change in insurance is required.

All deviations from the contractual insurance requirements stated herein must be approved in writing by District's risk
manager.

Article 24. BUILDER'S RISK/APPLICABLE INSTALLATION/FIRE INSURANCE

a.

It is the Contractor's responsibility to maintain or cause to be maintained builder's risk insurance or applicable
installation coverage on all work, material, equipment, appliances, tools, and structures which are a part of the
contract and subject to loss or damage by fire, extended coverage, and vandalism and malicious mischief. District
accepts no responsibility until the contract is formally accepted by the Governing Board for the work. The Contractor
is required to file with the District a certificate evidencing builder's risk or applicable installation of not less than the
amount identified in the special conditions insurance coverage.
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b. Provide insurance coverage on completed value form, all-risk or special causes of loss coverage.

1. Insurance policies shall be so conditioned as to cover the performance of any extra work performed
under the contract.

2. Coverage shall include all materials stored on site and in transit.

3. Coverage shall include Contractor’s tools and equipment.

4 Insurance shall include boiler, machinery and material hoist coverage.

c. Company or companies providing insurance coverage shall be acceptable to the District and authorized to conduct
business in the State of California.

Article 25. PROOF OF CARRIAGE OF INSURANCE

a. Contractor shall, as soon as practicable following the placement of insurance required hereunder, but in no event
later than the effective date of the Agreement, deliver to District certificates of insurance evidencing the same,
together with appropriate separate endorsements thereto, evidencing that Contractor has obtained such coverage for
the period of the Agreement. Contractor shall deliver certified copies of the actual insurance policies specified
herein, within thirty days after commencement of work. Thereafter, copies of renewal policies, or certificates and
appropriate separate endorsements thereof, shall be delivered to District within thirty (30) days prior to the expiration
of the term of any policy required herein. Contractor shall permit District at all reasonable times to inspect any
policies of insurance of Contractor which Contractor has not delivered to District.

b. Certificates and insurance policies shall include the following clause:

“This policy shall not be canceled or reduced in required limits of liability or amounts of insurance until notice has
been mailed to District stating date of cancellation, reduction or other adverse change respecting such insurance.
The date of cancellation, reduction or adverse change may not be less than thirty (30) days after date of mailing
notice.”

C. Certificates of insurance shall state in particular those insured, extent of insurance, location and operation to which
insurance applies, expiration date, and cancellation and reduction notice. All Certificates of Insurance provided by
Contractor shall name District, the architect, and architect’s consultants as additional insureds.

d. After receiving written Notice of Cancellation of Insurance, Contractor shall have ten (10) days to provide other
policies of insurance similar to the canceled policies and acceptable insurance. If such replacement coverage is not
provided, the District may secure insurance at the Contractor’'s expense.

e. Nothing contained in the insurance requirements shall be construed as limiting the extent of the Contractor’s
responsibility for payment of damages resulting from operations under this agreement.

Article 26. INDEMNIFICATION

District shall not be liable for, and Contractor shall defend and indemnify District to the fullest extent permitted by law against
any and all claims, demands, liability, judgments, awards, fines, mechanics' liens or other liens, labor disputes, losses,
damages, expenses, charges or costs of any kind or character, including attorneys' fees, expert witness fees, investigation
costs and court costs (hereinafter collectively referred to as "Claims"), which arise out of or are in any way connected to the
work covered by this contract arising either directly or indirectly from any act, error, omission or negligence of Contractor or
its contractors, licensees, agents, servants or employees, including, without limitation, Claims caused by the concurrent act,
error, omission or negligence of District or its agents or employees. However, Contractor shall have no obligation to
indemnify District from a Claim if it is determined by a court of competent jurisdiction that such Claim was caused by the
active negligence, sole negligence, or willful misconduct of District or its agents or employees.

Article 27. LAWS AND REGULATIONS

a. Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations bearing on conduct of
work as indicated and specified. If Contractor observes that drawings and specifications are at variance therewith,
he shall promptly notify architect in writing and any necessary changes shall be adjusted as provided in contract for
changes in work. If Contractor performs any work knowing it to be contrary to such laws, ordinances, rules and
regulations, and without such notice to architect, he shall bear all costs arising therefrom.

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act (ADA) (42 USC 12101 et seq.).
Installations of equipment and other devices shall be in compliance with ADA regulations.
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Article 28. PERMITS AND LICENSES

Permits and licenses necessary for prosecution of work shall be secured and paid for by Contractor, unless otherwise
specified.

Article 29. INSPECTION FEES FOR PERMANENT UTILITIES

All inspection fees and other municipal charges for permanent utilities including, but not limited to, sewer, electrical,
phone, gas, water, and irrigation shall be paid for by District. Contractor shall be responsible for arranging the
payment of such fees, but inspection fees and other municipal fees relating to permanent utilities shall be paid by
District. Contractor may either request reimbursement from District for such fees, or obtain the funds from District
prior to paying such fees.

Article 30. EASEMENTS

Easements for permanent structures or permanent changes in existing facilities shall be secured and paid for by
District, unless otherwise specified.

Article 31. SURVEYS

Surveys to determine location of property lines and corners will be supplied by District. Surveys to determine location
of construction, grading, and site work shall be provided by Contractor.

Article 32. EXCISE TAXES

If under federal excise tax law any transaction hereunder constitutes a sale on which a federal excise tax is imposed
and the sale is exempt from such excise tax because it is a sale to a state or local government for its exclusive use,
the District, upon request, will execute a certificate of exemption which will certify (1) that the District is a political
subdivision of the state for the purposes of such exemption and (2) that the sale is for the exclusive use of the
District. No excise tax for such materials shall be included in any bid price.

Article 33. PATENTS, ROYALTIES, AND INDEMNITITES

The Contractor shall hold and save the District and its officers, agents, and employees harmless from liability of any
nature or kind, including cost and expense, for or on account of any patented or unpatented invention, process,
article, or appliance manufactured or used in the performance of this contract, including its use by the District, unless
otherwise specifically stipulated in the contract documents.

Article 34. MATERIALS

a. Except as otherwise specifically stated in this contract, Contractor shall provide and pay for all materials, labor, tools,
equipment, water, lights, power, transportation, superintendency, temporary constructions of every nature, and all
other services and facilities of every nature whatsoever necessary to execute and complete this contract within
specified time.

b. Unless otherwise specified, all materials shall be new and both workmanship and materials shall be of good quality.

C. Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of work and
shall be stored properly and protected as required. Contractor shall be entirely responsible for damage or loss by
weather or other causes to materials or work under this contract.

d. No materials, supplies, or equipment for work under this contract shall be purchased subject to any chattel mortgage
or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by seller
or supplier. Contractor warrants good title to all material, supplies, and equipment installed or incorporated in work
and agrees upon completion of all work to deliver premises, together with all improvements and appurtenances
constructed or placed thereon by him, to District free from any claims, liens, or charges. He further agrees that
neither he nor any person, firm, or corporation furnishing any materials or labor for any work covered by this contract
shall have any right to lien upon premises or any improvement or appurtenance thereon, except that Contractor may
install metering devices or other equipment of utility companies or of political subdivisions title to which is commonly
retained by utility company or political subdivision. In event of installation of any such metering device or equipment,
Contractor shall advise District as to owner thereof. Nothing contained in this article, however, shall defeat or impair
right of persons furnishing material or labor under any bond given by Contractor for their protection or any rights
under any law permitting such persons to look to funds due Contractor in hands of District, and this provision shall be
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inserted in all subcontracts and material contracts and notice of its provisions shall be given to all persons furnishing
material for work when no formal contract is entered into for such material.

Article 35. SUBSTITUTIONS

a.

Whenever in specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary
name or by name of manufacturer, such specification shall be deemed to be used for the purpose of facilitating
description of material, process, or article desired and shall be deemed to be followed by the words "or equal."
Contractor may, unless otherwise stated, offer any material, process, or article which shall be substantially equal or
better in every respect to that so indicated or specified. Any material, process, or article not exactly meeting the
specifications in the documents in every respect shall be considered a substitution. If a material, process, or article
offered by Contractor is not, in opinion of architect, substantially equal or better in every respect to that specified,
then Contractor shall furnish the material, process, or article specified. Burden of proof as to equality of any material,
process, or article shall rest with Contractor.

In accordance with Public Contract Code section 3400 "prior to or after the award of the contract", district must
provide for "submission of data substantiating a request for a substitution of 'an equal' item." Therefore, no later than
thirty-five (35) days after award of the contract, if the Contractor is requesting substitution of "an equal" item or
product or work, the make and grade of the item, product or work which is to be substituted shall be provided to the
District representative. The documentation submitted must include any and all illustrations, specifications, and other
relevant data including catalogue information which describes the substituted item or product or work and
substantiates that it is an "or equal" to the specified item or product or work. In addition, the submittal documentation
must also include a statement of the cost implications of the substitution being requested stating whether and why
the substitution will reduce or increase the contract price. The documentation submitted must also include
information regarding the durability and life cycle cost of the substituted item, product or work. Substantiating data
shall include a signed affidavit from the Contractor stating that the substituted item or product or work is equivalent to
the specified item or product or work in every way except as listed on the affidavit. Whenever possible, the same
substitution information is to be included in the sealed bid submittal package. Failure to submit all the needed
substantiating data, including the signed affidavit, may result in a determination that the bid is nonresponsive.
BIDDERS ARE SPECIFICALLY NOTIFIED THAT THE SUBMISSION OF THIS DOCUMENTATION IN NO WAY
OBLIGATES THE DISTRICT OR ITS REPRESENTATIVE TO REVIEW SUCH DOCUMENTATION PRIOR TO
CONTRACT AWARD. FURTHERMORE, IF A PROPOSED SUBSTITUTION IS REJECTED, BIDDER SHALL BE
RESPONSIBLE TO PROVIDE THE ITEM OR PRODUCT OR WORK AS ORIGINALLY SPECIFIED. DISTRICT HAS
THE COMPLETE AND SOLE DISCRETION TO DETERMINE IF AN ITEM OR ARTICLE IS AN EQUAL ITEM.

After award of the contract should the District determine in its sole discretion that substitution of an item or product is
reasonable and necessary or reasonable and appropriate, the Contractor shall submit any substitution requests
together with all data required to substantiate that the substituted product or item is an "or equal" to the specified
product or item. The make and grade of the item, product or work which is to be substituted shall be provided to the
District representative. The documentation submitted must include any and all illustrations, specifications, and other
relevant data including catalogue information which describes the substituted item, product or work and substantiates
that it is an "or equal" to the specified item, product or work. In addition, the submittal documentation must also
include a statement of the cost implications of the substitution being requested stating whether and why the
substitution will reduce or increase the contract price. The documentation submitted must also include information
regarding the durability and life cycle cost of the substituted item, product or work. Substantiating data shall include
a signed affidavit from the Contractor stating that the substituted product is equivalent to the specified product or item
in every way except as listed on the affidavit. Failure to submit all the needed substantiating data, including the
signed affidavit, to the District Representative or Architect in a timely fashion so that the substitution can be
adequately reviewed and considered prior to any necessity for its use or application may result in the rejection of the
proposed substitution. The District Representative or Architect is not obligated to review multiple substitution
submittals for the same product or item due to the Contractor's failure to submit a complete package either at time of
submission of bid documents or in a timely manner after award of contract.

In event Contractor furnishes material, process, or article more expensive than that specified, the difference in cost of
such material, process, or article so furnished shall be borne by Contractor.

Article 36. SHOP DRAWINGS

a.

Contractor shall check and verify all field measurements and shall submit with such promptness as to cause no delay
in his/her own work or in that of any other contractor, subcontractor, architect, other independent contractor or worker
on the Project, three (3) copies of all shop or setting drawings, schedules, and materials list, and all other submittals
in accordance with other provisions of the contract required for the work of various trades. Contractor shall sign all
submittals affirming that submittals have been reviewed and approved by Contractor prior to submission to architect.
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Each signed submittal shall affirm that the submittal meets all the requirements of the contract documents except as
specifically and clearly noted and listed on the cover sheet of the submittal.

Contractor shall advise District immediately, if architect has not checked and approved with reasonable promptness,
such schedules and drawings for conformance with design concept of project and compliance with information given
in contract documents. Contractor shall make any corrections required by architect, file with him three (3) corrected
copies, and furnish such other copies as may be needed for construction. Architect's approval of such drawings or
schedules also shall not relieve Contractor from responsibility for deviations from drawings or specifications unless
he has in writing called architect's attention to such deviations at time of submission and has secured his/her written
approval. Architect's approval of such drawings and schedules also shall not relieve contractor from responsibility for
errors in shop drawings or schedules. For purposes of this section "reasonable promptness" shall mean such
reasonable promptness as to cause no delay in the work or in the activities of the District, Contractor or separate
contractors, while allowing sufficient time in the architect's professional judgment to permit adequate review.

Article 37. SUBMITTALS

a.

Contractor shall furnish for approval, within fourteen (14) days following award of contract a log of all samples,
material lists and certifications, mix designs, schedules, and other submittals, as required in specifications. Such log
shall indicate whether samples will be provided as specified and in accordance with other provisions of this contract.

Contractor will provide samples and submittals, together with catalogs and supporting data required by architect
within a reasonable time period so as not to cause delays on the project.

This provision shall not authorize any extension of time for performance of this contract. Architect will check and
approve such samples, only for conformance with design concept of work and for compliance with information given
in contract documents. Work shall be in accordance with approved samples. Architect's action will be taken within
fourteen (14) calendar days after receiving such samples and submittals. If in the architect's professional judgment
fourteen days is an insufficient amount of time to permit adequate review, Architect shall, within the initial fourteen
(14) day period, notify the Contractor, with a copy to the Inspector and the District, of the amount of time that will be
required to respond.

If the Architect’s response results in a change in the project, then such change shall be effected by a written change
order.

Article 38. CLOSEOUT SUBMITTALS

The Contractor shall be responsible for the timely delivery of the technical manuals, warranties and guarantees as required
in the technical specifications. The final payment will not be made until the District representative has had an opportunity to
review and accept the required documents.

Article 39. COST BREAKDOWN AND PERIODICAL ESTIMATES

a.

b.

Contractor shall furnish on forms approved by District:

1. Within ten (10) days of award of contract a detailed estimate giving a complete
breakdown of contract price; and

2. A periodical itemized estimate of work done for the purpose of making partial payments
thereon;

3. Within ten (10) days of requires by District, a schedule of estimated monthly payments

which shall be due him under the contract.

Values employed in making up any of these schedules will be used only for determining basis of partial payments
and will not be considered as fixing a basis for additions to or deductions from contract price.

Article 40. PAYMENTS AND RETENTION

a.

Each month as soon as practicable after receipt of approved periodical estimate for partial payment, but in order to
avoid the payment of interest, in any event within thirty (30) days of receipt of such periodical estimate, there shall be
paid to Contractor a sum equal to ninety percent (95%) of the value of work performed up to the last day of the
previous month, less the aggregate of previous payments. Upon receipt of a payment request the District shall as
soon as practicable determine whether the payment request is proper. If the request is determined not to be a proper
payment request suitable for payment, it shall be returned to the Contractor as soon as practicable within seven days
after receipt and shall be accompanied by a statement in writing as to the reasons why the payment request is not
proper. Monthly payments shall be made only on the basis of monthly estimates which shall be prepared by
Contractor on a form approved by District and filed before the fifth day of the month during which payment is to be
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made. Work completed as estimated shall be an estimate only and no inaccuracy or error in said estimate shall
operate to release Contractor or any bondsman from damages arising from such work or from enforcing each and
every provision of this contract and District shall have the right subsequently to correct any error made in any
estimate for payment. Contractor shall not be entitled to have any payment estimates processed or be entitled to
have any payment made for work performed so long as any lawful or proper direction concerning work, or any portion
thereof given by the District or architect shall remain uncomplied with.

The final payment of five percent (5%) of the value of work done under this contract, if unencumbered, shall be made
within sixty (60) days after the date of completion of the work, provided however, that in the event of a dispute
between the District and the Contractor, the District may withhold from the final payment an amount not to exceed
one hundred and fifty percent (150%) of the disputed amount. Completion means any of the following as provided by
Public Contract Code section 7107:

1. The occupation, beneficial use, and enjoyment of a work of improvement, excluding any
operation only for testing, startup, or commissioning, by the public agency, or its agent,
accompanied by cessation of labor on the work of improvement.

2. The acceptance by public agency, or its agent, of the work of improvement.

3. For purposes of this contract, the acceptance by the District means acceptance made
only by an action of the governing body of District in session. Acceptance by Contractor
of said final payment shall constitute a waiver of all claims against District arising from
this contract.

4. After the commencement of a work of improvement, a cessation of labor on the work of
improvement for a continuous period of 100 days or more, due to factors beyond the
control of the Contractor.

5. After the commencement of a work of improvement, a cessation of labor on the work of
improvement for a continuous period of 30 days or more, if the public agency files for
record a notice of cessation or a notice of completion.

This contract is subject to the provisions of Public Contract Code section 7107.

At any time after fifty percent (50%) of the work has been completed, if the District, by action of its governing body,
finds that satisfactory progress is being made, District may make any of the remaining payments in full for actual
work completed or may withhold any amount up to five percent (5%) thereof as District may find appropriate based
on the Contractor's progress.

Whenever any part of the work is in a condition suitable for use, and the best interest of the District requires such
use, the District may take possession of, connect to, open for public use, or use a part thereof. When so used,
maintenance and repairs due to ordinary wear and tear or vandalism will be made at District's expense. The use by
the District as contemplated in this section shall in no case be construed as constituting acceptance of the work or
any part thereof. Such use shall neither relieve the Contractor of any of his/her responsibilities under the Contract
nor act as a waiver by the District of any of the conditions thereof. Contractor shall continue to maintain all
insurance, including Builder's Risk insurance, on the project.

Article 41. PAYMENTS WITHHELD

a.

In addition to amounts which District may retain under any and all other articles in this contract including those
entitled "Payments," and "Time for Completion and Liquidated Damages," District may withhold a sufficient amount or
amounts of any payment or payments otherwise due to Contractor, as in his/her judgment may be necessary to
cover.

1. Payments which may be past due and payable for just claims against Contractor or any
subcontractors for labor or materials furnished in and about the performance of work on
the project under this contract.

2. Defective work not remedied.

3. Failure of Contractor to make proper payments to his/her subcontractor or for material or
labor.

4. Completion of contractor if there exists a reasonable doubt that contract can be
completed for balance then unpaid.

5. Damage to another Contractor.

6. Amounts which may be due District for just claims against Contractor.

7. Failure of Contractor to keep the record (“as-built”) drawings up to date.

8. Failure to provide update on construction schedule as required by Article 7 hereof.
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District may apply such withheld amount or amounts to payment of such claims or obligations at its discretion. In so
doing, District shall be deemed the agent of Contractor and any payment so made by District shall be considered as
a payment made under contract by District to Contractor and District shall not be liable to Contractor for such
payments made in good faith. Such payments may be made without prior judicial determination of claim or
obligations. District will render Contractor a proper accounting of such funds disbursed on behalf of Contractor.

Article 42. CHANGES AND EXTRA WORK

a.

Changes in Work. District, without invalidating contract, and as provided by law, may order extra work or make
changes by altering, adding to, or deducting from work, the contract sum being adjusted accordingly. All such work
shall be subject to prevailing wage rates and shall be executed under the conditions of the original contract except
that any claim for extension of time caused thereby shall be adjusted at the time of ordering such change.

In giving instructions, Contractor agrees that architect shall have authority to make minor changes in work, not
involving change in cost, and not inconsistent with the purposes or approvals of the project. Otherwise, except in an
emergency endangering life or property, no extra work or change shall be made unless pursuant to a written order
from District, and no claim for an addition to the contract sum shall be valid unless so ordered.

Unforeseen Conditions. Contractor shall provide District with notice of unforeseen conditions immediately upon
discovery of such conditions.

Value of any such extra work, change, or deduction shall be determined at the discretion of District in one or more of
the following ways:

1. By acceptable lump sum proposal from Contractor with itemization of required by District.

2. By unit prices contained in Contractor's original bid and incorporated in contract documents or
fixed by subsequent agreement between District and Contractor.

3. By the cost of material and labor and a percentage for overhead and profit. The following form shall
be followed as applicable for additions and deductions to contract.

EXTRA / (CREDIT)

(a) Material (attached itemized quantity and unit cost
plus sales tax)

(b) Labor (attach itemized hours and base rates from
Identified prevailing wage schedules)

(c) General Liability and Builder’s Risk Insurance,
Workers’ Compensation Insurance, Social Security
Pension and Unemployment Taxes at actual and
Verified cost. (Do not include this amount if

OCIPis in place.)
(d) Subtotal

(e) Subcontractor’s overhead and profit not to
Exceed 10% of item (d).

() Subtotal

(9) General Contractor’'s Overhead and Profit,
Including extended home office overhead,
Not to exceed 10% of item (d).

(h) Subtotal

0] Bond Premium, not to exceed 1% of Item (h)

0] Total
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Regardless of whether the cost of the change order is determined pursuant to 1, 2, or 3, above, in addition to the cost
of the material and labor for deleted items, Contractor shall credit back an appropriate and reasonable overhead
mark-up and the bonding mark up for deleted items. In addition, in no circumstance shall contractor be entitled to
subcontractor's overhead costs or mark-up where work is performed by Contractor's own forces.

Should Contractor claim that any instruction, request, drawing, specification, action, condition, omission, default, or
other situation (i) obligates the District to pay additional compensation to the Contractor; or (ii) obligates the District to
grant an extension of time for the completion of the contract; or (iii) constitutes a waiver of any provision in the
contract, CONTRACTOR SHALL NOTIFY THE DISTRICT, IN WRITING, OF SUCH CLAIM AS SOON AS
POSSIBLE, BUT IN NO EVENT WITHIN MORE THAN FIVE (5) WORKING DAYS FROM THE DATE
CONTRACTOR HAS ACTUAL OR CONSTRUCTIVE NOTICE OF THE CLAIM. CONTRACTOR SHALL ALSO
PROVIDE DISTRICT WITH SUFFICIENT WRITTEN DOCUMENTATION SUPPORTING THE FACTUAL BASIS OF
THE CLAIM. Contractor shall be required to certify under penalty of perjury the validity and accuracy of any claims
submitted. The Contractor's failure to notify the District within such five (5) working day period shall be deemed a
waiver and relinquishment of the claim against the District. If such notice be given within the specified time, the
procedure for its consideration shall be as stated above in this article. In the event of a dispute as to any work to be
performed, the District has the right to direct the Contractor to continue to proceed with work as directed, and the
Contractor is obligated to continue performance of work and advise District of its concerns in writing in accordance
with the provisions of this subsection f. The procedure for consideration shall be as stated above in this article.

In the event a mutual agreement cannot be reached on the cost of a change order, Contractor and District agree that
an industry estimating guide, such as an estimating guide published by Means, shall be used to determine the cost of
a disputed change order item.

All costs associated with the change are to be included in the change order proposal to the District. Costs may be in
terms of time, money or both.

Article 43. DEDUCTIONS FOR UNCORRECTED WORK

If District deems it inexpedient to correct work injured or not done in accordance with contract, an equitable deduction from
contract price shall be made therefore.

Article 44. PAYMENTS BY CONTRACTOR

Contractor shall pay:

a.

For all transportation and utility services not later than the 20th day of the calendar month following that in which such
services are rendered,

For all materials, tools, and other expendable equipment to the extent of ninety percent (90%) of cost thereof, not
later than the 20th day of the calendar month following that in which such materials, tools, and equipment are
delivered at site of project and balance of cost thereof not later than the 30th day following completion of that part of
work in or on which such materials, tools, and equipment are incorporated or used, and

To each of his/her subcontractors, not later than the 5th day following each payment to Contractor, the respective
amounts allowed Contractor on account of work performed by respective subcontractor to the extent of such
subcontractor's interest therein.

Article 45. CONTRACTOR'’S SUPERVISION

a.

Unless personally present on the premises where work is being done, Contractor shall keep on the work, during its
progress, a competent full-time job (project) superintendent satisfactory to District. The job superintendent shall not
be changed except with the written consent of District unless the job superintendent proves to be unsatisfactory to
Contractor and ceases to be in his/her employ. The job superintendent shall represent Contractor in his/her absence
and all directions given to him shall be as binding as if given to Contractor. Other directions shall be so confirmed on
written request in each case.

Contractor shall give efficient supervision to work, using his/her best skill and attention to control safety and job
coordination. He shall carefully study and compare all drawings, specifications, and other instructions and shall at
once report to architect any error, inconsistency or omission which he may discover. The Contractor shall not be
liable to District for any damage resulting from errors or deficiencies in the contract documents or other instructions
by the architect.
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Article 47. DOCUMENTS ON WORK

a.

b.

Contractor shall keep one copy of all contract documents, including addenda, change orders, Division |, Title 21 of
the California Code of Regulations, Parts 1-5 and 12 of Title 24 of the California Code of Regulations, and the
prevailing wage rates applicable at the time of the contract, which are a part of contract documents, on job at all
times. Said documents shall be kept in good order and shall be available to District representative, architect and
his/her representatives. Contractor shall be acquainted with and comply with the provisions of said Titles 21 and 24
as they relate to this project. (See particularly Duties of the Contractor, Title 24 California Code of Regulations,
section 4-343.) Contractor shall also be acquainted with and comply with all California Code of Regulations
provisions relating to this project, particularly Titles 17, 19, 21 and 24.)

Contractor shall also make available all books, records, accounts, contracts, bids, etc. upon request of District.

Article 48. RECORD (*AS BUILT") DRAWINGS

a.

Contractor shall maintain a clean, undamaged set of contract drawings and shop drawings. In addition to maintaining
one complete set of record drawings (herein referred to as "as-builts"), Contractor shall require each trade to do its
own as-builts. The trade as-builts shall contain information showing clean and clear drawings with horizontal and
vertical controls suitable for conversion to electronic media. Graphic quality must be equal to clean and clear original
drawings; adequacy of the drawings shall be determined by the District's representative or architect. Contractor shall
mark the set to show the actual installation where the installation varies from the work as originally shown.
Contractor shall mark whichever drawings are most capable of showing conditions fully and accurately where shop
drawings are used, and shall record a cross-reference at the corresponding location on the contract drawings.
Contractor shall give particular attention to concealed elements that would be difficult to measure and record at a
later date. Contractor shall use colors to distinguish variations in separate categories of the work.

Contractor shall note related change order numbers where applicable. Contractor shall organize record drawings
sheets into manageable sets, bound with durable paper cover sheets and shall print suitable title, dates and other
identification on the cover of each set.

At the end of the project, the Contractor shall provide the district representative with a complete set of as-built
drawings. The complete set shall contain information showing clean and clear drawings with horizontal and vertical
controls suitable for conversion to electronic media. Graphic quality must be equal to clean and clear original
drawings; adequacy of the drawings shall be determined by the District's representative or architect. The as-builts
must show the entire site for each major trade, including but not limited to water, sewer, electrical, data, telephone,
cable, fire, alarm, gas, and plumbing.

Article 49. UTILITY USAGE

a.

All temporary utilities, including but not limited to electricity, water, gas, and telephone used on work shall be
furnished and paid for by Contractor. Contractor shall furnish and install necessary temporary distribution systems,
including meters, if necessary, from distribution points to points on site where utility is necessary to carry on the work.
Upon completion of work, Contractor shall remove all temporary distribution systems.

Contractor shall provide necessary and adequate utilities and pay all costs for water, electricity, gas, oil, and sewer
charges required for completion of the project.
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C. All permanent meters installed shall be listed in the Contractor's name until completion occurs, as defined in Article 6
hereof, at which time further pro-rating will be determined if necessary. When District begins using the project,
charges over and above power actually used for construction will be the responsibility of the District.

d. If contract is for construction in existing facilities, Contractor may, with written permission of District, use District's
existing utilities by making prearranged payments to District for utilities used by Contractor for construction.

Article 50. SANITARY FACILITIES

The Contractor shall provide a sanitary temporary toilet building as directed by the inspector for the use of all workers. The
building shall be maintained in a sanitary condition at all times and shall be left at the site until the inspector directs removal.
Use of toilet facilities in the work under construction shall not be permitted except by approval of the inspector.

Article 51. TRENCHES

If the contact price $25,000, the Contractor shall submit to the District or a registered civil or structural engineer employed by
the District, a detailed plan showing the design of shoring, bracing, sloping or other provisions to be made for worker
protection from the hazard of caving ground during the excavation of any trench or trenches five feet or more in depth. If
such plan varies from the shoring system standards established by the Construction Safety Orders, the plan shall be
prepared by a registered civil or structural engineer. No excavation of such trench or trenches shall be commenced until
said plan has been accepted by District or the person to whom authority to accept has been delegated by District.

Article 52.  PROTECTION OF WORK AND PROPERTY

a. The Contractor shall be responsible for all damages to persons or property that occur as a result of his/her fault or
negligence in connection with the prosecution of this contract. Contractor shall be responsible for the proper care
and protection of all materials delivered and work performed until completion and final acceptance by the District. All
work shall be solely at the Contractor's risk. Contractor shall adequately protect adjacent property from settlement or
loss of lateral support as provided by law and contract documents. Contractor shall take all necessary precautions
for the safety of employees on the project and shall comply with all applicable safety laws and building codes to
prevent accidents or injury to persons on, about, or adjacent to premises where work is being performed. Contractor
shall erect and properly maintain at all times, as required by conditions and progress of work, all necessary
safeguards, signs, barriers, lights, and watchmen for protection of workers and the public and shall post danger signs
warning against hazards created by such features in the course of construction. Contractor shall designate a
responsible member of his/her organization on the work, whose duty shall be prevention of accidents. The name and
position of the person so designated shall be reported to District by Contractor

b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or
authorization from architect or District, is hereby permitted to act, at his/her discretion, to prevent such threatened
loss or injury, and he shall so act, without appeal, if so authorized or instructed by architect or District. Any
compensation claimed by Contractor on account of emergency work shall be determined by agreement.

C. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all work, materials,
equipment, appliances, and tools against damage by weather conditions.

d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, utilities, adjoining
property, and structures, and to avoid damage thereto, and repair any damage thereto caused by construction
operations. Contractor shall:

1. Enclosed working area with a substantial barricade, arrange work to cause minimum
amount of inconvenience and danger to students and faculty in their regular school
activities, and perform work which may interfere with school routine before or after
school hours. (This subsection applies to new construction on existing sites.)
Provide substantial barricades around any shrubs or trees indicated to be preserved.
Deliver materials to the building area over a rout designated by architect.
When directed by District, take preventive measures to eliminate objectionable dust.
Confine Contractor’'s apparatus, the storage of materials, and the operations of his/her
workers to limits indicated by law, ordinances, permits, or directions of architect.
Contractor shall not unreasonably encumber premises with his/her materials.
Contractor shall enforce all instructions of District and architect regarding signs,
advertising, fires, danger signals, barricades, and smoking and require that all persons
employed on work comply with all regulations while on construction site.
6. Take care to prevent disturbing or covering any survey markers, monuments, or other
devices marking property boundaries or corners. If such markers are disturbed by

arwd
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accident, they shall be replaced by an approved civil engineer or land surveyor, licensed
in the State of California, at no cost to the District.

Article 53.  LAYOUT AND FIELD ENGINEERING

All field engineering required for laying out this work and establishing grades for earthwork operations shall be furnished by
the Contractor at his/her expense. Such work shall be done by a qualified civil engineer or land surveyor licensed in
California and approved by the architect. Any required "as-built" drawings of site development shall be prepared by a
qualified civil engineer or land surveyor licensed in California and approved by the architect.

Article 54. REMOVAL OF HAZARDOUS MATERIALS

a. Since removal and/or abatement of asbestos, PCBs and other toxic wastes and hazardous materials is a specialized
field of work with specialized insurance requirements, unless otherwise specified in the contract documents, district
shall contract directly for such specialized services, if required, and shall not require the Contractor to subcontract for
such services.

b. In the event the Contractor encounters on the site material reasonably believed to be asbestos or polychlorinated
biphenyl (PCB) which has not been rendered harmless, the Contractor shall immediately stop work in the area
affected and report the condition to the District, inspector, and architect in writing. The work in the affected area shall
not thereafter be resumed except by written agreement of the District and Contractor if in fact the material is asbestos
or PCB and has not been rendered harmless. The work in the affected area shall be resumed in the absence of
asbestos or PCB, or when it has been rendered harmless, by written agreement of the District and Contractor, or by
arbitration under Article 71 hereof.

Article 55. CUTTING AND PATCHING

a. Contractor shall do all cutting, fitting, or patching of work as required to make its several parts come together properly
and fit it to receive or be received by work of other contractors showing upon, or reasonably implied by, the drawings
and specifications for the completed structure. Contractor shall make good after them as architect may direct.

b. All cost caused by defective or ill-timed work shall be borne by party responsible therefore.

C. Contractor shall not endanger any work by cutting, excavating, or otherwise altering work and shall not cut or alter
work of any other contractor save with consent or at the direction of architect.

Article 56. CLEANING UP

Contractor at all times shall keep premises free from debris such as waste, rubbish, and excess materials and equipment
caused by this work. Contractor shall not leave debris under, in, or about the premises. Upon completion of work,
Contractor shall clean the interior and exterior of the building or improvement including fixtures, equipment, walls, floors,
ceilings, roofs, window sills and ledges, horizontal projections, and any areas where debris has collected so surfaces are
free from foreign material or discoloration. Contractor shall clean and polish all glass, plumbing fixtures, and finish hardware
and similar finish surfaces and equipment and contractor shall also remove temporary fencing, barricades, planking and
construction toilet and similar temporary facilities from site.

Article 57. CORRECTION OF WORK BEFORE FINAL PAYMENT

a. Contractor shall promptly remove from the premises all work condemned by District as failing to conform to the
contract, whether incorporated or not. Contractor shall promptly replace and re-execute his/her own work to comply
with contract documents without additional expense to District and shall bear the expense of making good all work of
other contractors destroyed or damaged by such removal or replacement.

b. If Contractor does not remove such condemned work within a reasonable time, fixed by written notice, District may
remove it and may store the material at Contractor's expense. If Contractor does not pay expenses of such removal
within ten (10) days' time thereafter, District may, upon ten (10) days' written notice, sell such materials at auction or
at private sale and shall account for net proceeds thereof, after deducting all costs and expenses that should have
been borne by Contractor.

Article 58. ACCESS TO WORK
District and its representative shall at all times have access to work wherever it is in preparation or progress. Contractor

shall provide safe and proper facilities for such access so that District's representatives may perform their functions under
contract.
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Article 59. OCCUPANCY

District reserves the right to occupy buildings at any time before completion, and such occupancy shall not constitute final
acceptance of any part of work covered by this contract.

Article 60. DISTRICT'S INSPECTOR

a. If applicable, an inspector will be employed by District in accordance with requirements of Title 24 of the California
Code of Regulations and will be assigned to the work. His/her duties are specifically defined in Part 1, Title 24,
Section 4-342 of the California Code of Regulations.

b. All work shall be under the observation of said inspector. He shall have free access to any or all parts of work at any
time. Contractor shall furnish inspector reasonable facilities for obtaining such information as may be necessary to
keep him fully informed respecting progress and manner of work and character of materials. Inspection of work shall
not relieve Contractor from any obligation to fulfill this contract. Inspector or architect shall have authority to stop
work whenever the provisions of the contract documents are not being complied with and Contractor shall instruct
his/her employees accordingly.

Article 61. TESTS AND INSPECTIONS

a. If contract, District’s instructions, laws, ordinances, or any public authority require any work to be specially tested or
approved, Contractor shall give notice in accordance with such authority of its readiness for observation or inspection
at least two (2) working days prior to being tested or covered up. If inspection is by a public authority other than
District, Contractor shall inform District of date fixed for such inspection. Required certificates of inspection shall be
secured by Contractor. Observations by District shall be promptly made and where practicable at source of supply.
If any work should be covered up without approval or consent of District, it must, if required by District, be uncovered
for examination and satisfactorily reconstructed at Contractor's expense in compliance with the contract. Costs for
testing and inspection shall be paid by District. Costs of tests of any materials found not to be in compliance with the
contract shall be paid by the Contractor.

b. Where such inspection and testing are to be conducted by an independent laboratory or agency, such materials or
samples of materials to be tested shall be selected by such laboratory or agency, or District's representative, and not
by Contractor.

c. In advanced of manufacture of materials to be supplied by Contractor under the contract, which by the terms of the
contract must be tested, Contractor shall notify District in advance so that District may arrange for testing of same at
the source of supply. Any materials shipped by Contractor from the source of supply prior to having satisfactorily
passed such testing and inspection, or prior to receipt of notice from District's representative that such testing and
inspection will not be required, shall not be incorporated into the work without the prior approval of District and
subsequent testing and inspection.

d. Re-examination of questioned work may be ordered by District. If so ordered, work must be uncovered by
Contractor. If such work is found to be in accordance with the contract documents, District shall pay the costs of re-
examination and replacement. If such work be found not to be in accordance with the contract documents,
Contractor shall pay such costs.

Article 62. SOILS INVESTIGATION REPORT

Except as provided in Article 68, when a soils investigation report obtained from test holes at the site is available, such
report shall not be a part of this contract. Nevertheless, with respect to any such soils investigation and/or geotechnical
report regarding the site, it shall be the responsibility of the Contractor to review and be familiar with such report. Any
information obtained from such report or any information given on drawings as to subsurface soil condition or to elevations
of existing grades or elevations of underlying rock is approximate only, is not guaranteed, and does not form a part of the
contract, unless otherwise specifically provided. Contractor is required to make a visual examination of site and must make
whatever tests he deems appropriate to determine the underground condition of the soil. Limited soil tests and subsurface
investigations, if any, are available for review and consideration by Contractor and were conducted for the purpose of design
only. Subsurface investigation information is made available by District solely as a matter of convenience and general
information for Contractor and Contractor is expected to review and be familiar with such information. No representation is
made by District or Architect that information provided is completely representative of all conditions and materials which may
be encountered. If such a report is referenced in the contract documents for performance of the Work, such reference shall
be to establish minimum requirements only. Further, no representation is made by District or Architect that information
provided is solely adequate for purposes of construction. District disclaims responsibility for interpretations by Contractor of
soil and subsurface investigation information, such as in protecting soil-bearing values, rock profiles, presence and scope of
boulders and cobbles, soil stability and the presence, level and extent of underground water. Contractor shall determine
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means, methods, techniques and sequences necessary to achieve required characteristics of completed Work. Conditions
found after execution of the Agreement to be materially different from those reported and which are not customarily
encountered in the geographic area of the Work shall be governed by provisions of the General Conditions of the Contract
for unforeseen conditions.

Article 63. ARCHITECT’'S STATUS

a. In general and where appropriate and applicable, the architect shall be the District's representative during the
construction period and shall observe the progress and quality of the work on behalf of the District. He shall have the
authority to act on behalf of District only to the extent expressly provided in the contract documents. After
consultation with the Inspector and after using his/her best efforts to consult with the District, the architect shall have
authority to stop work whenever such stoppage may be necessary in his/her reasonable opinion to insure the proper
execution of the contract.

b. Contractor further acknowledges that the architect shall be, in the first instance, the judge of the performance of this
contract.

Article 64. ARCHITECT’'S DECISIONS

Contractor shall promptly notify District in writing if the architect fails within a reasonable time, make decisions on all claims
of the District or Contractor and on all other matters relating to the execution and progress of work.

Article 65. PROVISIONS REQUIRED BY LAW DEEMED INSERTED

Each and every provision of law and clause required by law to be inserted in this contract shall be deemed to be inserted
herein and the contract shall be read and enforced as though it were included herein, and if through mistake or otherwise
any such provision is not inserted, or is not correctly inserted, then upon application of either party, the contract shall
forthwith be physically amended to make such insertion or correction.

Article 66. LABOR/EMPLOYMENT SAFETY

The Contractor shall maintain emergency first aid treatment for his/her employees which complies with the Federal
Occupational Safety and Health Act of 1970 (29 USC, section 651 et seq.).

Article 67. NOTICE OF TAXABLE POSSESSORY INTEREST

The terms of this document may result in the creation of a possessory interest. If such a possessory interest is vested in a
private party to this document, the private party may be subjected to the payment of personal property taxes levied on such
interest.

Article 68. ASSIGNMENT OF ANTITRUST ACTIONS

Contractor or subcontractor offers and agrees to assign to District all rights, title, and interest in and to all causes of action it
may have under section 4 of the Clayton Act (15 USC, section 15) or under the Cartwright Act (chapter 2 (commencing with
section 16700) of part 2 of division 7 of the Business and Professions Code), arising from the purchase of goods, services,
or materials pursuant to this contract or any subcontract. This assignment shall be made and become effective at the time
District tenders final payment to the Contractor, without further acknowledgment by the parties.

Article 69. SUBSTITUTION OF SECURITY

a. Upon the Contractor’s conditions:

1. The Contractor shall bear the expense of the District and the escrow agent, either the
District or the bank, in connection with the escrow deposit made.

2. Securities or certificates of deposit to be placed in escrow shall be of a value at least
equivalent to the amounts of retention to be paid to the Contractor pursuant to this
section.

3. The contractor shall enter into an escrow agreement satisfactory to the District, which

agreement shall include provisions governing inter alia:

(a) The amount of securities to be deposited,

(b) The providing of powers of attorney or other documents necessary for the
transfer of the securities to be deposited,
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(c) Conversions to cash to provide funds to meet defaults by the Contractor,
including, but not limited to, termination of the Contractor's control over
the work, stop notices filed pursuant to law, assessment of liquidated
damages or other amounts to be kept or retained under the provisions of
the contract,

(d) Decrease in value of securities on deposit,

(e) The termination of escrow upon completion of the contract.

4. The Contractor shall obtain the written consent of the surety to such agreement.

5. As an alternative to Contractor depositing into escrow securities of a value equivalent to
the amounts of retention to be paid to the Contractor, upon Contractor's request, District
will make payment of retentions earned directly to the escrow agent at the expense of
Contractor pursuant to and in accordance with Public Contract Code section 22300.

Article 70. EXCAVATIONS DEEPER THAN FOUR FEET

If this contract involves digging trenches or other excavations that extend deeper than four feet below the surface, then all of
the following shall apply:

a. The Contractor shall promptly, and before the following conditions are disturbed, notify the District, in writing, of any:
1. Material that the Contractor believes may be material that is hazardous waste, as

defined in section 25117 of the Health and Safety Code, which is required to be
removed to a Class I, Class I, or Class Il disposal site in accordance with provisions of

existing law.
2. Subsurface or latent physical conditions at the site differing from those indicated.
3. Unknown physical conditions at the site of any unusual nature, different materially from

those ordinarily encountered and generally recognized as inherent in work of the
character provided for in the contract.

b. Upon receiving any such notice, the District shall promptly investigate the conditions, and if it finds that the conditions
do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor's cost of,
or the time required for, performance of any part of the work District shall issue a change order under the procedures
described in this contract.

c. In the event that a dispute arises between the District and the Contractor whether the conditions materially differ, or
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for,
performance of any part of the work, the Contractor shall not be excused from any scheduled completion date
provided for by this contract, but shall proceed with all work to be performed under the contract. A contractor shall
retain any and all rights provided either by contract or by law which pertain to the resolution of disputes and protests
between the contracting parties. (Public Contract Code section 7104).

Article 71. COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION

a. The Contractor shall be required to comply with all conditions of the State Water Resources Control Board (State
Water Board) National Pollutant Discharge Elimination System General Permit for Waste Discharge Requirements
for Discharges of Storm Water Runoff Associated with Construction Activity (Permit) for all construction activity which
results in the disturbance of in excess of one acre of total land area or which is part of a lager common area of
development or sale. The Contractor shall be responsible for filing the Notice of Intent and for obtaining the Permit.
The Contractor shall be solely responsible for preparing and implementing a Storm Water Pollution Prevention Plan
(SWPPP) prior to initiating Work. It shall be Contractor's responsibility to evaluate the cost of compliance with the
SWPPP in bidding on this contract. Contractor shall comply with all requirements of the State Water Resources
Control Board. Contractor shall include all costs of compliance with specified requirements in the contract amount.

b. Contractor shall be responsible for implementing and complying with the provisions of the Permit and the SWPPP,
including the standard provisions, monitoring and reporting requirements as required by Permit. Contractor shall
provide copies of all reports and monitoring information to District.

C. Contractor shall comply with the lawful requirements of any applicable municipality, the County, drainage district, and
other local agencies regarding discharges of storm water to separate storm drain system or other watercourses
under their jurisdiction, including applicable requirements in municipal storm water management programs.

d. Failure to comply with the Permit is a violation of federal and state law. Contractor hereby agrees to indemnify and
hold harmless District, its Board Members, officers, agents, employees and authorized volunteers from and against
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any and all claims, demands, losses or liabilities of any kind or nature which District, its Board Members, officers,
agents, employees and authorized volunteers may sustain or incur for noncompliance with the Permit arising out of
or in connection with the project, except for liability resulting from the negligence or willful misconduct of District, its
Board Members, officers, agents, employees or authorized volunteers. District may seek damages from Contractor
for delay in completing the contract in accordance with Article 6 hereof, caused by Contractor's failure to comply with
Permit.

Article 72. RESOLUTION OF CONSTRUCTION CLAIMS OF $375,000 OR LESS

a.

For public work claims of $375,000 or less between Contractor and District, if District has not elected to resolve
disputes by arbitration pursuant to article 7.1 (commencing with section 10240) of chapter 1 of part 2 of the Public
Contract Code, the provisions of article 1.5 (commencing with section 20104) of chapter 1 of part 3 of the Public
Contract Code apply (“Article 1.5").

For purposes of Article 1.5, "public work" has the same meaning as in sections 3100 and 3106 of the Civil Code.
"Claims" means a separate demand by Contractor for a time extension, or payment of money or damages for work
done by or for Contractor, payment for which is not otherwise expressly provided in the contract or to which
Contractor would not otherwise be entitled, or a payment disputed by District.

Each claim shall be submitted in writing before the date of final payment and shall include all necessary
substantiating documentation. District shall respond in writing within forty-five (45) days of receipt of the claim if the
claim is less than $50,000 ("$50,000 claim") or within sixty (60) days of receipt of the claim, if the claim is over
$50,000 but less than or equal to $375,000 ("$50,000-$375,000 claim"). In either case, District may request in writing
within thirty (30) days of receipt of the claim, any additional documentation supporting the claim or relating to
defenses to the claim the District may have against the claimant. Any additional information shall be requested and
provided upon mutual agreement of the District and the claimant. District's written response to the claim shall be
submitted to claimant within fifteen (15) days after receipt of the further documentation for $50,000 claims or within
thirty (30) days after receipt of the further documentation for $50,000-$375,000 claims or within a period of time no
greater than that taken by the claimant in producing the additional information, whichever is greater.

Within fifteen(15) days of receipt of the District's response, if claimant disputes District's written response or within
fifteen (15) days of the District's failure to respond within the time prescribed, the claimant shall provide written
notification to District demanding an informal conference to meet and confer ("conference") to be scheduled by the
District within thirty (30) days. If the claim or any portion of the claim remains in dispute following the meet and
confer ("meet and confer conference") to be scheduled by the District within 30 days, the claimant may file a claim as
provided in Chapter 1 (commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of
Division 3.6 of Title 1 of the Government Code. For purposes of those provisions, the period of time within which a
claim must be filed is tolled from the time the claimant submits a written claim until the time the claim is denied,
including time utilized as a result of the meet and confer process, including time utilized by the meet and confer
process.

If a civil action is filed to resolve claims within sixty (60) days (but no earlier than thirty (30) days) following the filing
or responsive pleadings, the court shall submit the matter to nonbinding mediation unless waived by mutual
stipulation of both parties. The mediation process shall provide that both parties select a disinterested third person
mediator within fifteen (15) days, shall be commenced within thirty (30) days of the submittal and concluded within
fifteen (15) days from the commencement of the mediation unless time is extended upon a good cause showing to
the court or by stipulation of both parties. If the parties fail to select a mediator within the 15-day period, any party
may petition the court to appoint the mediator.

If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to chapter 2.5
(commencing with section 1141.10) of title 3 of part 3 of the Code of Civil Procedure, notwithstanding section
1141.11 of that code. The Civil Discovery Act of 1986 (article 3 [commencing with section 2016] of chapter 3 of title 3
or part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under this subdivision consistent with
the rules pertaining to judicial arbitration. The court may, upon request by any party, order any witness to participate
in the mediation or arbitration process.

Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators appointed for purposes of this
article shall be experienced in construction law and, upon stipulation of the parties, mediators and arbitrators shall be
paid necessary and reasonable hourly rates not to exceed their customary rate. Such fees and expenses shall be
paid equally by the parties, except in the case of arbitration where the arbitrator, for good cause, determines a
different division. In no event shall these fees or expenses be paid by state or county funds. Any party who, after
receiving an arbitration award requests a trial de novo but does not obtain a more favorable judgment, shall pay the
attorney's fees of the other party arising out of the trial de novo in addition to payment of costs and fees required
under chapter 2.5 (commencing with section 1141.10) of title 3 of part 3 of the Code of Civil Procedure. District shall
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not fail to pay any portion of a claim which is undisputed unless otherwise provided herein and shall pay interest at
the legal rate commencing on the date the suit is filed in court on any arbitration award or judgment

Any arbitration, mediation or other forms of alternate dispute resolution shall be handled within the boundaries of the
District unless otherwise mutually agreed.

Article 73.  RESOLUTION OF CONSTRUCTION CLAIMS IN EXCESS OF $375,000

a.

If a dispute in excess of a total value of $375,000, arises out of, or relates to this contract, or the breach thereof, and
if said dispute cannot be settled through normal contract negotiations, the parties agree that as a condition precedent
to the initiation of litigation, the dispute shall first be submitted to mediation pursuant to this Article 71. The mediation
is voluntary, non-binding, and intended to provide an opportunity for the parties to evaluate each other's cases and
arrive at a mutually agreeable resolution of the dispute. These provisions relating to voluntary mediation shall not be
construed or interpreted as mandatory arbitration.

Either party may initiate mediation by notifying the other party or parties in writing. A Request for Mediation shall
contain a brief statement of the nature of the dispute or claim, and the names, addresses, and phone numbers of all
parties to the dispute or claim, and those, if any, who will represent them in the mediation.

The mediation process set forth in this section shall be administered by the American Arbitration Association (AAA)
and governed by their rules in effect at the time of filling, or by any other neutral organization agreed to by the parties
(hereinafter called “Administrator”).

The costs for all mediation, including the administrative fees and mediator compensation, will be shared equally by all
parties. Fees shall be jointly negotiated by all parties directly with the Administrator. The expenses of witnesses for
any party shall be paid by the party producing such witnesses.

A single mediator, acceptable to all parties, shall be used to mediate the dispute. The mediator will be
knowledgeable in construction matters and will be selected from lists furnished by the Administrator. The initial
mediation session shall commence within thirty (30) days of filing, unless otherwise agreed by the parties, or at the
direction of the mediator.

At least ten (10) days before the first scheduled mediation session, each party shall provide the mediator a brief
memorandum setting forth its position with regard to the issues that need to be resolved. At the discretion of the
mediator, such memoranda may be mutually exchanged by the parties. At the first session, the parties will be
expected to produce all information reasonably required for the mediator to understand the issue presented. The
mediator may require each party to supplement such information.

Mediation hearings will be conducted in an informal manner and discovery will not be allowed unless agreed to by all
parties. All discussions, statements, or admissions will be confidential to the proceedings and will not be used for
any other purpose as they relate to either party's legal position. There shall be no stenographic record of the
mediation.

Mediation sessions are private. The parties and their representatives may attend mediation sessions. Other persons
may attend only with the permission of the parties and with the consent of the mediator. The parties may have an
attorney present and shall advise the other parties no less than five (5) working days before the mediation of their
intent to have an attorney present, so that the other parties may also have their attorneys present.

The mediator does not have authority to impose a settlement on the parties but will attempt to assist the parties in
reaching a satisfactory resolution of their dispute. The mediator is authorized to conduct joint and separate meetings
with the parties and to make oral and written recommendations for settlement. Whenever necessary, the mediator
may also obtain expert advice concerning technical aspects of the dispute, provided the parties agree and assume
the expenses of obtaining such advice. Arrangements for obtaining such advice shall be made by the mediator or
the parties, as the mediator shall determine.

The mediator is authorized to end the mediation whenever, in the mediator's judgment, further efforts at mediation
would not contribute to a resolution of the dispute between the parties.

Any resultant agreements from mediation shall be documented in writing, as agreed upon during the mediation, and
may be used as the basis for a change order or other directive as appropriate. All mediation results and
documentation shall be non-binding and inadmissible for any purpose in any legal proceedings, unless such
admission is otherwise agreed in writing by all parties. Mediators shall not be subject to any subpoena or liability and
their actions shall not be subject to discovery in subsequent proceedings.
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I The Mediation shall be terminated by the execution of a Settlement Agreement by the parties; by a written
declaration of the Mediator to the effect that further efforts at Mediation are no longer worthwhile; or by a written
declaration of a party or parties to the effect that the Mediation proceedings are terminated.

m. If mediation is unsuccessful in resolving the dispute, the parties thereafter may agree to submit the matter to the
Administrator for binding arbitration. The parties agree that the matter shall be submitted to one (1) arbitrator, unless
they agree to three (3) arbitrators in writing. The parties further agree that they will faithfully observe this agreement,
and that the parties will abide by and perform any award rendered by the arbitrator(s), that a judgment of a court
having competent jurisdiction may be entered upon the award, and that such judgment shall be enforceable as a final
judgment to the fullest extent under the law. The parties agree to split evenly all arbitration and arbitrator(s) fees and
expenses. The arbitration shall be subject to, and proceed in accordance with California Code of Civil Procedure,
Section 1280 through 1294.2. If the parties do not agree to submit to binding arbitration, neither party is prevented
from pursuing other legal remedies.

n. Any arbitration, mediation or other forms of alternate dispute resolution shall be handled within the boundaries of the
District unless otherwise mutually agreed.

Article 74. GOVERNING LAW AND VENUE

This Contract shall be governed in accordance with the laws of the State of California and venue shall be in San Diego
County.

Article 76. COMPLIANCE WITH DTSC GUIDELINES — IMPORTED SOILS
If the project requires the use of imported soils, the Contractor shall be responsible to use and shall certify that the imported

material it uses is free of any hazardous and/or toxic substance or material of any nature or type as defined in accordance
with California Law and the California Health and Safety Code. The District reserves the right to reject any imported material
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that has come from agricultural or commercial land uses. Contractor must notify the District of the source of material and
comply with the San Diego Regional Water Quality Control Board Resolution 95-63 and when applicable, with the guidelines
of the Department of Toxic Substances Control (DTSC).

Article 77. NO ASBESTOS

a.

b.

The Contractor will be required to execute and submit a Certificate Regarding Non-Asbestos Containing Materials.

Should asbestos containing materials be installed by the Contractor in violation of this certification, or if removal of
asbestos containing materials is part of the Project, decontaminations and removals will be performed in accordance
with the requirements of all applicable laws and will meet the following criteria:

1. Decontamination and removal of work found to contain asbestos or work installed with
asbestos containing equipment shall be done only under the supervision of a qualified
consultant, knowledgeable in the field of asbestos abatement and accredited by the
Environmental Protection Agency (EPA).

2. The asbestos removal contractor shall be an EPA accredited contractor qualified in the
removal of asbestos and shall be chosen and approved by the asbestos consultant who
shall have sole discretion and final determination in this matter.

3. The asbestos consultant shall be chosen and approved by the District which shall have
sole discretion and final determination in this matter.
4. The work will not be accepted until asbestos contamination is reduced to levels deemed

acceptable by the asbestos consultant.

If removal of asbestos containing materials is part of the project, the cost of all asbestos removal, including, but not
necessarily limited to the cost of the asbestos removal contractor, the cost of the asbestos consultant, analytical and
laboratory fees, time delays and additional costs that may be incurred by the District shall be borne entirely by the
Contractor.

Hold Harmless: Interface of work for the Project with work containing asbestos shall be executed by the Contractor at
his/her/her risk and at his/her/her discretion with full knowledge of the currently accepted standards, hazards, risks
and liabilities associated with asbestos work and asbestos containing products. By execution of the Agreement, the
Contractor acknowledges the above and agrees to the fullest extent permitted by law to hold harmless the District, its
Governing Board, employees, agents, representatives, including its architect and assigns, for all asbestos liability
which may be associated with this work. The Contractor further agrees to instruct his/her/her employees with respect
to the above-mentioned standards, hazards, risk and liabilities.

Article 78. LABOR COMPLIANCE

a.

Labor compliance monitoring shall be conducted by the Department of Industrial Relations pursuant to Labor Code
§1771.4(a)(4). The Contractor and every subcontractor of any tier must be registered with the DIR pursuant to Labor
Code 81725.5 at all times during the Project in order to be qualified to perform work on this Project.
Contractor/subcontractors may register with the DIR online at http://www.dir.ca.gov/Public-Works/PublicWorks.html.
The Contractor must submit to the District the form of DIR Registration Verification included with the Contract
Documents executed by a duly authorized officer or employee of the Contractor at the time of Bid and Contractor
shall require all subcontractors of any tier to be registered with DIR and to submit their respective DIR registration
numbers at the commencement of Work on the Project. Contractor shall furnish all information associated with labor
compliance monitoring and registration to the District upon request and shall diligently report payroll records to the
DIR pursuant to labor Code sections 1776 and 1771.4 subd. (a)(3).. It is the responsibility of Contractor to ensure
that subcontractors of all tiers are registered with DIR and that their registration with DIR has been verified,

Labor Compliance Program. A labor compliance program is only required if the project will be funded by either the
Kindergarten-University Public Education Facilities Bond Act of 2002 or the Kindergarten-University Public Education
Facilities Bond Act of 2004 and if a notice to proceed was issued on or after April 1, 2003. The District also maintains
a Labor Compliance Program for Projects funded by the District's Prop M bond measure. If a labor compliance
program is required, the following applies to this contract in addition to the requirements for DIR monitoring if the
contract subject to a Labor Compliance Program is entered into on or after April 1, 2015:

This contractor is subject to a labor compliance program, as described in subdivision (b) of Section 1771.5 of the
Labor Code. The Labor Compliance Program is incorporated by reference into the Contract and it will be enforced as
required by state law and regulations and the Director of the Department of Industrial Relations. That law requires
that District’s labor compliance program shall include, but not be limited to, the following requirements:

1. All bids invitations and public works contracts shall contain appropriate language
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concerning the requirements of this chapter,

2. A pre-job conference shall be conducted with the contractor and subcontractors to
discuss federal and state labor law requirements applicable to the contract,
3. Project contractors and subcontractors shall maintain and furnish, at a designated time,

a certified copy of each weekly payroll containing a statement of compliance signed
under penalty of perjury,

4. The District shall review, and, if appropriate, audit payroll records to verify compliance
with this chapter,

5. The District shall withhold contract payments when payroll records are delinquent or
inadequate,

6. The District shall withhold contract payments equal to the amount of underpayment and
applicable penalties when, after investigation, it is established that underpayment has
occurred.

Article 79. DISABLED VETERANS PARTICIPATION GOALS AND RECORD RETENTION

a.

In accordance with Education Code section 17076.11, this District has a participation goal for disabled veteran
business enterprises (“DVBE”) of at least 3 percent per year of the overall dollar amount of funds allocated to the
District by the State Allocation Board pursuant to the Leroy F. Greene School Facilities Act of 1998 for construction or
modernization and expended each year by the District. Prior to, and as a condition precedent for final payment under
any contract for such project, the Contractor shall provide appropriate documentation to the District identifying the
amount paid to disabled veteran business enterprises in conjunction with the contract, so that the District can assess
its success at meeting this goal.

The Contractor agrees that, for all contracts subject to DVBE participation goals, the State and the District have the
right to review, obtain and copy all records pertaining to performance of the contract in accordance with DVBE
requirements. The Contractor agrees to provide the State or the District with any relevant information requested and
shall permit the State and/or the District access to its premises upon reasonable notice for purposes of interviewing
employees and inspecting records. The Contractor agrees to maintain such records for a period of three years after
final payment under the contract.

Article 80. NOTIFICATION OF THIRD PARTY CLAIMS

The District shall provide the Contactor with timely notification of the receipt by the District of any third party claim relating to
this contact, and the District may charge back to the Contractor the cost of any such notification.
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BID FORM

TO: Palomar Community College District, acting by and through its Governing Board, herein called the "District":

1.

Pursuant to and in compliance with your Notice to Contractors Calling for Bids and the other documents
relating thereto, the undersigned bidder, having thoroughly examined and familiarized himself/herself with the
terms of the contract, the local conditions affecting the performance of the contract and the cost of the work at
the place where the work is to be done, and with the drawings and specifications and other contract
documents, hereby proposes and agrees to perform, within the time stipulated, the contract, including all of its
component parts, and everything required to be performed, and to provide and furnish any and all of the labor,
materials, tools, expendable equipment, and all utility and transportation services necessary to perform the
contract and complete in a workmanlike manner all of the work required in connection with

Bid #103-18
Timber Frame & Conex Box Relocation

all in strict conformity with the drawings and specifications and other contract documents, including addenda

nos. , , ,and , on file at the office of the said District for the sum of
Dollars

% ). Said sum includes all applicable taxes and costs and owner’s unspecified
allowance*.

Base Bid (excluding new foundations): $

Linear Foot Unit Price for foundations

Basedon 176 LF x $ ILF= +%
(Bidder to supply unit price/LF for foundation)
Total Base Bid: $ *

*Owner's Unspecified Allowance: Bidder shall include in Bid Proposal the stipulated sum of Ten Thousand
Dollars ($10,000.00) for unspecified work to be performed ONLY at the determination and direction of the
District. Work performed at the determination and direction of the District under this Allowance shall be
documented by Contractor and submitted to Construction Manager. Contractor shall include a separate line
item in Contractor's Schedule of Values as “Allowance” with the value of Ten Thousand Dollars ($10,000.00).
At closeout of contract, any funds remaining in the Allowance shall be credited to District through a Change
Order.

**Said BID PRICES include all applicable taxes and costs and Owner’s Unspecified Allowance.

It is understood that the District reserves the right to reject this bid and that this bid shall remain open and not
be withdrawn for the period specified in the Notice to Contractors Calling for Bids.

The required bid security is attached hereto.
Non-collusion affidavit is attached hereto.
The required list of proposed subcontractors is attached hereto.

It is understood and agreed that bidder shall provide the name, addresses, portion of work and license
numbers of all listed subcontractors as part of their bid submittal.

It is understood and agreed that if written notice of the acceptance of this bid is mailed, telegraphed, or
delivered to the undersigned after the opening of the bid, and within the time this bid is required to remain
open, or at any time thereafter before this bid is withdrawn, the undersigned will execute and deliver to the
District a contract in the form attached hereto in accordance with the bid as accepted. The undersigned will
also furnish and deliver to the District the Performance Bond and Payment Bond for Public Works as specified,
all within five (5) days after receipt of notification of award. The work under the contract shall be commenced
by the undersigned bidder, if awarded the contract, on the date to be stated in the District's Notice to the
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Contractor to Proceed, and shall be completed by the Contractor in the time specified in the contract
documents.

8. Notice of acceptance or requests for additional information should be addressed to the undersigned at the
address stated below:

9. The names of all persons interested in foregoing proposal as principals are as follows:

(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of corporation,
also names of the president, secretary, treasurer, and manager thereof; if a co-partnership, state true name of
firm, also names of all individual copartners comprising the firm; if bidder or other interested person is an
individual, state first and last names in full.)

10. Bidder certifies that he is licensed in accordance with the law providing for the registration of
Contractors, License No. , Expiration Date , class of license
| , the of the bidder, hereby certify under

penalty of perjury under the laws of the State of California, that all of the information submitted by the bidder in
connection with this bid and all of the representations made herein are true and correct.

Executed on this day of at County, California.
Proper Name of Bidder Address
By:
Signature of Authorized Agent/Officer City, State, Zip Code
Print Name Telephone
Fax

Email address

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above together with the
signature(s) of authorized officers or agents; if bidder is a partnership, the true name of the firm shall be set forth above
together with the signature of the partner or partners authorized to sign contracts on behalf of the partnership; and if
bidder is an individual, his/her or her signature shall be placed above

Bidder must submit the following documents with this Bid Form in order to be considered responsive:

0 Bid Security

0 References (2) (1: B-General Building Contractor and 1: C-21 Building Moving/Demolition Subcontractor)
(1 Designation of Subcontractors

1 Non-Collusion Affidavit

1 Contractor’s Certificate Regarding Workers’ Compensation

L1 Contractors Verification of Contractor and Subcontractors’ DIR Registration

U Supplemental Questionnaire
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BID BOND
KNOW ALL MEN BY THESE PRESENTS: THAT we, ,
as Principal, and , as Surety, are
held and firmly bound unto the PALOMAR COMMUNITY COLLEGE DISTRICT, hereinafter called the District, in the
penal sum of PERCENT ( %) OF THE

TOTAL AMOUNT OF THE BID of the Principal submitted to the said District for the work described below for the
payment of which sum in lawful money of the United States, well and truly to be made, we executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the accompanying bid
dated day of , 20 for

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein after the opening of
the same, or, if no period be specified, within sixty (60) days after said opening; and, if the Principal be awarded the
contract, and shall within the period specified therefore, or, if no period be specified, within five (5) days after the
prescribed forms are presented to him for signature, enter into a written contract with the District, in accordance with the
bid as accepted and give bond with good and sufficient surety or sureties, as may be required, for the faithful
performance and proper fulfilment of such contract and for the payment for labor and materials used for the
performance of the contract, or in the event of the withdrawal of said bid within the period specified or the failure to
enter into such contract and give such bonds within the time specified, if the Principal shall pay the District the
difference between the amount specified in said bid and the amount for which the District may procure the required
work and/or supplies, if the latter amount be in excess of the former, together with all costs incurred by the District in
again calling for bids, then the above obligation shall be void and of no effect, otherwise to remain in full force and
virtue.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the
terms of the contract on the call for bids, or to the work to be performed thereunder, or the specifications accompanying
the same, shall in anywise affect its obligation under this bond, and it does hereby waive notice of any such change,
extension of time, alteration or addition to the terms of said contract or the call for bids, or to the work, or to the
specifications.

In the event suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all litigation
expenses incurred by the District in such suit, including reasonable attorneys' fees, court costs, expert witness fees and
investigation expenses.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several seals this
day of , 20 , the name and corporate seal of each corporate party being hereto affixed and
these presents duly assigned by its undersigned representative, pursuant to authority of its governing body.

(Corporate Seal)

PRINCIPAL:

By:

Title:

SURETY:

By:

Attorney-in-Fact (Attach Attorney-in-Fact Certificate)
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REFERENCES

The General Contractor/Bidder and the C-21 Subcontractor must be able to present evidence of specific and
satisfactory evidence that the ‘B’ General Contractor has experience with Timber Frame Structures, relocating existing
structures intact and grading/placing foundations, and that your C-21 Subcontractor has experience in relocating
existing structures intact. The General Contractor/Bidder and the C-21 Subcontractor must each list as references a
minimum of three (3) nearest companies or governmental agencies for the proposed goods and/or services which can
be contacted or inspected for an assessment of past client satisfaction for such similar materials and/or services.
Indicate in the Comments section whether the project is experience of the General Contractor, the C-21 Subcontractor
or both. Failure to provide satisfactory evidence of relevant experience will result in a rejection of the bid based upon
the principle that the bidder is “non-responsible” and poses a substantial risk of being unable to complete the work in a
cost-effective, professional and timely manner. (use additional sheet as required)

“B” GENERAL BUILDING CONTRACTOR

Name of Company/Entity :

Address :

City / State / Zip Code :

Contact Person : Title :
Phone Number / Ext. : FAX # :
Project Description /

Time Period

Comments :

Name of Company/Entity :

Address :

City / State / Zip Code :

Contact Person : Title :
Phone Number / Ext. : FAX # :
Project Description /

Time Period

Comments :

Name of Company/Entity :

Address :

City / State / Zip Code :

Contact Person : Title :
Phone Number / Ext. : FAX # :
Project Description /

Time Period

Comments :
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“C-21" BUILDING MOVING/DEMOLITION SUBCONTRACTOR

Name of Company/Entity :

Address :

City / State / Zip Code :

Contact Person : Title :

Phone Number / Ext. : Email:

Project Description /
Time Period

Comments :

Name of Company/Entity :

Address :

City / State / Zip Code :

Contact Person : Title :

Phone Number / Ext. : Email:

Project Description /
Time Period

Comments :

Name of Company/Entity :

Address :

City / State / Zip Code :

Contact Person : Title :

Phone Number / Ext. : Email:

Project Description /
Time Period

Comments :

REFERENCES - “C-21" BUILDING MOVING/DEMOLITION SUBCONTRACTOR




Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

DESIGNATION OF SUBCONTRACTORS

In compliance with the Subletting and Subcontracting Fair Practices Act of the Public Contract Code of the State of
California, each bidder shall set forth below: (a) the name and the location of the place of business and (b) the portion
of the work which will be done by each subcontractor who will perform work or labor or render service to the Contractor
in or about the construction of the work in an amount in excess of one-half of one percent (1/2%) of the Contractor’'s
Total Bid Price and (c) License & DIR number(s) of subcontractor. Notwithstanding the foregoing, if the work involves
streets and highways, then the Contractor shall list each subcontractor who will perform work or labor or render service
to Contractor in or about the work in an amount in excess of one-half of one percent (1/2%) of the Contractor’s Total Bid
Price. No additional time shall be granted to provide the below requested information.

If no subcontractor is specified, for a portion of the work, or if more than one subcontractor is specified for the same
portion of Work, to be performed under the Contract in excess of one-half of one percent (1/2%) of the Contractor’s
Total Bid Price or $10,000, whichever is greater if the work involves streets or highways, then the Contractor shall be
deemed to have agreed that it is fully qualified to perform that Work, and that it shall perform that portion itself.

NOTE: If alternate bids are called for and bidder intends to use a different or additional subcontractor on the
alternates, a separate list of subcontractors must be provided for each such alternate. Identify additional list of
subcontractors by Alternate Bid No.

All information below is required to be completed in full.

Location of

SUBCONTRACTOR Business PORTION OF Work License Number DIR Registration Number

(Address)
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Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

SUBCONTRACTOR

Location of
Business
(Address)

PORTION OF Work

License Number

DIR Registration Number

Name of Bidder:

Signature:

Name and Title:

DESIGNATION OF SUBCONTRACTORS
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Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

NON-COLLUSION BIDDING DECLARATION

State of California

~— — —

County of

declare as follows:

That | am the of ,

the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive
or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone
else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly
or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or
any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to
secure any advantage against the public body awarding the contract of anyone interested in the proposed
contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information
or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association,
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct.

Proper Name of Bidder

Signature of Authorized Agent/Officer

Date
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Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

CONTRACTOR'’S CERTIFICATION REGARDING WORKERS' COMPENSATION

State of California Labor Code section 3700 in relevant part provides:

Every employer except the State shall secure the payment of compensation in one or more of the
following ways:

By being insured against liability to pay compensation in one or more insurers duly
write compensation insurance in this State.

By securing from the Director of Industrial Relations a certificate of consent to self-
insure, either as an individual employer, or as one employer in a group of
employers, which may be given upon furnishing proof satisfactory to the Director
of Industrial Relations of ability to self-insure and to pay any compensation that
may become due to his or her employees.

| am aware of the provision of section 3700 of the Labor Code which require every employer to be insured
against liability for workers’ compensation or to undertake self-insurance in accordance with the provisions of the
code, and | will comply with such provisions before commencing the performance of work of this contract.

Proper Name of Bidder

Signature of Authorized Agent/Officer

Date

In accordance with article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the Labor Code, the
above certificate must be signed and filed with the awarding body prior to performing any work under this contract.
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Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box
Relocation Project

SUPPLEMENTAL QUESTIONNAIRE

REQUIRED OF BIDDERS

BIDDER INFORMATION

a. The District expressly reserves the right to reject the bid of any bidder who, upon investigation,
has been determined to fail to complete similar contracts in a timely fashion or in a satisfactory
manner. Such rejection would, if applicable, be based upon the principle that the bidder is
“non-responsible” and poses a substantial risk of being unable to complete the work in a cost-
effective, professional and timely manner.

b. In performing the above-described responsibility determination, the District reserves the right
to utilize all possible sources of information in making its determination, including but not
limited to: inquiries to regulatory State Boards and agencies; Dun and Bradstreet credit reports,
inquiries to companies and public entities for which the contractor has previously performed
work, reference checks and examination of all public records.

C. The bidder must provide the following information:
1) Firm Name and Address:
2) Telephone: Fax:

E-Mail Address:

3) Type of Firm: (Check One)
Individual

[]
Partnership []

Corporation

4) Contractor’s License: Primary Class:

License Number:

License Expiration Date:

5) Names and titles of all officers of the firm:

6) Number of years as a contractor in construction of this type:
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Palomar Community College District Re-Bid #103-18: Timber Frame & Conex Box

7)

10)

Relocation Project

Number of years your organization has conducted business under its present name:

Has a claim or other demand ever been made against your organization’s California
Contractor License Bond?

Yes |:| No |:|

If yes, on a separate attachment, state the following for each complaint: (i) the name,
address and telephone number of each person or entity making the complaint; (ii) the
date of each complaint; (iii) the circumstances giving rise to each such claim or demand;
and (iv) the disposition of each such claim or demand.

Has a complaint ever been filed against your organization’s California Contractors
License with the California Contractors State License Board?

Yes [] No []

If yes, on a separate attachment, state the following for each complaint; (i) the name,
address and telephone number of each person or entity making the complaint; (ii) the
date of each complaint, (iii) the circumstances giving rise to each such complaint; and
(iv) the disposition of each such complaint, including without limitation, any disciplinary
or other action imposed or taken by the California contractors State License Board as a
result of any such complaint.

List the categories of work your organization typically performs with your own forces:

11) Describe the specific experience that your firm and your C-21 Subcontractor have in

relocating existing structures intact (utilize additional sheet as required):
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Relocation Project

Accuracy and Authority:

The undersigned is duly authorized to execute this questionnaire on behalf of the Bidder. The
undersigned warrants and represents that he/she has knowledge of each of the responses to this
questionnaire and/or that he/she has conducted all necessary and appropriate inquiries to determine
the truth, completeness and accuracy of responses to this questionnaire.

The undersigned declares and certifies that the responses to this questionnaire are complete and
accurate; there are no omissions of material fact or information that render any response to be false or
misleading and there are no misstatements of fact in any of the responses. The undersigned
acknowledges the Information for Bidders provide that the Bid Proposal submitted concurrently with
this questionnaire is subject to rejection for non-responsiveness if any of the responses herein contain
misstatements or misrepresentation of material fact, are incomplete or inaccurate or omit material facts
or information rendering the response to be incomplete, inaccurate, false or misleading.

Executed this day of 2017, at

(City and State)

I acknowledge that any false, deceptive, or fraudulent responses on this questionnaire may result in
bidder being declared non-responsive.

(Signature)

(Type name and title)
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Relocation Project

VERIFICATION OF CONTRACTOR/SUBCONTRACTORS’ DIR REGISTRATION

| am the of

(Title/position) (Proper Name of Bidder)

(“Bidder/Contractor”) submitting the accompanying Bid for the Work on the Project described as:

Bid #103-18
Timber Frame & Conex Box Relocation

| hereby certify as follows:

1.

Bidder/Contractor is currently registered as a contractor with the California Department of Industrial
Relations (“DIR");

Bidder/Contractor’s DIR Registration Number is: . The expiration date of
the Bidder's DIR Registration is June 30, 20___.

If Bidder is awarded the Contract for the Work and the expiration date of the Bidder’/Contractor’s DIR
Registration will occur (i) prior to expiration of the Contract Time for the Work; or (ii) prior to the
Bidder/Contractor completing all obligations under the Contract for the Work, the Bidder/Contractor will
take all measures necessary to renew Bidder/Contractor's DIR Registration so that there is no lapse in
Bidder'/Contractor’'s DIR Registration while performing Work under the Contract.

The Bidder, if awarded the Contract for the work, will remain a DIR registered contractor for the entire
duration of the Work;

Bidder/Contractor has independently verified that each subcontractor listed in the Bid is currently
registered with DIIR;

Bidder has provided the DIR Registration number for each listed subcontractor or will do so within
twenty-four (24) hours of the bid opening for the Project,

Bidder’s solicitation of subcontractor bids includes notice to prospective subcontractors that : (i) all sub-
tier subcontractors must be registered with DIR at all times during performance of Work on the Project;
and (ii) prospective subcontractors may only solicit sub-bids from and contract with lower —tier
subcontractors who are registered with the DIR.

If any of the statements in this Verification are false or omit material facts rendering a statement to be
false or misleading, the Bidder’s Bid is subject to rejection as non-responsive.

I have personal first-hand knowledge of the foregoing.

| declare under penalty of perjury under the law of the State of California that the foregoing is true and correct.

Executed this day of , 20 , at

Signature

Printed Name and Title

VERFICATION OF CONTRACTOR/SUBCONTRACTORS’ DIR REGISTRATION
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