
 Palomar Community College District 
 Contract Services/Rm. A-130 
                                   1140 W. Mission Rd. 
                              San Marcos, CA  92069-1487  
                                 Phone:  (760) 744-1150, EXT. 2129 
                                   FAX:  (760) 761-3548 
 

 
 

BID DOCUMENTS 
for 

BID #100-22 
WELDING EXHAUST REPLACEMENT PROJECT 

 
Bid Closes Date & Time:  August 25, 2021 by 3:00 PM 

To: Prospective Bidders: 
* * ATTENTION:  Please review this document as soon as you receive it. * * * 

* No Bidder questions will be accepted 72 hours prior to bid closing  
* 

Please immediately review our “Bid Process Timeline”, Item # 1 in the Information for Bidders - Specific section, Page 
5 of this document. 
 
A MANDATORY pre-bid conference shall be held on Tuesday, August 3, 2021 at 10:00 am in parking lot off of 
Avenida Azul, bottom of the stairs near Building ITC and T (map provided), on the San Marcos campus, 1140 
West Mission Road, San Marcos, CA 92069. Any bid submitted by a Bidder who does not attend the mandatory pre-bid 
conference shall be considered a non-responsive bid.   
 
Bidders are required to have a valid California Contractor’s License as follows: General Contractors License B 

This Project is a public work and subject to prevailing wage requirements as set forth in Labor Code §1720 et seq. The 
bidder/contractor and all subcontractors of every tier are required to pay laborers performing any portion of work on the 
Project not less than the prevailing wage rate established for the labor provided.  Pursuant to Labor Code §1771.4(a)(4), 
prevailing wage rate monitoring and enforcement shall be by the California Department of Industrial Relations (“DIR”).  
Each bidder must be registered with the DIR pursuant to Labor Code §1725.5 in order to be qualified submit a bid on 
or to perform work on this Project.  Bids submitted by contractors not registered with the DIR will be rejected as non-
responsive.  All subcontractors listed in the bid also must be registered with the DIR at the time of bid opening.  At all 
times during performance of the Project, the bidder/contractor and all subcontractors, of any tier, must be registered 
with the DIR.   

Any requests for interpretation or corrections must be made in accordance with the Information for Bidders – Specific 
section, “Item 3.  Interpretation of Documents and Addenda” and according to the “Bid Process Timeline.” 
 
The District reserves the right to reject any or all bids, to accept or to reject any one or more items on a bid, or to waive 
any irregularities or informalities in the bids or in the bidding process. 
 
If you wish to bid, your completed bid must be returned in a sealed envelope no later than the Bid Opening Date and 
Time as stated in the Notice to Contractors Calling for Bids. 
 
If you have any questions regarding the bid requirements or timeline, please contact Debbi Claypool, Senior Contracts 
Administrator, at (760) 744-1150 extension 2129 or dclaypool@palomar.edu.  
  

mailto:dclaypool@palomar.edu
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NOTICE TO CONTRACTORS CALLING FOR BIDS 
 
NOTICE IS HEREBY GIVEN that Palomar Community College District of San Diego County, California, acting 
by and through its Governing Board, hereinafter referred to as the DISTRICT will receive up to, but not later than 
3:00 PM, on the 25th day of August, 2021, sealed bids for the award of a contract for: 
 

Insert bid #: 100-22: 
 Welding Exhaust Replacement Project 

 
Description of Work: Replacement of the existing welding fume exhaust system located outside the T Building 
located at Palomar Community College’s San Marcos campus including all associated electrical and ductwork 
modifications and supports.  Also included is the removal of the outdoor yard asphalt floor and replacement 
with concrete along with the removal of the old exhaust system and its associated foundations, supports and 
MEP connections/systems which will not be reused. 
 
Estimated Project Cost: $400K 
Estimated Start Date: September 21, 2021 
Completion of Work:  January 28th, 2022 
. 
Bids shall be received in the Facilities office located in the M & O building of Owner at 1140 West Mission Road, 
San Marcos, CA 92069, and shall be opened and publicly read aloud at the above-stated time and place. 
 
A mandatory pre-bid conference shall be held on Tuesday, August 3, 2021 at 10:00 am in parking lot off 
of Avenida Azul, bottom of the stairs near Building ITC and T (map provided), on the San Marcos campus, 
1140 West Mission Road, San Marcos, CA 92069. Any bid submitted by a Bidder who does not attend the 
mandatory pre-bid conference shall be considered a non-responsive bid.   
 
PREQUALIFICATION REQUIRED:  Contractors bidding on this scope must be prequalified by Palomar 
College.  Application package at: http://www2.palomar.edu/pages/businessservices/contractor-pre-qualification-
process/.  Any bid submitted by a Bidder who is not prequalified with Palomar College shall be considered a non-
responsive bid.   
 
Each bidder shall be a licensed contractor pursuant to the Business and Professions Code and shall be licensed 
in the following appropriate classification of contractor’s license, for the work bid upon, and must maintain the 
license throughout the duration of the Contract:  General Contractor B-License 
 
Bid documents can be obtained on-line at http://www2.palomar.edu/pages/businessservices/bids-rfqs-and-rfps/ 
or by contacting Debbi Claypool, Contract Services, 760-744-1150, ext. 2129. 
 
Plans and specifications will be available on Palomar College’s website at 

http://www2.palomar.edu/pages/businessservices/bids-rfqs-and-rfps/. 
 
Each bid shall conform and be responsive to the bid plans, specifications and bid documents. Each bid submittal 
shall be accompanied by bid security in the form of cash, cashier’s check, certified check, or bidder’s bond 
executed by an admitted surety insurer, and made payable to the Palomar Community College District, in the 
face amount of ten percent (10%) of the contract amount. 
 
Pursuant to Public Contract Code Section 10126 (c) (2) the District declares that the following method shall be 
used to determine the lowest, responsive bidder on the project: lowest, total bid. 
 
This Project is a public work and subject to prevailing wage requirements per Labor Code §1720 et seq. The 
bidder/contractor and all subcontractors of every tier shall pay laborers performing any portion of the Project not 
less than the prevailing wage rate established for the labor provided.  Pursuant to Labor Code §1771.4(a)(4), 
prevailing wage rate monitoring and enforcement shall be by the California Department of Industrial Relations 
(“DIR”).  Each bidder must be registered with the DIR pursuant to Labor Code §1725.5 in order to be qualified to 
submit a bid or to perform work on this Project.  Bids submitted by contractors not registered with the DIR will be 
rejected as non-responsive.  All listed subcontractors in the bid also must be registered with the DIR at the time 

http://www2.palomar.edu/pages/businessservices/contractor-pre-qualification-process/
http://www2.palomar.edu/pages/businessservices/contractor-pre-qualification-process/
http://www2.palomar.edu/pages/businessservices/bids-rfqs-and-rfps/
http://www2.palomar.edu/pages/businessservices/bids-rfqs-and-rfps/
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of bid opening.  At all times during performance of the Project, the bidder/contractor and all subcontractors, of 
any tier, must be registered with the DIR.  Bidders/contractors may register with the DIR online at 
http://www.dir.ca.gov/Public-Works/PublicWorks.html.  
 
Deadlines: a) March 1, 2015: No contractor or subcontractor may be listed on a bid proposal for a public works 
project unless registered with the DIR pursuant to Labor Code §1725.5 [limited exceptions apply per Labor Code 
section 1771.1(a)]; b) April 1, 2015: No contractor or subcontractor may be awarded a contract for public work 
on a public works project unless registered with the DIR pursuant to Labor Code §1725.5. 
 
The Director of Industrial Relations has determined the general prevailing rate of per diem wages in the locality 
in which this work is to be performed for each craft or type of worker needed to execute the Contract which will 
be awarded to the successful bidder, copies of which are available online at http://www.dir.ca.gov/dlsr.  A copy 
of these rates shall be posted by the successful bidder at the job site.  The successful bidder, and all 
subcontractor(s) under the successful bidder as well as all subcontractors of any tier, shall comply with all 
applicable Labor Code provisions, which include, but are not limited to, registration with the DIR for the duration 
of the work performed on the Project, the payment of not less than the required prevailing rates to all workers 
employed by them in the execution of the Contract, reporting compliance to the DIR, the employment of 
apprentices, the hours of labor and the debarment of contractors and subcontractors.   
 
This project is a “public work” as defined in California Labor Code Section 1720 and as such is subject to 
prevailing wage requirements.  In addition to the registration and reporting requirements for contractors required 
by the DIR; the District has initiated and enforces its own Labor Compliance Program (LCP)   for projects funded 
by the proceeds of a general obligation bond (Prop M) which  requires that (i) all contracts contain appropriate 
language concerning public works; (ii) federal and state labor laws are fully disclosed to all bidders; (iii) weekly 
payroll records of each contractor and subcontractor be available for District review; (iv) all contractors and 
subcontractors comply with applicable prevailing wage laws; (v) the District may withhold contract payments if 
any of the other requirements have not been satisfied. 
  
The successful bidder will be required to furnish the District with a Performance Bond equal to 100% of the 
successful bid, and a Payment Bond equal to 100% of the successful bid, prior to execution of the Contract.  All 
bonds are to be secured from a surety company that meets all of the State of California bonding requirements, 
as defined in Code of Civil Procedure section 995.120, and is authorized by the State of California, and all 
documents required by Code of Civil Procedure section 995.660, to the extent required by law.1   
 
Pursuant to the provisions of Public Contract Code section 22300, the successful bidder may substitute certain 
securities for funds withheld by District to ensure his performance under the Contract.  At the request and 
expense of the successful bidder, securities equivalent to any amount withheld shall be deposited at the 
discretion of District, with either District or a state or federally chartered bank, as the escrow agent, who shall 
then pay any funds otherwise subject to retention to the successful bidder.  Upon satisfactory completion of the 
Contract, the securities shall be returned to the successful bidder. 
 
All bidders shall agree to obtain and maintain in full effect all required insurance with limits not less than the 
amounts indicated.  Bidders who fail to comply with the insurance requirements of this contract may have their 
bids rejected as non-responsive at the election of the District. 
 
The District reserves the right to reject any or all bids, to accept or to reject any one or more items on a bid, or to 
waive any irregularities or informalities in the bids or in the bidding process. 
 
No bidder may withdraw its bid for a period of sixty (60) days after the date set for the opening of bids. 
 
BY THE ORDER OF THE GOVERNING BOARD OF THE 
PALOMAR COMMUNITY COLLEGE DISTRICT 
 
Norma Miyamoto, Secretary of the Governing Board Publication:  Daily Transcript  

 
  A payment bond must be filed for a contract involving expenditure in excess of $25,000 (Civil Code Section 3247 
(a) and may be required for contracts involving smaller expenditures at the option of the District. 
 

http://www.dir.ca.gov/Public-Works/PublicWorks.html
http://www.dir.ca.gov/dlsr
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Palomar Community College District July 26, 2021 & August 2, 2021 
San Diego County, California 
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INFORMATION FOR BIDDERS – Specific 
 
The following information is specific to this Bid / Contract.  Information stated in this “Information for 
Bidders – Specific” section supersedes any conflicting information which may be contained in the following 
“Information for Bidders – General” section.  
 
1. BID PROCESS TIMELINE:  The following is the timeline for bid submittals and the bid evaluation and selection 

process:  
 

DATE AND TIME DEADLINE / PROCESS DESCRIPTION 

July 26, 2021 &  
August 2, 2021 

Legal Notice to Contactors Calling for Bids is published in the San Diego 
Union Tribune. 

August 3, 2021 @ 
10:00 AM 
 

Mandatory Pre-Bid Conference / Job Walk to be held: 
 
Palomar Community College District  
1140 West Mission Road, San Marcos, CA 92069-1487 
 
Parking lot off of Avenida Azul, bottom of the stairs near Building ITC and T 
(map provided) 
 
Bidder must attend the Pre-Bid Conference 

August 13, 2021 by 
4:30 PM 
 

Request for Information / Clarification  
RFIs are to be sent to: 
Debbi Claypool, Senior Contracts Administrator, Contract Services, 
dclaypool@palomar.edu  

 
August 19, 2021 by 
4:30 PM 

 
PREQUALIFICATION REQUIREMENT: 
Contractors must submit prequalification documents to Palomar 
College 
http://www2.palomar.edu/pages/businessservices/contractor-pre-
qualification-process/ 

August 19, 2021 by 
3:30 PM 

 
Final Bid Clarifications will be issued 
 

 
August 25, 2021 by 
3:00 PM 
 

 
BID OPENING DATE AND TIME (BID SUBMITTAL DEADLINE).   Sealed 
Bids must be received no later than this date and time at the following 
address:   
 
Palomar College 
Attn:  Facilities, M&O Building, Bid # 100-22 
1140 W. Mission Rd.  Room 100 
San Marcos, CA  92069-1487 
 
(See following Item #12 “MAILING / DELIVERING THE BID” for envelope 
labeling instructions, Campus Map and Campus Parking instructions.   

 
August 26, 2021 
3:00 PM 
 

 
Listed Subcontractors(s) – verified DIR Registered Contractor(s) pursuant to 
Labor Code 1771.1(c)(1) or (2).   

 
2.  MANDATORY PRE-BID CONFERENCE/JOB WALK:  Each prospective bidder is responsible for fully 

acquainting him/herself with the conditions of the Project Site (which may include more than one site), as well 
as those relating to the construction and labor of the Project, to fully understand the facilities, difficulties and 

mailto:dclaypool@palomar.edu
http://www2.palomar.edu/pages/businessservices/contractor-pre-qualification-process/
http://www2.palomar.edu/pages/businessservices/contractor-pre-qualification-process/
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restrictions which may impact the cost or effort required to complete the Project.  To this end, a Mandatory 
Pre-Bid Conference and Job Walk will be held on the date and time and place as indicated below.   
 

The Mandatory Pre-Bid Conference and Job Walk will be held as follows:  
• DATE:   Tuesday, August 3, 2021 
• TIME:     10:00 AM 
• PLACE:  1140 W. Mission Road, San Marcos, CA 92069 

Parking lot off of Avenida Azul, bottom of the stairs near  Building ITC and 
T (map provided) 

 
Bidder will be required to sign-in at the pre-bid conference.  Any bid submitted by a Bidder 
whose name does not appear on the sign-in sheet shall be considered a non-responsive bid.   
 
 

3. INSTRUCTIONS FOR BIDDERS:  Bidder and Subcontractors DIR Registered Contractor Status.   
Bidder Status.  In addition to other requirements in this bid package relating to Bidder qualifications, a 
contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, or engage in 
the performance of any contract for public work unless currently registered and qualified to perform 
public work pursuant to Labor Code §1725.5.  Bidder must be registered with the DIR at the time of bid 
opening or the bid will be rejected as non-responsive.  Bidder may register with DIR at 
http://www.dir.ca.gov/Public-Works/PublicWorks.html.   
 
Listed Subcontractors’ Status.  All Subcontractors listed in Bidder’s Bid also must be Registered with the 
DIR at the time of bid submission.  Bidders must include listed subcontractors’ DIR registration number 
with the bid, or if the listed subcontractor’s DIR registration number is not known at time of bid 
submittal, then the subcontractor’s DIR registration number may be submitted to District within twenty-
four hours (24) of bid opening.    Pursuant to Labor Code §1771.1 an inadvertent error in listing a 
subcontractor who is not registered with DIR in a bid or proposal shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive, provided that any of the following apply:  (1) The subcontractor 
is registered prior to the bid opening; (2) Within 24 hours after the bid opening, the subcontractor is registered 
and has paid the penalty registration fee specified in subparagraph (E) of paragraph (2) of subdivision (a) of 
Section 1725.5; or (3) The subcontractor is replaced by another registered subcontractor pursuant to Section 
4107 of the Public Contract Code.   
 
DIR Registration Verification.  A form of DIR Registration – Verification is included with the Contract 
Documents.  Each Bidder shall submit the completed DIR Registration Verification Form executed by a duly 
authorized officer or employee of the Bidder with the Bidder’s bid or proposal. 
 

4. INTERPRETATION OF DOCUMENTS AND ADDENDA:   If any person contemplating submitting a bid for 
the proposed contract is in doubt as to the true meaning of any part of the plans, specifications, or 
other proposed contract documents, or finds discrepancies in, or omissions from the specifications, he/she 
may submit to the Business & Contract Services office of the Palomar Community College District a written 
request for an interpretation or correction thereof.  It is the sole and exclusive responsibility of the Bidder to 
submit such request in sufficient time for the District’s response thereto and delivery of such response to all 
Bidders prior to the scheduled closing for receipt of Bids.  Any request of any Bidder, pursuant to the foregoing 
sentence that is made after the deadline date and time specified in the “Bid Process Timeline” (Item # 1 in the 
Information for Bidders – Specific section) shall be deemed untimely.  Please email requests to 
dclaypool@palomar.edu.  Your e-mail address or fax # should be included with your request.  Any interpretation 
or correction of the proposed documents will be made only by Addendum duly issued by the District, and a 
copy of such Addendum or notification of Addendum will be e-mailed, and/or faxed to each person receiving a 
set of such documents.  The Palomar Community College District will not be responsible for any other 
explanation or interpretation of the proposed documents.  No Bidder questions will be accepted 72 hours prior 
to bid closing. 

 
Any addenda or bulletins issued by the Palomar Community College District during the time of bidding or 
forming a part of the documents issued to the bidder for the preparation of the bid shall be covered in the bid 

http://www.dir.ca.gov/Public-Works/PublicWorks.html
mailto:dclaypool@palomar.edu
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and shall be made a part of the contract.  The Bidder shall notate in the applicable spaces provided on the Bid 
Form any and all addenda numbers issued by the District for this Bid. 

 

The District will e-mail addenda or notification of addenda to prospective bidders whose names appear on the 
sign-in sheet. In the absence of any information to the contrary, the District will assume that any addenda or 
notification of addenda mailed, faxed, or e-mailed to a prospective bidder was successfully received by that 
prospective bidder, and the District will not request a separate confirmation back from the prospective bidder 
that such addenda was received.   
 
All prospective bidders are encouraged to check the District’s bid website 
http://www2.palomar.edu/pages/businessservices/bids-rfqs-and-rfps/ for any addenda for this bid prior to 
sending and submitting its bid package to the District.  

 

5. DOCUMENTS TO BE INCLUDED IN THE BIDDER’S BID SUBMITTAL PACKAGE:    A Bidder’s bid submittal 
must include the following items, completely filled out and signed by authorized signatory personnel of the 
Bidder’s company, in order to be considered a responsive bid:  
 Bid form and Bid Sheets 
 Bid Bond 
 References 
 Designation of Subcontractors 
 Non-Collusive Bidding Declaration 
 Contractor’s Verification of Contractor and Subcontractors’ DIR Registration 
 
IMPORTANT:   With the exception of the Bid Bond form, all documents that are required to be submitted 
in the Bidder’s Bid Submittal Package must be submitted in the District’s original document format.   
 
Bidders do not need to return the entire set of bid documents back to the District.  Only the documents listed 
above are required to be submitted.  Should the Bidder submit pages from the Bid Documents that have not 
been required by the District to be submitted as part of the Bidder’s Bid Submittal Package, the District will 
discard that extraneous paperwork.   
 

6. BIDDER’S SAMPLES TO BE SUBMITTED AT TIME OF BID:   No samples are required.   
 

7. BID BOND REQUIREMENT:   A Bid Bond is required of Bidders in the amount of 10% of the combined total 
of Bid price as reflected on the Bidder’s Bid Sheets.  

 
8. PAYMENT AND/OR PERFORMANCE BONDS TO BE REQUIRED OF AWARDED VENDOR: Refer to the 

“Specifications – Special Conditions” section, Item #5. 
 

9. REFERENCES: Bidders are required to complete the “References” sheet as part of their bid submittal.  Bidder 
must be able to present evidence of satisfactory experience providing similar goods and / or services as those 
specified in this Request for Bid.   

 
10. SUBCONTRACTOR’S LIST:  Bidders are required to complete the “Designation of Subcontractors” Form as 

part of their bid submittal.  The Bidder must provide the name, Address, California Contractors License Number, 
DIR Registration Number, and Portion of work to be performed for all Subcontractor’.   

 
11. CONTRACTOR’S CERTIFICATION REGARDING WORKERS’ COMPENSATION: In accordance with the 

provisions of Section 3700 of Labor Code, Contractor shall secure the payment of compensation to his 
employees.  Contractor shall sign and file with the District the following certificate prior to performing the work 
under this contract.  “I am aware of the provisions of Section 37700 of the labor Code which required every 
employer to be insured against liability for workers’ compensation or to undertake self-insurance in accordance 
with the provisions of that code, and I will comply with such provisions before commencing the performance of 
the work of this contract.”  The form of such certificate is included as a part  of the contract documents.  Each 
bidder shall sign the certificate and submit it with his/her sealed bid.   

 

http://www2.palomar.edu/pages/businessservices/bids-rfqs-and-rfps/
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12. MAILING / DELIVERING THE BID: The Bidder is ultimately responsible for the timely submittal of the Bidder’s 
sealed Bid Package.  All bids must be submitted in sealed envelopes bearing on the outside the name 
of the bidder, his/her address, and the name of the project and bid number for which the bid is 
submitted.  It is the sole responsibility of the bidder to see that his/her bid is received in proper time.  
All bids received after the scheduled closing time for receipt of bids will be returned to the bidder 
unopened.  To ensure that the bid package remains sealed until the bid opening date and time, clearly 
indicate the Bid Number and Bid Name on the outside of the package, or at a minimum, on the sealed 
envelope that may be placed inside the mailing package or carton.    
 
If the package is sent via U.S. Postal Service, UPS, Fed Ex, etc…, all packages must be clearly addressed to:  
 Palomar Community College District 
 Attn:  Facilities, M&O Building, Bid #100-22 
 1140 W. Mission Road, Room 100 
 San Marcos, CA 92069-1487 
 
If the package is hand-delivered prior to or at bid opening, bring Bidder’s sealed Bid Package with the bid 
number and name clearly indicated on the outside of the package to: The M & O  
Building, Facilities, Room 100 (refer to the Campus Map enclosed in these Bid documents).  The Campus Map 
and directions to the College are also available at the following website:  
https://www.palomar.edu/about/san-marcos-campus/?location=ps  
 
 

https://www.palomar.edu/about/san-marcos-campus/?location=ps
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INFORMATION FOR BIDDERS - General 
 
1. Preparation of Bid Form 

The District invites bids on the attached forms to be submitted at such time and place as is stated in the 
Notice to Contractors Calling for Bids, and not later than such date and time.  Bids shall be received in the 
Facilities Office / M&O Building located at 1140 W. Mission Road, Room 100, San Marcos, CA 92069.  All 
blanks in the bid form must be appropriately filled inn, and all prices must be state in figures.  In the case 
where a calculation is incorrect, the Unit Bid Price shall prevail, and the District will automatically calculate 
and correct the extended amount(s). All bids must be submitted in sealed envelopes bearing on the 
outside the name of the bidder, his/her address, and the name of the project and bid number for 
which the bid is submitted.  It is the sole responsibility of the bidder to see that his/her bid is 
received in proper time.  All bids received after the scheduled closing time for receipt of bids will 
be returned to the bidder unopened.   
 

2. Bid Security 
Each bid shall be accompanied by a certified or cashiers’ check payable to District, or a satisfactory bid 
bond in favor of the District executed by the bidder as principal and an admitted surety approved to conduct 
business in the State of California as surety, in the amount specified in the Special Conditions hereof.   The 
check or bid bond shall be given as a guarantee that the bidder shall execute the contract if it be awarded 
to him in conformity with the contract documents and shall provide the surety bond or bonds as specified 
therein within five (5) days after notification of the award of the contract to the bidder.   
 

3. Faxed and Electronic Mail Bids 
All bids must be under sealed cover.  District will not accept any bids or bid modifications submitted by 
facsimile or electronic mail transmission.  
 

4. Signature  
The bid must be signed in the name of the bidder and must bear the signature in longhand of the person 
or persons duly authorized to sign the bid.  
 

5. Modifications 
Changes in or additions to the bid form, recapitulations of the work bid upon, alternate proposals, or any 
other modification of the bid form which is not specifically called for in the contract documents may result 
in the District’s rejection of the bid as not being responsive to the invitation to bid.  No oral or telephonic 
modification of any bid submitted will be considered and a telegraphic modification may be considered 
only if the postmark evidences that a confirmation of the telegram duly signed by the bidder was placed in 
the mail prior to the opening of bids.  
 

6. Erasures/Mutilation of Bid Documents 
The bid form submitted must not contain any erasures, interlineations, or other corrections unless each 
such correction is suitably authenticated by affixing in the margin immediately opposite the correction the 
surname or surnames of the person or persons signing the bid.  
 
Contractors should not deface or mutilate the bid documents to the extent that they may not be usable for 
construction purposes.  Bid documents obtained under deposit shall be returned within ten (10) days after 
bid opening.   
 

7. Examination of Site and Contract Documents 
Each bidder may visit the site of the proposed work and fully acquaint himself/herself with the conditions 
relating to the construction and labor so that he may fully understand the facilities, difficulties, and 
restrictions attending the execution of the work under the contract.  Bidders shall thoroughly examine and 
be familiar with the drawings and specifications.  The failure or omission of any bidder to receive or 
examine any contract documents, form, instrument, addendum, or other document or to visit the site and 
acquaint himself with conditions there existing shall in no way relieve any bidder from obligations with 
respect to his/her bid or to the contract.  The bidder is responsible to obtain any geotechnical and/or soils 
report pertaining to the site of the work.  Although any such report does not operate as a warranty or 
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guarantee of site conditions, the submission of a bid shall be taken as prima facie evidence of compliance 
with all terms of this section. 
 
Each bidder, by making his/her bid represents that the/she has read and understands the Contract and 
Bid Documents and any and all related reports and information.  After executing the Agreement, no 
consideration will be given to any claim of misunderstanding of the documents.   
 
Each bidder, by making his/her bid, represents that he/she has visited the site, inspected the area of the 
work, and familiarized himself/herself with the local conditions under which the work is to be performed, 
including sub-surface conditions.  Such inspection shall specifically consider requirements for accessing 
the site and determining the work can be completed as required by, and as shown in, the Contract 
Documents.  
 
With District's approval, including provision of insurance as required, and after scheduling access with the 
District, each bidder may conduct additional site investigations at the bidder's sole cost.  
 

8. Withdrawal of Bids 
Any bidder may withdraw his/her bid either personally, by written request, or by telegraphic request 
confirmed in the manner specified above at any time prior to the scheduled closing time for receipt of bids.   
 

9. Agreements and Bonds 
The Agreement from which the successful bidder, as Contractor, will be required to execute, and the forms 
and amounts of surety bonds which he/she will be required to furnish at the time of execution of the 
Agreement, are included in the contract documents and shall be carefully examined by the bidder.  The 
required number of executed copies of the Agreement, the Performance Bond, and the Payment Bond for 
Public Works is as specified in the Special Conditions.   
 
The Performance Bond must be executed by an admitted Surety approved to conduct business in the 
State of California which meets the highest standards the District is legally permitted to establish and which 
it has established.   
 
The Payment Bond must be in the amount of 100% of the total amount payable.  The Payment Bond must 
be executed by an admitted Surety approved to conduct business in the State of California which meets 
the highest standards the District is legally permitted to establish. 
 
Bonds shall be in the form set forth in the contract documents.   
 

10. Interpretation of Plans and Documents 
If any person contemplating submitting a bid for the proposed contract is in doubt as to the true meaning 
of any part of the drawings, specifications, or other information pertaining to the site (including any available 
soils or geotechnical report) or finds discrepancies in, or omissions from the drawings and specifications, 
he is hereby required in accordance with Public Contract Code section 1104 to submit to the Architect a 
written request for an interpretation or correction thereof.  The person submitting the request will be 
responsible for its prompt delivery.  Any interpretation or correction of the contract documents or other 
available information will be made only by addendum duly issued and a copy of such addendum will be 
mailed or delivered to each person receiving a set of the contract documents.  At the option of the District, 
all addenda may be mailed, delivered, faxed, made available for pick-up or sent via electronic mail.  District 
shall have the option to send a hard copy via regular mail or overnight delivery, at the option of District.  
No oral interpretation of any provision in the contract documents will be made to any bidder.  Numbers 
spelled out in words will take precedence over numerals/figures.   
 

11. Bidders Interested in More than One Bid and Bidders Not Qualified to Bid 
No person, firm, or corporation shall be allowed to make, or file, or be interested in more than one bid for 
the same work unless alternate bids are specifically called for.  A person, firm, or corporation that has 
submitted a sub-proposal to a bidder, or that has quoted prices of materials to a bidder, is not thereby 
disqualified from submitting a sub-proposal or quoting prices to other bidders or making a prime proposal.  
No person, firm, or corporation shall be allowed to bid who has participated in the preparation of 
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contract specifications; a bid by such a person, firm or corporation shall be determined to be non-
responsive.   
 

12. Award of Contract 
The District reserves the right to reject any or all bids, or to waive any irregularities or informalities in any 
bids or in the bidding.  The award of the contract, if made by the District, will be to the lowest responsible 
bidder therefore.  
 

13. Additive and Deductive Items:  Method of Determining Lowest Bid 
Pursuant to Public Contract Code section 20103.8, should this bid solicitation include additive and/or 
deductive items, the checked [X] method shall be used to determine the lowest bid:  
 
__X__ (a)   The lowest bid shall be the lowest bid price based on the base bid only without consideration 

of the prices on the additive or deductive items. 
 
_____ (b)  The lowest bid shall be the lowest total of the bid prices on the base contract and those additive 

or deductive items taken in the numerical order set forth in the bid form and specifically 
identified as being used for the purpose of determining lowest bid price.  

 
_____ (c) The lowest bid shall be the lowest total of the bid prices on the base contract and those additive 

or deductive items that when taken in order from a specifically identified list of those items in 
the bid form and added to, or subtracted from, the base contract, are less than, or equal to, a 
funding amount publicly disclosed by the District before the first bid is opened. 

 
_____ (d) The lowest bid shall be determined in a manner that prevents any information that would 

identify any of the bidders from being revealed to the public entity before the ranking of all 
bidders from lowest to highest has been determined. 

 
The lowest bid shall be determined as described in the Bid Documents generally and specifically in 
paragraph 1 of the Bid Form.  
 
If no method is checked, sub-paragraph (a) shall be used to determine the lowest bid.  
 
Notwithstanding the method used by the District to determine the lowest responsible bidder, the District 
retains the right to add to or deduct from the contract any of the additive or deductive items included in the 
bid solicitation after the lowest responsible bidder has been determined.  
 

14. Evidence of Responsibility  
Upon the request of the District, a bidder whose bid is under consideration for the award of the contract 
shall submit promptly to the District satisfactory evidence showing the bidder's financial resources, his/her 
construction experience in the type of work being required by the District, and his/her organization available 
for the performance of the contract and any other required evidence of the bidder's qualifications to perform 
the proposed contract.  The District may consider such evidence before making its decision awarding the 
proposed contract.  Failure to submit requested evidence of a bidder's responsibility to perform the 
proposed contract may result in rejection of the bid.   
 

15. Listing Subcontractors 
Each bidder shall submit with his/her sealed bid a list of the proposed subcontractors on this project as 
required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code section 4100 and 
following).  Forms for this purpose are furnished with the contract documents.  All listed subcontractors 
must be registered with the DIR pursuant to Labor Code §1725.5.  Bidder must include in the bid the DIR 
registration number for each listed subcontractor.  If the DIR registration number for a listed subcontractor 
is not known at the time of bid submittal, the Bidder may submit the subcontractor’s DIR registration 
number to the District within twenty-four (24) hours of bid opening.  Pursuant to Labor Code §1771.1, an 
inadvertent error in listing a subcontractor who is not registered with DIR in a bid or proposal shall not be 
grounds for filing a bid protest or grounds for considering the bid nonresponsive, provided that any of the 
following apply: (1) The subcontractor is registered prior to the bid opening; (2) Within 24 hours after the 
bid opening, the subcontractor is registered and has paid the penalty registration fee specified in 
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subparagraph (E) of paragraph (2) of subdivision (a) of Section 1725.5; or (3) The subcontractor is replaced 
by another registered subcontractor pursuant to Section 4107 of the Public Contract Code.   In addition to 
these requirements, within one business day after the bid opening, Contractor shall provide the address, 
phone number, and license number of each listed subcontractor.  If the bidder fails to provide information 
within one business day, District may in its discretion, reject the bid as non-responsive.   
 

16. Workers’ Compensation 
In accordance with the provisions of section 3700 of the Labor Code, Contractor shall secure the payment 
of compensation to his/her employees. Contractor shall sign and file with District the following certificate 
prior to performing the work under this contract: 
 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured 
against liability for workers' compensation or to undertake self-insurance in accordance with the provisions 
of that code, and I will comply with such provisions before commencing the performance of the work of 
this contract.  The form of such certificate is included as part of the contract. 
 

17. Substitution of Security 
Monies withheld by the District to ensure performance under the contract may be released in accordance 
with Public Contract Code section 22300 and the contract documents.    
 

18. Contractor’s License 
If, at the time the bids are opened, bidder is not licensed to perform the project in accordance with division 
3, chapter 9 of the Business and Professions Code of the State of California (Section 7028.15) and the 
Notice of Contractors Calling for Bids, the bid will not be considered.   
 

19. Ethics in Bidding 
The District expects the bidders to maintain high ethical standards in engaging in the competitive bidding 
process.  The bid amount of one bidder should not be divulged to another before the award of the 
subcontract or order, nor should it be used by Contractor to secure a lower proposal from another bidder 
on that project (bid shopping).  Subcontractors or Suppliers should not request information for the 
Contractor regarding any sub-bid in order to submit a lower proposal on that project (bid peddling).  District 
will consider any bidder found to be engaging in such practices to be a non-responsible bidder and may 
reject its bid on that ground.   
 

20. Substitutions and Special Brand Names  
In accordance with Public Contract Code section 3400 “prior to or after the award of the contract” district 
must provide for “submissions of data substantiating a request for a substitution of ‘an equal’ item.”  
Therefore, no later than thirty-five (35) days after award of the contract, if the bidder is requesting 
substitution of "an equal" item or product or work, the make and grade of the item, product or work which 
is to be substituted shall be provided to the District representative.  The documentation submitted must 
include any and all illustrations, specifications, and other relevant data including catalogue information 
which describes the substituted item or product or work and substantiates that it is an "or equal" to the 
specified item or product or work.  In addition, the submittal documentation must also include a statement 
of the cost implications of the substitution being requested stating whether and why the substitution will 
reduce or increase the contract price.  The documentation submitted must also include information 
regarding the durability and life cycle cost of the substituted item, product or work.  Substantiating data 
shall include a signed affidavit from the Contractor stating that the substituted item or product or work is 
equivalent to the specified item or product or work in every way except as listed on the affidavit.  Whenever 
possible, the same substitution information is to be included in the sealed bid submittal package. Failure 
to submit all the needed substantiating data, including the signed affidavit, may result in a determination 
that the bid is non-responsive.  Bidders are specifically notified that the submission of his/her 
documentation in no way obligates the District or it’s representative to review such documentation prior to 
contract award.  Furthermore, after award of a contract, if a proposed substitution is rejected, bidder shall 
be responsible to provide the item or product or work as originally specified at no additional cost to the 
District.  District has the complete and sole discretion to determine if an item or article is an equal item. 
 

21. Labor Compliance Program 
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This contract will be monitored by the California Department of Industrial Relations to ensure compliance 
with prevailing wage requirements.  All contractors, subcontractors, bidders and laborers performing work 
on the Project are required to comply with the applicable Labor Code requirements (Labor Code §1725.5 
and §1771.4, respectively.   
 
Projects funded the proceeds of the District’s Prop M ballot initiative will also be subject to the District’s 
own labor compliance program.  
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AGREEMENT 
[To be executed between the District and the selected/awarded contractor] 

 
THIS AGREEMENT, made this        day of               , 20__ in the County of San Diego, State of California, by 
 
 and between the Palomar Community College District, hereinafter called the District, and   
 
____________________________________________, hereinafter called the Contractor,  
 
WITNESSETH that the District and the Contractor for the considerations stated herein agree as follows: 
 
 
ARTICLE 1 - SCOPE OF WORK.  Within the time agreed to the Contract herein, Contractor shall perform and 
provide all labor, materials, apparatus, utility services, facilities, transportation, tools and equipment and perform 
all the work required to construct and complete the following titled project in a good and workmanlike manner and 
in strict accordance with the Contract Documents (the "Work"): 
 
 BID NO. XXX-XX:  ("Project").  

   
the Contract 
  
ARTICLE 2 - TIME FOR COMPLETION.  (a) The work shall be commenced on the date stated in the District's 
Notice to Proceed, as provided in Item # 1 of the Specifications - Special Conditions.  As specified in District's 
Notice to Proceed, the work shall be completed no later than ____________________, 20____ ("Completion 
Date"). 
 
(a)  In entering into this Agreement, Contractor acknowledges and agrees that the construction duration stipulated 
herein is adequate and reasonable for the size and scope of the Project. 
 
ARTICLE 3 – CONTRACT PRICE.  The District shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, and 
including any applicable sales, use or other taxes or costs, the sum of 
__________________________________________________Dollars ($____________________, the "Contract 
Amount"), said sum being the total amount of the following amounts stipulated in the bid.  
 

1) Base Bid:  $   
2) Owner’s Allowances 

a) Allowance for Unforeseen Conditions  $  _35,000.00 
 
Total Base Bid (Owners Allowances):  $______________________________________** 
 

*Owner’s Unspecified Allowance:  Bidder shall include in Bid Proposal the stipulated sum of Thirty-Five 
Thousand Dollars ($35,000.00) for Unforeseen Conditions.  Any Allowance work is to be performed ONLY at the 
determination and direction of the District.  Work performed at the determination and direction of the District under 
this Allowance shall be documented by Contractor and submitted to District’s Representative.  Contractor shall 
include separate line items in Contractor’s Schedule of Values for the listed “Allowances” totaling of Thirty-Five 
Thousand Dollars ($35,000.00).  At closeout of contract, any funds remaining in the Allowance shall be credited to 
District through a Change Order. 

 
**Said BID PRICES include all applicable taxes and costs and Owner’s Unspecified Allowance.   
 
Payment shall be made as set forth in the General Conditions.   
 
ARTICLE 4 – COMPONENT PARTS OF THE CONTRACT.   The contract entered into by this Agreement consists 
of the following Contract Documents (referred to herein as the "Contract" or the "Contract Documents"), all of which 
are component parts of the Contract as if herein set out in full or attached hereto:   
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 Notice to Contractors Calling for Bids 
 Information for Bidders 
 Bid, as accepted 
 Designation of Subcontractors 
 Noncollusion Affidavit 
 Verification of Contractor and Subcontractors’ DIR Registration 
 Agreement 
 Performance Bond 
 Payment Bond for Public Works 
 Contractor’s Certificate Regarding Workers’ Compensation 

Specifications (all components)  
Addenda Nos. _____, _____, _____, _____ as issued 
Drawings 
 

All of the above-named Contract Documents are intended to be complementary.  Work required by one of the 
above-named Contract Documents and not by others shall be done as if required by all.  This agreement shall 
supersede any prior agreement of the parties.  
 
IN WITNESS WHEREOF, this Agreement has been duly executed by the above-named parties, on the day and 
year first above written.   
 
 
PALOMAR COMMUNITY COLLEGE DISTRICT    
San Diego County, California Contractor 
 (SAMPLE ONLY.  Do not submit with Bid) 
By:   By:   
 Ron E. Ballesteros-Perez,    Signature of Authorized Agent/Officer 
 Assistant Superintendent, Vice President 
 Finance and Administrative Services 
   Print Name:   
   Title:   
Date:   Date:   
 

 
Award Pre-Approved by Governing Board on ______________________, 20     . 

 
Contractors are required by law to be licensed and regulated by the Contractors’ State License Board.  Any 
questions concerning a contractor may be referred to the registrar of the board whose address is:   
 

Contractors State License Board 
9821 Business Park Drive 

Sacramento, CA 95827 
Phone:  (800) 321-CLSB 
http://www.cslb.ca.gov  

 

http://www.cslb.ca.gov/
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PERFORMANCE BOND 
 
 
 

KNOW ALL MEN BY THESE PRESENTS:  That 
 
WHEREAS, the Palomar Community College District (hereinafter designated as “Public Entity” or “District”), by 
action taken or a resolution passed on __________________, has approved the award to 
______________________________, hereinafter designated as the "Principal," a contract for the work 
described as follows: 
 

Insert Bid #   
Project Name 

 
(the "Project"); and 
 
WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful 
performance of said contract, 
 
NOW THEREFORE, we, the Principal and, __________________________________, as Surety, are held and 
firmly bound unto the Public Entity in the penal sum of _________________________ Dollars ($__________) 
lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his/her or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by and well and truly keep 
and perform, the covenants, conditions, and agreements in the said contract and any alteration thereof made as 
therein provided, on his/her or their part, to be kept and performed at the time and in the manner therein specified, 
and in all respects according to their true intent and meaning, and shall indemnify and save harmless the Public 
Entity, its officers and agents, as therein stipulated, then this obligation shall become null and void, otherwise, it 
shall be and remain in full force and virtue. 
 
And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration 
or addition to the terms of the Contract or to the work to be performed thereunder, or the specifications 
accompanying the same, shall in anywise affect its obligation on this bond, and does hereby waive notice of any 
such change, extension of time, alteration, or addition to the terms of the Contract, or to the work, or to the 
specifications. 
 
In the event suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all 
litigation expenses incurred by the District in such suit, including attorneys' fees, court costs, expert witness fees 
and investigation expenses. 
 
IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on 
the ____day of __________, 20___. 
 
 
(Attach Required Acknowledgements) _____________________________________ 
  (Principal Name) 
 
 By: __________________________________________ 
  (Signature) 
 
 _____________________________________________ 
    (Type or printed name) 
 
 _____________________________________________ 
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  (Title) 
 
 
 
(Corporate Seal) _____________________________________ 
  (Surety Name) 
 
 By: __________________________________________ 
  (Signature of Attorney-in-Fact for Surety) 
 
 _____________________________________ 
  (Type or Printed Name of Attorney-in Fact) 
 
      _____________________________________ 
   (Address) 
 
 _____________________________________________ 
 (Area Code & Telephone # of Surety) 
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PAYMENT BOND 
 
 

 
KNOW ALL MEN BY THESE PRESENTS:  That 
 
 
WHEREAS, the Palomar Community College District (hereinafter designated as “Public Entity” or “District”), by 
action taken or a resolution passed on __________________, has approved the award to 
______________________________, hereinafter designated as the "Principal," a contract for the work 
described as follows: 
 

Insert Bid # 
Project Name  

 
(the "Project"); and 
 
WHEREAS, said Principal is required by Chapter 5 (commencing at Section 3225) and Chapter 7 (commencing 
at Section 3247), Title 15, Part 4, Division 3 of the California Civil Code to furnish a bond in connection with said 
contract; 
 
NOW THEREFORE, we, the Principal and, __________________________________, as Surety, are held and 
firmly bound unto the Public Entity in the penal sum of _________________________ Dollars ($__________) 
lawful money of the United States of America, for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his/her or its tier subcontractors, heirs, 
executors, administrators, successors or assigns, shall fail to pay (1) any of the persons named in Section 3181 
of the California Civil Code, (2) amounts due under the Unemployment Insurance Code with respect to work or 
labor performed under the Contract, or (3) for any amounts required to be deducted, withheld, and paid over to 
the Employment Development Department from the wages of employees of the  Contractor and his/her tier 
subcontractors pursuant to Section 13020 of the Unemployment Insurance Code, with respect to such work and 
labor the surety or sureties will pay for the same, in an amount not exceeding the sum hereinabove specified, 
and also, in case suit is brought upon this bond, all litigation expenses incurred by the Public Entity in such suit, 
including reasonable attorneys’ fees, court costs, expert witness fees and investigation expenses. 
 
This bond shall inure to the benefit of any of the persons named in Section 3181 of the California Civil Code so 
as to give a right of action to such persons or their assigns in any suit brought upon this bond. 
 
It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the 
obligation of this bond by any change, extension of time for performance, addition, alteration or modification in, 
to, or of any contract,  plans, specifications, or agreement pertaining or relating to any scheme or work of 
improvement hereinabove described, nor by any fraud practiced by any person other than the claimant seeking 
to recover on the bond and that this bond be construed most strongly against the Surety and in favor of all 
persons for whose benefit such bond is given, and under no circumstances shall Surety be released from liability 
to those for whose benefit such bond has been given, by reason of any breach of contract between the owner or 
Public Entity and original  Contractor or on the part of any obligee named in such bond, but the sole conditions 
of recovery shall be that claimant is a person described in Section 3110 or 3112 of the California Civil Code, and 
has not been paid the full amount of his/her claim and that Surety does hereby waive notice of any such change, 
extension of time, addition, alteration or modification herein mentioned. 
 
IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on 
the _______day of                       , 20__. 
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(Attach Required Acknowledgements) _____________________________________ 
  (Principal Name) 
(Corporate Seal) 
 By: __________________________________________ 
  (Signature) 
 
 _____________________________________________ 
    (Type or printed name) 
 
 _____________________________________________ 
  (Title) 
 
 
 
 
(Corporate Seal) 
 _____________________________________ 
  (Surety Name) 
 
 By: __________________________________________ 
  (Signature of Attorney-in-Fact for Surety) 
 
 _____________________________________ 
(Attach Attorney-in-Fact Certificate)  (Type or Printed Name of Attorney-in Fact) 
 
      _____________________________________ 
   (Address) 
 
 _____________________________________________ 
 (Area Code & Telephone # of Surety)
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SPECIFICATIONS - SPECIAL CONDITIONS 
 

1. TIME OF PERFORMANCE: 
The work shall commence on the date stated in the District’s Notice to Contractor to Proceed and shall 
be completed by the Completion Date.  District and Contractor each hereby stipulate that the stated 
performance period is accepted as reasonable and shall not be adjusted except through a written 
Change Order.  Work under this contract shall be scheduled and coordinated in compliance with the 
following:  
 

a. The anticipated date of award of the Contract is September 7, 2021 
b. The anticipated start date is September 21, 2021.   
c. Scheduled completion date is January 28, 2022   

 
2. LIQUIDATED DAMAGES: If the work under this contract is not ready for the intended use by the 

specified time period, the agreed upon liquidated damages established in Article 6 of the General 
Conditions is One Thousand Dollars ($1,000.00) per day for each calendar date completion is delayed.   
 

3. DOCUMENTS FURNISHED: The number of copies of drawings and specifications to be furnished to 
Contractor free of change, per Article 3 of the General Conditions is One (1).  
 

4. BID BOND:  A Bid Bond is required of Bidders in the amount of 10% of the Bidder’s Total Amount of the 
Bid as reflected on the Bidder’s Bid Sheets.   
 

5. PAYMENT AND PERFORMANCE BONDS:  Before the District issues the District Purchase 
Order/Notice to Proceed, the Contractor shall submit the following required bonds to the Offices of 
Contract Services:  

 
• PAYMENT BOND:   A Payment Bond in the amount of no less than One Hundred 

Percent (100%) of the Contract Amount as stated in the Agreement between the 
District and the Contractor.   
 

• PERFORMANCE BOND:  A Performance Bond in the amount of no less than One 
Hundred Percent (100%) of the Contract Amount as stated in the Agreement 
between District and the Contractor.   

 
6. INSURANCE:  The Contractor shall maintain adequate insurance to protect him/herself and the District 

from claims for damages or personal injury, including death, damage to property and loss of property, and 
from claims under Workers’ Compensation Acts, which may arise from operations under a contract with the 
District.  The Contractor shall be required to file the following proofs of such insurance with the District prior 
to receiving authorization to proceed on a contract:  
 

• Certificate of Insurance,  both naming Palomar Community College District as an 
additional insured, confirming the following minimum coverage:  

 $1,000,000 combined single limit general liability coverage, and 
 $1,000,000 automobile liability coverage,  

 
• Endorsements to the above policies naming Palomar Community College District as 

an additional insured.  
 

• Proof of Workers’ Compensation coverage (or proof the coverage is not required / 
applicable).  

 
All policies shall include a provision requiring 30 days written notice to the District prior to the 
cancellation of said policy.  The Contractor shall maintain current insurance documents, for all of 
the above coverages, on file at the District during the term of any contract with the District.   
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7. NOTICE TO PROCEED:  The District may provide the Notice to Proceed to the Contractor by e-mail or 
fax, and then follow up by mailing the original to the Contractor.   
 

8. EXECUTED COPIES:  The number of executed copies of the Agreement, the Performance Bond, and 
the Payment Bond for Public Works required is One (1).   

 
9. LICENSE CLASSIFICATION:  Each bidder shall be a licensed Contractor pursuant to the Business and 

Professional Code and shall be licensed in the following classification:  B-General Contractor.  
 

10. FINGERPRINTING:  Pursuant to the provisions of article 73 of the General Conditions:  
 

 District Determination of Fingerprinting Requirement Application is as follows:  
 

The District has considered the totality of the circumstances concerning the Project and has 
determined that the Contractor and Contractor’s employees,  
 

a) ____ are subject to the requirements of Education Code section 45125.2 and
 Paragraph (a) of Article 73 of the General Conditions.   
 

b) _X__ are not subject to the requirements of Education Code section 45125.2 
and Paragraph (b) of Article 73 of the General Conditions.  
 

11. CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS:  Contractor/Bidder must submit to the 
District the form (included with the Contract Documents) of Verification of Registration with the California 
Department of Industrial Relations required pursuant to Labor Code section 1725.5 and must also 
provide to the District the listed subcontractors’ DIR registration numbers as part of their bid submittal.  
Contractor must require subcontractors of every tier to be registered with the DIR and to provide proof 
of such registration to the Contractor/subcontractor under whom they are working in order to ensure 
registration and compliance with California Labor Code provisions pertaining to prevailing wage 
monitoring and compliance (generally, Labor Code section 1720 et seq.)  Contractor agrees to provide 
the District with any labor compliance monitoring information upon request.  
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Special Conditions 
 

Welding Exhaust Replacement Project 
 

1. All work will take place during the ongoing Covid-19 pandemic and as such shall adhere to the 
following requirements: 

• All individuals shall comply with County Health Guidelines and Palomar CCD 
requirements related to Covid-19 (whichever is more stringent) at all times while on 
District property. 

• All workers must download the Palomar College App (it is free) and fill out and submit 
the daily pre-screening form. 

• All workers shall wear facial coverings/masks at all times while on District property if 
unvaccinated. 

• All workers shall maintain social distancing whenever practical. 
• Failure to comply with County health or District requirements related to Covid – 19 may 

result in the immediate and permanent removal of the individual from District property 
for the remainder of the project duration. 

2. The District is open for limited face to face classes during the Fall semester, therefore the 
contractor shall refrain from interacting with students and staff who may be on campus. 

3. Contractor will be allowed to park vehicles in parking lot #12 adjacent to the work area and 
located off of Avenida Azul.  Vehicles may not park in stalls marked for visitors. 

4. Vehicles will NOT be allowed to park in the area between the T Building, ITC Building and the 
Welding Fab Lab building as all of these areas are fire lanes.  Vehicles will be allowed to 
temporarily stage there for loading and unloading of materials and equipment only. 

5. Contractor will be allowed to stage a small dumpster (if needed) adjacent to the welding 
fabrication lab building at the west end and out of the fire lane. 

6. Contractor will be allowed to drive a lift into the space to perform the work. 
7. Contractor includes removal of all debris and trash from District property generated during the 

project. 
8. A fire watch performed by a second person must be in place during all welding operations in 

order to prevent damage to the space and equipment. 
9. All welding work must be done by a certified welder.   Credentials/certifications must be 

submitted and approved in advance of any welding work.  Welds will be inspected by a District 
approved Inspector of Record. 

10. All work shall take place between the hours of 7am and 5pm M-F. 
11. The contractor shall not make any loud noises prior to 7am as the project is located immediately 

adjacent to a residential neighborhood.  City sound ordinances will be strictly adhered to.  
Failure to comply may result in the dismissal of personnel from the project. 

12. Contractor will need to notify the District of any need to open the rolling access gate at the 
north side of the ITC building for material and equipment deliveries.  The District will open the 
gate for the contractor to allow access. 
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13. The “Basis of Design” Welding Exhaust equipment is the Camfil GSX20 listed in the Industrial 
Dust Collector Equipment Schedule on Sheet M0.02.  This unit is to be Contractor Furnished, 
Contractor installed.  The equipment pad, steel duct supports and duct routing design and 
layout are all shown based upon the Camfil GSX20 unit.  Any change in Welding Exhaust/Dust 
Collector equipment from what is listed in the equipment schedule will require modifications to 
the design of the duct routing and equipment supports which will need to be submitted to DSA 
for review and approval.  The cost for the re-design, construction and submittal to DSA of the 
required modifications based upon a substituted piece of equipment shall be solely by the 
contractor and the cost must be included in the bid price.  As such any proposed “or Equal” dust 
collector unit must have a substitution form (SPEC Section 016000) submitted for review and 
approval no later than Friday August 13, 2021.  

14. Classes in the Welding lab (room T-110) will be ongoing during the entire Fall semester so 
contractor shall minimize interaction and interruption of the ongoing class.  Since classes will be 
in session, the actual replacement of the Exhaust/Dust Collector equipment must be done 
during the winter break period in-between the Fall and Spring semesters.  The window available 
to replace the equipment and replace the outdoor yard area paving and fence will be December 
20, 2021 through January 28, 2022. 

15. Preparation work for the new exhaust/dust collector system can proceed prior to the December 
20 date as it is located outside of the welding fenced outdoor yard.  The new equipment pad can 
be excavated and concrete placed as well as the foundations for the duct supports located along 
the west side of the welding lab.  A portion of that ductwork can also be installed prior to the 
Dec. 20th date. 

16. Contractor must also include the removal of the existing welding exhaust equipment and its 
disposal offsite following all State and Federal standards in the base scope of work and bid cost. 

17. All work shall be done at Prevailing wage rates.  Labor Compliance will be done on the project by 
the firm School Construction Compliance (SCC). 

18. Contractor shall include all SWPP provisions as called for by the plans and specifications. 
19. Contractor to include demolition and removal of existing outdoor yard chain link fence on west 

and north sides.  Existing Chain link fence at the east side of the yard separating the welding 
yard from the wastewater yard shall remain per plan. 

20. Contractor to move, secure and protect Gas cylinders beneath new ductwork on outside of 
building as necessary to prevent damage, etc. 

21. Contractor shall expect to run into hard granitic soil/rock when drilling the 2 caissons/piers for 
the duct supports and includes drilling through rock in the base bid. 

22. Contractor shall include the furnishing and installation of 3 removable galvanized pipe bollards 
painted yellow at the west side of the new exhaust/dust collector equipment. 

23. Contractor shall include an Owner’s Contingency line item for unforeseen conditions within 
the base bid price of $35,000.00.  Please note that any work associated with unforeseen 
conditions must be approved in advance, in writing, by the District before work can proceed.  
Any unused portion of the Owner Allowance not used at the completion of the project will be 
returned to the District via a deductive change order.
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SPECIFICATIONS - TECHNICAL SPECIFICATIONS 
 

 
Specifications can be found at:  https://www2.palomar.edu/pages/businessservices/100-22/ 
 
 

https://www2.palomar.edu/pages/businessservices/100-22/


Palomar Community College District              Bid 100-22 Welding Exhaust Replacement 
Project  
 

 
SPECIFICATIONS - PLANS  26 
   

SPECIFICATIONS - PLANS 
 
 

Specifications-Plans can be found at:  https://www2.palomar.edu/pages/businessservices/100-22/ 
 

https://www2.palomar.edu/pages/businessservices/100-22/
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SPECIFICATIONS – CAMPUS MAP 
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SPECIFICATIONS – GENERAL CONDITIONS 
 
 
Note:  Those Articles/sections which are reflected/printed with/as a strikethrough are Articles/sections 

which the District is thereby indicating are not applicable to this specific bid/Project.   
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 SPECIFICATIONS - GENERAL CONDITIONS 
 
Article 1.   DEFINITIONS 
 
a. "Architect" refers to the Architect of record, HMC Architect 

 
b. The "District" and "Contractor" are those mentioned as such in the Contract.  For convenience and brevity, these terms, 

as well as terms identifying other persons involved in the Contract are treated throughout the Contract Documents as 
if they are of singular number and masculine gender. 

 
c. “Subcontractor”, as used herein, includes those having a direct contract with Contractor and one who furnishes material 

that has been specially prepared according to the plans and specifications of this Work, but does not include one who 
merely furnishes material not so specially prepared.  

 
d. “Surety” is the person, firm, or corporation, admitted as a California admitted surety that executes as surety the 

Contractor's Performance Bond and Payment Bond for Public Works. 
 
e. Words such as "indicated," "shown," "detailed," "noted," "scheduled," or words of similar meaning shall reference the 

drawings, unless otherwise noted. The direction, designation, selection, or similar import of the Architect is intended, 
unless stated otherwise. 

 
f. “Work” of the Contractor or Subcontractor includes labor, materials or both.  
 
g. The term “day” as used herein shall mean calendar day unless otherwise specifically designated.   
 
h. Where the words “equal," "equivalent," "satisfactory," "directed," "designated," "selected," "as required," and words of 

similar meaning are used, the written approval, selection, satisfaction, direction, or similar action of the Architect is 
required.  

 
i. Where the word “required” and words of similar meaning are used, it shall mean “as required to properly complete the 

work as required by the Architect,” unless stated otherwise.  
 
j. The word “perform” shall be understood to mean that the Contractor, at Contractor’s expense, shall perform all 

operations necessary to complete the work, including furnishing of necessary labor, tools, and equipment, and further 
including the furnishing and installing of materials that are indicated, specified, or required to complete such 
performance.  

 
k. Where the words “acceptable,” “acceptance,” or words of similar import are used, it shall be understood that the 

acceptance of the Architect and District is intended, unless otherwise stated.   
 
l. The words “includes,” and “including,” do not limit the work to the items following those words. 
 
Article 2.   DRAWINGS AND SPECIFICATIONS 
 
a. Contract Documents. Contract Documents are complementary, and what is called for by one shall be as binding as 

if called for by all.  The intention of the Contract Documents is to include all labor and materials, equipment, and 
transportation necessary for the proper execution of the Work.  Materials or work described in words which as applied 
have a well-known technical or trade meaning shall be deemed to refer to such recognized standards.  

 
b. Interpretations.  Drawings and specifications are intended to be fully cooperative and to agree.  However, if Contractor 

observes that drawings and specifications are in conflict, he shall promptly notify the Architect in writing through the 
District’s office of Contract Services at dclaypool@palomar.edu and any necessary changes shall be adjusted as 
provided in contract for changes in work.  If such conflict arises, the following order of precedence shall generally apply, 
provided, however, that the order of precedence shall not be so rigidly interpreted as to affect an absurd or costly result: 

 
1. Special Conditions shall take precedence over General Conditions. 
 
2. Technical Specifications implement, in additional detail, the requirements of the General Conditions.  

In the event the conflict between the Technical Specifications and the General Conditions, the 
General Conditions shall take precedence.   

 
3.  In the event of a conflict between the Technical Specifications and the drawings, the higher quality, 

higher quantity and most stringent requirements shall be deemed to apply and shall govern as to 
materials, workmanship, and installation procedures.   

mailto:dclaypool@palomar.edu
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4. With regard to drawings:  
 

(a)  Figures govern over scaled dimensions; 
(b) Larger details govern over general drawings; 
(c) Addenda/Change Order drawings govern over contract drawings; 
(d)  Contract drawings govern over standard drawings.  
 

5. Work not particularly shown or specified shall be the same as similar parts that are shown or 
specified.   

  
c. Ambiguities or misunderstanding of drawings and specifications shall be clarified by the Architect, whose decisions 

shall be final.   
 

Article 3.  COPIES FURNISHED 
 
Contractor will be furnished, free of charge, copies of drawings and specifications as set forth in Special Conditions Additional 
copies may be obtained at cost of reproduction. 
 
Article 4. OWNERSHIP OF DRAWINGS 
 
All drawings, specifications, and copies thereof furnished by District are the District's property.  They are not to be used on 
other work and with the exception of signed contract sets, are to be returned to District on request upon completion of the 
Work.   
 
Article 5.  DETAIL DRAWINGS AND INSTRUCTIONS 
 
a. In case of ambiguity, conflict, or lack of information, Architect shall furnish with reasonable promptness additional 

instructions, by means of drawings or otherwise, necessary for proper execution of work.  For purposes of this 
“reasonable promptness” shall mean as soon as possible in order for Contractor to execute the work.  If the item is 
identified by the Contractor as a critical path item, “reasonable promptness” shall mean no more than five business 
days.  All such drawings and instructions shall be consistent with Contract Documents, true developments thereof, and 
reasonably inferable therefrom.   
 

b. Work shall be executed in conformity therewith and Contractor shall do no work without proper drawings and 
instructions..   
 

Article 6. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 

a. Project shall be commenced on or before the date stated in District's notice to the Contractor to proceed and shall be 
completed by the Completion Date.  The District is under no obligation to consider early completion of the Project and 
the Contract Completion Date shall not be amended by the District's acceptance of the Contractor's proposed earlier 
Completion Date.  Furthermore, Contractor shall not, under any circumstances receive additional compensation from 
the District for indirect, general, administrative or other forms of overhead costs for the period between the time of 
earlier completion proposed by the Contractor and the official Completion Date. If the work is not completed in 
accordance with the foregoing, it is understood that the District will suffer damage.  It being impractical and infeasible 
to determine the amount of actual damage, it is agreed that Contractor shall pay to District as fixed and liquidated 
damages, and not as a penalty, the sum stipulated in the Special Conditions for each calendar day of delay until work 
is completed and accepted.  Contractor and his/her surety shall be liable for the amount thereof.  Any money due or to 
become due the Contractor may be retained to cover said liquidated damages.  Should such money not be sufficient 
to cover said liquidated damages, District shall have the right to recover the balance from the Contractor or his/her 
sureties, who will pay said balance forthwith.  Regardless of the time lines in the schedule submitted by Contractor, no 
delay claims shall be accepted by District unless the event or occurrence delays the completion of the Project beyond 
the Contract Completion Date.   
 

b. Contractor shall be bound by District's determination of what constitutes inclement weather.  A bad weather day is a 
day when the weather causes unsafe work conditions or is unsuitable for the work scheduled to be performed that day 
(i.e., exterior finishes).  Time extensions based on inclement weather shall only be granted when the work that is 
stopped during inclement weather is on the critical path of the Project Schedule.  The District's consideration of time 
extension requests will take into account situations when rain days exceed the normal frequency and amount based 
on the closest weather station data averaged over the past three years, for the period of this Contract and when 
Contractor can show such rain days impact the critical path. Contractor shall be expected to perform all work he can 
possibly complete during inclement weather (i.e., interior work).  

 



Palomar Community College District              Bid 100-22 Welding Exhaust Replacement 
Project  
 

SPECIFICATIONS – GENERAL CONDITIONS  32 
   

c. Extension of Time.  Contractor shall not be charged liquidated damages because of any delays in completion of work 
due to unforeseeable causes beyond the control and without the fault or negligence of Contractor including, but not 
restricted to:  acts of God, or of public enemy, acts of Government, acts of District or anyone employed by it or acts of 
another Contractor in performance of a contract with District, fires, floods, epidemics, quarantine restrictions, strikes, 
freight embargoes or delays of subcontractors due to such causes. Contractor shall within five (5) days of the beginning 
of any such delay (unless District grants a further period of time prior to date of final settlement of the Contract) notify 
District in writing of causes of delay; thereupon District shall ascertain the facts and extent of delay and grant extension 
of time for completing work when, in its judgment, the findings of fact justify such an extension.  The District's findings 
of fact thereon shall be final and conclusive on all parties.   In case of a continuing cause of delay, only one claim is 
necessary.  Time extensions to the Project shall be requested by the Contractor as they occur and without delay.  
Regardless of the time lines in the schedule submitted by Contractor, no delay claims shall be accepted by District 
unless the event or occurrence delays the completion of the Project beyond the Contract Completion Date.  

 
d. Determining Damages for Delay.  District’s liability to Contractor for delays for which District is responsible shall be 

limited to an extension of time unless such delays were unreasonable under the circumstances and were not within 
the contemplation of the parties when the Contract was awarded.  Contractor agrees that the District’s representative 
shall determine the actual costs to Contractor of any delay for which Contractor may claim damages from District.  Such 
costs, if any, shall be directly related to the Project, and shall not include costs that would be borne by the Contractor 
in the regular course of business, including, but not limited to, office overhead and ongoing insurance costs.  The 
District shall not be liable for any damages which the Contractor could have avoided by any reasonable means 
including, but not limited to, the judicious handling of forces, equipment, or plant.  

 
e. Removal or Relocation of Main or Trunk line Utility Facilities.  The Contractor shall not be assessed for liquidated 

damages for delay in completion of the Project, when such delay was caused by the failure of the awarding authority 
of this Contract or the owner of the utility to provide for removal or relocation of the existing main or trunk line utility 
facilities; however, when the Contractor is aware that removal or relocation of an existing utility has not been provided 
for, Contractor shall promptly notify the awarding authority and the utility in writing, so that provision for such removal 
or relocation may be made to avoid and minimize any delay which might be caused by the failure to remove or relocate 
the main or trunk line utility facilities, or to provide for its removal or relocation. In accordance with section 4215 of the 
Government Code, if the Contractor while performing the Contract discovers any existing main or trunk line utility 
facilities not identified by the public agency in the Contract plans or specifications, he shall immediately notify the public 
agency and utility in writing.  The public utility, where they are the owner, shall have the sole discretion to perform 
repairs or relocation work or permit the Contractor to do such repairs or relocation work at a reasonable price.  The 
Contractor shall be compensated for the costs of locating, repairing damage not due to the failure of the Contractor to 
exercise reasonable care, and removing or relocating such utility facilities not indicated in the plans and specifications 
with reasonable accuracy and for equipment on the Project necessarily idled during such work.  Such compensation 
shall be in accordance with the extra work provisions set out of Article 40 hereof.  
  

Article 7.  PROGRESS SCHEDULE  
 
a. Within fourteen (14) days after the date of the Award of the Contract, Contractor shall prepare a baseline progress 

schedule in hard copy and disk form and shall submit this schedule for the District's approval.  The schedule shall 
clearly identify all staffing and other resources which in the Contractor's judgment are needed to complete the Project 
within the time specified for completion. The schedule shall include milestones and shall include the "critical path" of 
construction.  The Contractor is fully responsible to determine and provide for any and all staffing and resources at 
levels which allow for good quality and timely completion of the Project; the District's approval of the progress schedule 
does not relieve the Contractor of any such responsibility.  Once approved by the District, the submitted schedule shall 
become the "Project Schedule".  Contractor's failure to incorporate all elements of work required for the performance 
of the Contract or any inaccuracy in the Project Schedule shall not excuse the Contractor from performing all work 
required for a completed Project within the specified contract time period, notwithstanding the District's acceptance of 
the Project Schedule.  The first payment will not be made unless the District has been provided and has accepted 
the Project Schedule.   
 

b. The Project Schedule shall allow enough time for inclement weather, shall indicate graphically the beginning and 
completion dates of all phases of construction, and shall indicate the critical path for all critical, sequential time related 
activities.  All required schedules shall indicate "float time" for all “slack" or "gaps" in the non-critical activities.  Submitted 
construction schedules shall have a duration which does not exceed the Contract time.  Excess time may be picked up 
with "float time" at the discretion of the District.   A "bar chart" in reasonably complete detail shall be adequate in 
contracts over $1 million and shall show critical path items.  All required schedules shall be periodically updated to 
reflect changes in the status of the job, including weather delays.  At a minimum, the Contractor shall be required 
to provide and keep updated a monthly schedule in order to prevent delay claims.   

 
Article 8. CONTRACT SECURITY 
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Unless otherwise specified in Special Conditions, Contractor shall furnish a surety bond in an amount equal to 100 percent of 
contract price as security for faithful performance of this Contract and shall furnish a separate bond as security for payment of 
persons performing labor and furnishing materials in connection with this Contract. The Payment Bond must be in the amount 
of 100 percent of the total amount payable. Both the Payment and the Performance Bonds must be executed by an admitted 
Surety approved to conduct business in the State of California which meets the highest standards the District is legally 
permitted to establish.   Aforesaid bonds shall be in form set forth in these Contract Documents.  Upon request of Contractor, 
District will consider and accept multiple sureties on such bonds.  
 
Article 9. ASSIGNMENT 
 
Contractor shall not assign this Contract or any part thereof without prior written consent of District.  Any assignment of money 
due or to become due under this Contract shall be subject to a prior lien for services rendered or material supplied for 
performance of work called for under said Contract in favor of all persons, firms, or corporations rendering such services or 
supplying such materials to the extent that claims are filed pursuant to the Civil Code, the Code of Civil Procedure, and/or the 
Government Code.  
 
Article 10. PROHIBITED INTERESTS 
 
No official of District and no District representative who is authorized on behalf of District to negotiate, make, accept, or 
approve, or to take part in negotiating, making, accepting or approving any architectural, engineering, inspection, construction 
or material supply contract or any subcontract in connection with construction of Project, shall be or become directly or 
indirectly interested financially in this Contract or in any part thereof.  No officer, employee, architect, attorney, engineer or 
inspector of or for District who is authorized in such capacity and on behalf of District to exercise any executive, supervisory 
or other similar functions in connection with construction of Project, shall become directly or indirectly interested financially in 
this Contract or in any part thereof.   
 
Article 11. SEPARATE CONTRACTS 
 
District reserves the right to let other contracts in connection with this work or other work at the same site.  Contractor shall 
afford other contractors reasonable opportunity for introduction and storage of their materials and execution of their work 
and shall properly connect and coordinate his/her work with theirs. 
 
If any part of Contractor's work depends for proper execution or results upon work of any other contractor, the Contractor shall 
inspect and promptly report to Architect any defects in such work that renders it unsuitable for such proper execution and 
results.  His/her failure to inspect and report shall constitute his/her acceptance of other contractor's work as fit and proper for 
reception of his/her work, except as to defects which may develop in the other contractor's work after execution of Contractor's 
work. 
 
To insure proper execution of his/her subsequent work, Contractor shall measure and inspect work already in place and 
shall at once report to the Architect any discrepancy between executed work and Contract Documents. 
 
Contractor shall ascertain to his/her own satisfaction the scope of the Project and nature of any other contracts that have been 
or may be awarded by District in prosecution of Project to the end that Contractor may perform this contract in the light of such 
other contracts, if any.  Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy at site of 
Project.  Contractor shall not cause any unnecessary hindrance or delay to any other contractor working on Project.  If 
simultaneous execution of any contract for Project is likely to cause interference with performance of some other contract or 
contracts, District shall decide which contractor shall cease work temporarily and which contractor shall continue or whether 
work can be coordinated so that contractors may proceed simultaneously. District shall not be responsible for any damages 
suffered or for extra costs incurred by Contractor resulting directly or indirectly from award, performance, or attempted 
performance of any other contract or contracts on Project, or caused by any decision or omission of District respecting the 
order of precedence in performance of contracts.  
 
Article 12. SUBCONTRACTING 
 
a. Contractor agrees to bind every subcontractor by terms of the Contract as far as such terms are applicable to 

subcontractor’s work and understands that all subcontractors of any tier performing work on the Project are subject to 
registration with the Department of Industrial Relations pursuant to Labor Code §1725.5 and 1771.1.  Failure to register 
with the DIR or expiration of registration at any time during the duration of work on the Project shall be grounds for 
termination of subcontractor’s contract.  If Contractor subcontracts any part of this Contract, Contractor shall be as fully 
responsible to District for the acts and omissions of his/her subcontractor and of persons either directly or indirectly 
employed by his/her subcontractor, as he is for acts and omissions of persons directly employed by himself.  Nothing 
contained in these Contract Documents shall create any contractual relation between any subcontractor and District.  
The District shall be deemed to be the third party beneficiary of the Contract between the Contractor and subcontractor.  
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b. District’s consent to or approval of any subcontractor under this Contract shall not in any way relieve Contractor of 
his/her obligations under this Contract and no such consent or approval shall be deemed to waive any provision of this 
Contract.  The District reserves the right of approval of all subcontractors proposed for use on this Project, and to this 
end, may require financial, performance and such additional information as is needed to secure this approval.  If a 
Subcontractor is not approved, the Contractor shall promptly submit another of the same trade for approval.  

 
c. Substitution or addition of subcontractors shall be permitted only as authorized in chapter 4 (commencing at section 

4100), part 1, division 2 of the California Public Contract Code. 
 

Article 13. DISTRICT’S RIGHT TO SUSPEND WORK 
 
The District may, in its reasonable discretion, and without invalidating or terminating the Contract, order the Contractor, in 
writing, to suspend, delay or interrupt the Work in whole or in part for such period of time as the District may determine.  The 
Contractor shall resume and complete the Work suspended by the District in accordance with the District's directive, whether 
issued at the time of the directive suspending the Work or subsequent thereto.  
 
Article 14. ADJUSTMENTS TO CONTRACT PRICE AND CONTRACT TIME 
 
In the event the District shall order suspension of the Work, an adjustment shall be made to the Contract Price for increases 
in the direct cost of performance of the Work of the Contract Documents, actually caused by suspension, delay or interruption 
ordered by the District; provided, however, that no adjustment of the Contract Price shall be made to the extent: (i) that 
performance is, was or would have been so suspended, delayed or interrupted by another cause for which the Contractor is 
responsible under the Contract Documents; or (ii) that an equitable adjustment is made or denied under another provision of 
the Contract Documents. The foregoing notwithstanding, any such adjustment of the Contract Price shall not include any 
adjustment to increase the Contractor's overhead, general administrative costs or profit, all of which shall remain as reflected 
in the Cost Breakdown submitted by the Contractor pursuant to the Contract Documents.  In the event of the District’s 
suspension of the Work, the Contract Time shall be equitably adjusted.   
 
Article 15. DISTRICT’S RIGHT TO TERMINATE CONTRACT 
 
District may, without prejudice to any other right or remedy, serve written notice of upon Contractor and his/her surety stating 
its intention to terminate this Contract if the Contractor (i) refuses or fails to prosecute the Work or any separable part thereof 
with such diligence as will insure its completion within the time specified or any extension thereof, or (ii) fails to complete said 
Work within such time, or (iii) if the Contractor should file a bankruptcy petition, or (iv) if he should make a general assignment 
for the benefit of his/her creditors, or (v) if a receiver should be appointed on account of his/her insolvency, or (vi) if he should 
persistently or repeatedly refuse or should fail, except in cases for which extension of time is provided, to supply enough 
properly skilled workers or proper materials to complete the work in time specified, or (vii) if he should fail to make prompt 
payment to subcontractors or for material or labor, or (viii) persistently disregard laws, ordinances or instructions of District, or 
(ix) otherwise be guilty of a substantial violation of any provision of the Contract, or (x) if he or his/her subcontractors should 
violate any of the provisions of this Contract, including, but not limited to, failure to register and maintain in full force and effect 
registration with the California Department of Industrial Relations for purposes of labor compliance monitoring.  The notice of 
intent to terminate shall state generally the reasons for such intention to terminate.  Unless within five days (5) days after the 
service of such notice, such condition shall cease or such violation shall cease and satisfactory arrangements for the correction 
thereof be made, this Contract shall be deemed to have ceased and terminated.  The Contractor then shall not be entitled to 
receive any further payment until work is finished.  Upon the termination of the Contract as provided above, District shall 
immediately serve upon surety and Contractor written notice of termination stating that the Contract has ceased and 
terminated.  Surety shall have the right to investigate, take over and perform this Contract, provided, however, that if surety, 
within five (5) days after service upon it of said notice of termination, does not give District written notice of its intention to take 
over and perform this Contract and does not commence performance thereof within seven (7) days from the date of service 
upon it of such notice of termination, District may take over the work and prosecute same to completion by contract or by any 
other method it may deem advisable for the account and at the expense of Contractor.  If Surety does not perform the Project 
work itself, the Surety shall consult with the District regarding its planned choice of a contractor or contractors to complete the 
Project, and upon request by District, Surety shall provide District Evidence of Responsibility of Surety's proposed contractor 
or contractors.  District shall be entitled to reject Surety's choice of contractor or contractors if District determines in is sole 
discretion that the Contractor or contractors are non-responsible.  If Surety provides District written notice of its intention to 
take over and perform this Contract, within fourteen (14) days of such written notice of intent to take over and perform, Surety 
or its chosen contractor or contractors (if such contractor or contractors are approved by District) shall provide District a 
detailed Progress Schedule as specified in Article 7 above. Contractor and his/her surety shall be liable to District for any 
excess cost or other damages occasioned the District as a result of Surety or Surety's contractor or contractors takeover and 
performance.  If the District takes over the work as hereinabove provided, the District may, without liability for so doing, take 
possession of and utilize in completing the work such materials, appliances, plant, and other property belonging to the 
Contractor as may be on the site of the work and necessary therefore.   
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If the unpaid balance of the Contract price exceeds the expense of finishing work, including compensation for additional 
architectural, managerial, and administrative services, such excess shall be paid to Contractor.  If such expense shall exceed 
such unpaid balance, Contractor shall pay the difference to District.  Expense incurred by District as herein provided, and 
damage incurred through Contractor's default, shall be certified by Architect. 
 
The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to the District.  
 
Notwithstanding the foregoing provisions, this Contract may not be terminated or modified where a trustee-in-bankruptcy has 
assumed the Contract pursuant to 11 U.S.C. sections 365 (Federal Bankruptcy Act).  
 
Article 16. GUARANTEE 
 
Besides guarantees required elsewhere, Contractor shall, and hereby does, guarantee all work for a period of one year after 
date of acceptance of work by District.  Contractor shall repair or replace any or all such work, together with any other work, 
which may be displaced in so doing, that may prove defective in workmanship and/or materials within a one-year period from 
date of acceptance without expense whatsoever to District, ordinary wear and tear, unusual abuse or neglect excepted.  District 
will give notice of observed defects with reasonable promptness.  Contractor shall notify District upon completion of repairs. 
  
In the event of failure of Contractor to comply with above-mentioned conditions within one week after being notified in writing, 
District is hereby authorized to proceed to have defects repaired and made good at the expense of Contractor.  Contractor 
hereby agrees to pay costs and charges therefore immediately on demand. 
 
If, in the opinion of the District, defective work creates a dangerous condition or requires immediate correction or attention to 
prevent further loss to the District or to prevent interruption of operations of the District, the District will attempt to give the 
notice required by this article.  If the Contractor cannot be contacted or does not comply with the District's request for correction 
within a reasonable time as determined by the District, the District may, notwithstanding the provisions of this article, proceed 
to make such correction or provide such attention.  The costs of such correction or attention shall be charged against the 
Contractor. Such action by the District will not relieve the Contractor of the guarantees provided in this article or elsewhere in 
this Contract. 
 
This article does not in any way limit the guarantee on any items for which a longer guarantee is specified or on any items for 
which a manufacturer gives a guarantee for a longer period.  Contractor shall furnish District with all appropriate guarantee or 
warranty certificates upon completion of the Project.  
 
Article 17. NOTICE AND SERVICE THEREOF 
 
a. Any notice from one party to the other under the Contract shall be in writing and shall be dated and signed by party 

giving such notice or by the duly authorized representative of such party.  Any such notice shall be effective for any 
purpose whatsoever unless served in one of the following manners:   

 
1. If notice is given to District, by personal delivery thereof to District’s representative or District’s 

Architect or by depositing same in United States mail, enclosed in a sealed envelope addressed to 
District for attention of said representative or Architect, postage prepaid and registered; 

  
2. If notice is given to Contractor, by personal delivery thereof to said Contractor or his/her foreman at 

site of Project, or by depositing same in United States mail, enclosed in a sealed envelope 
addressed to said Contractor at his/her regular place of business or at such other address as may 
have been established for the conduct of work under this Contract, postage prepaid and registered;  

 
3. If notice is given to surety or other person, by personal delivery to such surety or other person or by 

depositing same in United States mail, enclosed in a sealed envelope addressed to such surety or 
person at the address of such surety or person last communicated by him to party giving notice, 
postage prepaid and registered. 

 
4. If notice is served by mail, it shall be deemed received and all time periods associated with the 

giving of notice shall run from the third day after mailing.  
 

Article 18. WORKERS  
 
a. Contractor shall at all times enforce strict discipline and good order among his;/her employees.  Contractor shall not 

employ on work any unfit person or any one not skilled in work assigned to him.  
 
b. Any person in the employ of the Contractor whom District may deem incompetent or unfit shall be dismissed from work 

and shall not again be employed on it except with the written consent of District.   
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Article 19. WAGE RATES, PAYROLL RECORDS AND DEBARMENT 
 
a. The Contractor is aware of the requirements of California Labor Code sections 1720 et seq. and 1770 et seq., as well 

as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage Laws”), which require the payment 
of prevailing wage rates and the performance of other requirements on certain “public works” and “maintenance” 
projects.  Since this Project involves an applicable “public works” or “maintenance” project, as defined by the Prevailing 
Wage Laws, and since the total compensation is $1,000 or more, Contractor agrees to fully comply with such Prevailing 
Wage Laws, including but not limited to, registration of Contractor and all subcontractors, of all tiers with the Department 
of Industrial Relations (DIR) pursuant to Labor Code §1771.1 and 1725.5 and the compliance monitoring and reporting 
requirements set forth in labor Code §1771.4.  The Contractor shall obtain a copy of the prevailing rates of per diem 
wages at the commencement of this Agreement from the website of the Division of Labor Statistics and Research of 
the DIR located at www.dir.ca.gov/dlsr/.  Contractor shall make copies of the prevailing rates of per diem wages for 
each craft, classification or type of worker needed to perform work on the Project available to interested parties upon 
request, and shall post copies at the Contractor’s principal place of business and at the Project site and shall post any 
additional job site notices required by Labor Code section 1771.4 subd (a)(1) or applicable DIR regulations.  Contractor 
shall defend, indemnify and hold the District, its elected officials, officers, employees and agents free and harmless 
from any claims, liabilities, costs, penalties or interest arising out of any failure or alleged failure to comply with the 
Prevailing Wage Laws (Labor Code §1720 et seq) and/or the District’s LCP.  

 
b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more than two hundred ($200) for 

each calendar day, or portion thereof, for each worker paid less than the stipulated prevailing wage rate for any work 
done by him, or by any subcontract under him, in violation of the provisions of the California Labor Code.   The 
difference between such stipulated prevailing wage rate and the amount paid to each worker for each calendar day or 
portion thereof for which each worker was paid less than the stipulated prevailing wage rate shall be paid to each 
worker by the Contractor or subcontractor, subject to the provisions of Labor Code §1775, to which Contractor agrees 
to comply. Contractor could also be subject to a $2,000 penalty for failure to comply with the DIR registration 
requirements (Labor Code §1725.5). 

 
c. As a further material part of this Contract, Contractor agrees to hold harmless and indemnify the District, its Board and 

each member of the Board, its officers, employees and agents from any and all claims, liability, loss, costs, damages, 
expenses, fines and penalties, of whatever kind or nature, including all costs of defense and attorneys’ fees, arising 
from any alleged failure of Contractor or its subcontractors to comply with the prevailing wage laws of the State of 
California.  If the District or any of the indemnified parties are named as a party in any dispute arising from the failure 
of Contractor or its subcontractors to pay prevailing wages, Contractor agrees that the District and the other indemnified 
parties may appoint their own independent counsel, and Contractor agrees to pay all attorneys’ fees and defense costs 
of the District and the other indemnified parties as billed, in addition to all other damages, fines, penalties and losses 
incurred by the District and the other indemnified parties as a result of the action. 

 
d. Accurate payroll records shall be kept by the Contractor and each subcontractor, showing the name, address, social 

security number, work classification, straight time and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection 
with the public work.  

 
e. It shall be the responsibility of Contractor to Comply with Labor Code section 1776 as it may be amended by the 

Legislature from time to time with respect to each payroll record.  Pursuant to Labor Code §1771.4 subd (a)(3), each 
contractor and subcontractor shall furnish the records specified in Labor Code §1776 directly to the Labor 
Commissioner at DIR at least monthly and in a format prescribed by the Labor Commissioner.  As of June 2014, Labor 
Code section 1776 provides as follows:  

 
“(a)  Each contractor and subcontractor shall keep accurate payroll records, showing the name, address, 

social security number, work classification, straight time and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee 
employed by him or her in connection with the public work. Each payroll record shall contain or be 
verified by a written declaration that it is made under penalty of perjury, stating both of the following:  

  
“(1) The information contained in the payroll record is true and correct. 
 
“(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for 

any work performed by his or her employees on the public works project 
 

“(b)  The payroll records enumerated under subdivision (a) shall be certified and shall be available for 
inspection at all reasonable hours at the principal office of the Contractor on the Following basis: 

 

http://www.dir.ca.gov/dlsr/
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“(1)  A certified copy of an employee’s payroll record shall be made available for inspection or 
furnished to the employee or his or her authorized representative on request. 

 
“(2)  A certified copy of all payroll records enumerated in subdivision (a) shall be made 

available for inspection or furnished upon request to a representative of the body awarding 
the contract and the Division of Labor Standards Enforcement of the Department of 
Industrial Relations. 

 
“(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made 

available upon request by the public for inspection or for copies thereof. However, a 
request by the public shall be made through either the body awarding the contract or the 
Division of Labor Standards Enforcement. If the requested payroll records have not been 
provided pursuant to paragraph (2), the requesting party shall, prior to being provided the 
records, reimburse the costs of preparation by the contractor, subcontractors, and the 
entity through which the request was made. The public shall not be given access to the 
records at the principal office of the contractor.  

 
“(c)  Unless required to be furnished directly to the Labor Commissioner in accordance with paragraph (3) 

of subdivision (a) of Section 1771.4, the certified payroll records shall be on forms provided by the 
Division of Labor Standards Enforcement or shall contain the same information as the forms provided 
by the division. The payroll records may consist of printouts of payroll data that are maintained as 
computer records, if the printouts contain the same information as the forms provided by the division 
and the printouts are verified in the manner specified in subdivision (a).  

 
“(d)  A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) 

with the entity that requested the records within 10 days after receipt of written request.  
 

“(e) Except as provided in subdivision (f), any copy of records made available for inspection as copies and 
furnished upon request to the public or any public agency by the awarding body or, the Division of 
Labor Standards Enforcement shall be marked or obliterated to prevent disclosure of an individual's 
name, address, and social security number.  The name and address of the contractor awarded the 
contract or the subcontractor performing the contract shall not be marked or obliterated.  Any copy of 
records made available for inspection by, or furnished to, a multiemployer Taft-Hartley trust fund (29 
U.S.C. Sec. 186(c)(5)) that requests the records for the purposes of allocating contributions to 
participants shall be marked or obliterated only to prevent disclosure of an individual’s full social 
security number, but shall provide the last four digits of the social security number. Any copy of records 
made available for inspection by, or furnished to, a multiemployer Taft-Hartley trust fund (29 U.S.C. 
Sec. 186(c)(5)) that requests the records for the purposes of allocating contributions to participants 
shall be marked or obliterated only to prevent disclosure of an individual’s full social security number, 
but shall provide the last four digits of the social security number. Any copy of records made available 
for inspection by, or furnished to, a joint labor-management committee established pursuant to the 
federal Labor Management Cooperation Act of 1978 (29 U.S.C. Sec. 175a) shall be marked or 
obliterated only to prevent disclosure of an individual’s social security number.  

 
“(f) (1) Notwithstanding any other provision of law, agencies that are included in the Joint Enforcement 

Strike Force on the Underground Economy established pursuant to Section 329 of the Unemployment 
Insurance Code and other law enforcement agencies investigating violations of law shall, upon 
request, be provided nonredacted copies of certified payroll records. Any copies of records or certified 
payroll made available for inspection and furnished upon request to the public by an agency included 
in the Joint Enforcement Strike Force on the Underground Economy or to a law enforcement agency 
investigating a violation of law shall be marked or redacted to prevent disclosure of an individual’s 
name, address, and social security number. 

 
(2) An employer shall not be liable for damages in a civil action for any reasonable act or omission 
taken in good faith in compliance with this subdivision. 

 
“(g) The Contractor shall inform the body awarding the contract of the location of the records enumerated 

under subdivision (a), including the street address, city, and county, and shall, within five working 
days, provide a notice of a change of location and address.   

 
“(h) The Contractor or subcontractor has 10 days in which to comply subsequent to receipt of a written 

notice requesting the records enumerated in subdivision (a). In the event that the Contractor or 
subcontractor fails to comply within the 10-day period, he or she shall, as a penalty to the state or 
political subdivision on whose behalf the contract is made or awarded, forfeit one hundred dollars 
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($100) for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. 
Upon the request of the Division of Labor Standards Enforcement, these penalties shall be withheld 
from progress payments then due. A contractor is not subject to a penalty assessment pursuant to 
this section due to the failure of a subcontractor to comply with this section.  

 
“(i)  The body awarding the contract shall cause to be inserted in the contract stipulations to effectuate this 

section. 
 
“(j) The director shall adopt rules consistent with the California Public Records Act (Chapter 3.5 

(commencing with Section 6250) of Division 7 of Title 1 of the Government Code) and the Information 
Practices Act of 1977 (Title 1.8 (commencing with Section 1798) of Part 4 of Division 3 of the Civil 
Code) governing the release of these records, including the establishment of reasonable fees to be 
charged for reproducing copies of records required by this section.” 

 
f. Debarment.  The Contractor, or any subcontractor, working under the Contractor may not perform work on a public 

works project with a subcontractor who is ineligible to perform work on a public project pursuant to Section 1777.1 or 
Section 1777.7 of the California Labor Code.  Any contract on a public works project entered into between the 
Contractor and a debarred subcontractor is void as a matter of law.  A debarred subcontractor may not receive any 
public money for performing work as a subcontractor on a public works contract.  Any public money that is paid, or may 
have been paid to a debarred subcontractor by the Contractor on the project shall be returned to the District.  The 
Contractor shall be responsible for the payment of wages to workers of a debarred subcontractor who has been allowed 
to work on the project.   
 

Article 20. APPRENTICES 
 
Contractor’s attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of the California Labor Code 
concerning employment of apprentices by the Contractor or any subcontractor under him.  The Contractor shall be 
knowledgeable of and comply with all California Labor Code sections including 1727, 1773.5, 1775, 1777, 1777.5, 1810, 1813, 
1860, including all amendments; each of these sections is incorporated by reference into this Contract.  The responsibility for 
compliance with these provisions for all apprentice able occupations rests with the Contractor.  Knowing violations of Section 
1777.5 will result in forfeiture not to exceed $100 for each calendar day of non-compliance pursuant to Section 1777.7 for the 
first offense.  A. contractor or subcontractor that knowingly commits a second or subsequent violation within a three-year 
period, if the noncompliance results in apprenticeship training not being provided as required by Chapter 1 of Part 7 of Division 
2 of the Labor Code (§1720 – 1861), shall forfeit as a civil penalty the sum of not more than three hundred dollars ($300) for 
each full calendar day of noncompliance.   
 
Article 21.  HOURS OF WORK 
 
a. As provided in Article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the Labor Code, eight (8) hours 

of labor shall constitute a legal day's work. The time of service of any worker employed at any time by the Contractor 
or by any subcontractor on any subcontract under this Contract upon the work or upon any part of the work 
contemplated by this Contract is limited and restricted to eight (8) hours during any one-calendar day and forty (40) 
hours during any one-calendar week, except as hereinafter provided.  Notwithstanding the provisions herein above set 
forth, work performed by employees of Contractor in excess of eight (8) hours per day, and forty (40) hours during any 
one week, shall be permitted upon this public work upon compensation for all hours worked in excess of eight (8) hours 
per day at not less than one and one-half times the basic rate of pay.  

 
b. The Contractor and every subcontractor shall keep an accurate record showing the name of and actual hours worked 

each calendar day and each calendar week by each worker employed by him in connection with the work or any part 
of the work contemplated by this Contract.  The record shall be kept open at all reasonable hours to the inspection of 
the District and to the Division of Labor Law Enforcement, Department of Industrial Relations of the State of California.   

 
 
c. The Contractor or subcontractor shall pay, as a penalty to the District, forfeit  twenty-five dollars ($25) for each worker 

employed in the execution of this Contract by the respective Contractor or subcontractor for each calendar day during 
which such worker is required or permitted to work more than eight (8) hours in any calendar day and forty (40) hours 
in any one calendar week in violation of the provisions of article 3 (commencing at section 1810), chapter 1, part 7, 
division 2 of the Labor Code.  The District shall take cognizance of all violations of Labor Code §1810 et seq. committed 
in the course of the execution of the Contract, and shall report them to the Division of Labor Standards Enforcement.  

 
d. Any work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed 

without additional expense to District.   
 

Article 22. WORKERS’ COMPENSATION INSURANCE 



Palomar Community College District              Bid 100-22 Welding Exhaust Replacement 
Project  
 

SPECIFICATIONS – GENERAL CONDITIONS  39 
   

 
a. The Contractor shall provide, during the life of this Contract, workers' compensation insurance for all of his/her 

employees engaged in work under this Contract, on or at the site of the Project, and, in case any of his/her work is 
sublet, the Contractor shall require the subcontractor similarly to provide workers' compensation insurance for all the 
latter's employees.  Any class of employee or employees not covered by a subcontractor's insurance shall be covered 
by the Contractor's insurance.  In case any class of employees engaged in work under this Contract, on or at the site 
of the Project, is not protected under the Workers' Compensation Statutes, the Contractor shall provide or shall cause 
a subcontractor to provide, adequate insurance coverage for the protection of such employees not otherwise protected.  
The Contractor shall file with the District certificates of his/her insurance protecting workers. 

 
b. Company or companies providing insurance coverage shall be acceptable to the District, and in the following form and 

coverage.  
 

1.  Statutory Workers’ Compensation and Employer's Liability Coverage:  Contractor shall maintain 
insurance to afford protection for all claims under California Workers' Compensation Act and other 
employee benefit acts, and in addition, shall maintain Employer's Liability Insurance for a minimum 
limit of $1,000,000.  The Workers' Compensation Policy shall include the following endorsements, 
copies of which shall be provided to District.   

 
(a) The Voluntary Compensation Endorsement; and  
(b) Broad Form All States Endorsement; and 
(c) The Longshoremen’s and Harbor Workers Endorsement, where applicable to the work 

under this Contract; and  
(d) Waiver of Subrogation Endorsement.  
 

Article 23. COMMERCIAL GENERAL LIABILITY AND PROPERTY DAMAGE INSURANCE 
a. The Contractor shall provide, during the life of this contract, workers' compensation insurance for all of his/her 

employees engaged in work under this contract, on or at the site of the project, and, in case any of his/her work is 
sublet, the Contractor shall require the subcontractor similarly to provide workers' compensation insurance for all the 
latter's employees.  Any class of employee or employees not covered by a subcontractor's insurance shall be covered 
by the Contractor's insurance.  In case any class of employees engaged in work under this contract, on or at the site 
of the project, is not protected under the Workers' Compensation Statutes, the Contractor shall provide or shall cause 
a subcontractor to provide, adequate insurance coverage for the protection of such employees not otherwise protected.  
The Contractor shall file with the District certificates of his/her insurance protecting workers. 
 

b. Contractor shall make certain that any and all subcontractors hired by Contractor are insured in accordance with this 
Contract.  If any subcontractor's coverage does not comply with the foregoing provisions, Contractor shall indemnify 
and hold District harmless from any damage, loss, cost, or expense, including attorneys' fees, incurred by District as a 
result thereof. 

 
c. Company or companies providing insurance coverage shall be acceptable to the District and authorized to conduct 

business in the State of California. 
 

d. Any general liability policy provided by Contractor hereunder shall contain an endorsement which applies its coverage 
to District, members of District's board of trustees, and the officers, agents, employees and volunteers of District, the 
State Allocation Board, if applicable, the Architect, and the Architect's consultants, individually and collectively, as 
additional insureds using form CG2010 11-85 or equivalent which must include products and completed operations 
coverage, broad form property damage coverage, coverage for collapse, explosion and underground, and include 
independent contractor coverage. 

 
e. The coverage afforded by the additional insured endorsement described in paragraph d above, shall apply as primary 

insurance, and any other insurance maintained by District, the members of District's Board of Trustees, or its officers, 
agents, employees and volunteers, or any self-funded program of District, shall be in excess only and not contributing 
with such coverage. 
 

f. Contractor shall notify District in writing of the amount, if any, of self-insured retention provided under the General 
Liability coverage, with a maximum limit of $25,000.  District may approve higher retention amounts, based upon review 
of documentation submitted by Contractor.  Such review shall take into consideration Contractor's net worth and 
reserves for payment of claims of liability against Contractor, which must be sufficient to adequately compensate for 
the lack of other insurance coverage required hereunder. 

 
g. All general liability policies shall be written to apply to all bodily injury, including death, property damage, personal injury 

and other covered loss, however occasioned, occurring during the policy term, and shall specifically insure the 
performance by Contractor of that part of the indemnification contained in Article 26 hereof, relating to liability for injury 
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to or death of persons and damage to property.  If the coverage contains one or more aggregate limits, a minimum of 
50% of any such aggregate limit must remain available at all times; if over 50% of any aggregate limit has been paid 
or reserved, District may require additional coverage to be purchased by Contractor to restore the required limits.  
Contractor may combine primary, umbrella, and as broad as possible excess liability coverage to achieve the total 
limits indicated above.  Any umbrella or excess liability policy shall include the additional insured endorsement, products 
and completed operations coverage and broad form property damage described in paragraphs d and e, above.  To the 
extent that the umbrella insurer requires notice of changes to the primary policy, notice will be considered to be given 
and not prejudice the District's rights to recover under the umbrella policy. 

 
h. Contractor and District release each other, and their respective authorized representatives, from any Claims (as defined 

in Article 26 hereof), but only to the extent that the proceeds received from any policy of liability insurance carried by 
District or Contractor, other than any self-insurance, covers any such Claim or damage.  Included in any policy or 
policies of liability insurance provided by Contractor hereunder shall be a standard waiver of rights of subrogation 
against District by the insurance company issuing said policy or policies. 

 
i. If coverage is written on a “claims made” basis, the Certificate of Insurance shall clearly so state.  In addition to the 

coverage requirements specified above, such policy shall provide that: 
 

1. The policy retroactive date coincides with or precedes Contractor's commencement of work under the 
Agreement (including subsequent policies purchased as renewals or replacements). 
 

2. Contractor will make every effort to maintain similar insurance during the required extended period of 
coverage following expiration of the Agreement, including the requirement of adding all additional 
insureds. 

 
3. If insurance is terminated for any reason, Contractor shall purchase an extended reporting provision 

of at least two years to report claims arising in connection with the agreement. 
 

4. The policy allows for reporting of circumstances or incidents that might give rise to future claims.   
 

j. Contractor’s failure to procure the insurance specified herein, or failure to deliver certified copies or appropriate 
certificates of such insurance, or failure to make the premium payments required by such insurance, shall constitute a 
material breach of the Contract, and District may, at its option, terminate the Agreement for any such default by 
Contractor.  
 

k. The requirements as to the types and limits of insurance coverage set forth herein and in the Special Conditions to be 
maintained by the Contractor, and any approval of said insurance by the District or its insurance advisor(s), are not 
intended to and shall not in any manner limit or qualify the liabilities and obligations otherwise assumed by the 
Contractor pursuant to the Agreement, including, but not limited to, the provisions concerning indemnification. 

 
l. District shall retain the right at any time to review the coverage, form, and amount of insurance required herein and 

may require Contractor to obtain insurance reasonably sufficient in coverage, form and amount to provide adequate 
protection against the kind and extent of risk which exists at the time a change in insurance is required. 

 
m. All deviations from the Contractual insurance requirements stated herein must be approved in writing by District's risk 

manager.  
 
Article 24. BUILDER’S RISK/APPLICABLE INSTALLATION/FIRE INSURANCE 
 
a. It is the Contractor's responsibility to maintain or cause to be maintained builder's risk insurance or applicable 

installation coverage on all work, material, equipment, appliances, tools, and structures which are a part of the Contract 
and subject to loss or damage by fire, extended coverage, and vandalism and malicious mischief.  District accepts no 
responsibility until the Contract is formally accepted by the Governing Board for the work.  The Contractor is required 
to file with the District a certificate evidencing builder's risk or applicable installation of not less than the amount 
identified in the special conditions insurance coverage. 

 
b. Provide insurance coverage on completed value form, all-risk or special causes of loss coverage.  

 
1. Insurance policies shall be so conditioned as to cover the performance of any extra work performed 

under the Contract.  
2. Coverage shall include all materials stored on site and in transit. 
3. Coverage shall include Contractor’s tools and equipment. 
4. Insurance shall include boiler, machinery and material hoist coverage.  
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c. Company or companies providing insurance coverage shall be acceptable to the District and authorized to conduct 
business in the State of California.   
 

Article 25. PROOF OF CARRIAGE OF INSURANCE 
 
a. Contractor shall, as soon as practicable following the placement of insurance required hereunder, but in no event later 

than the effective date of the Agreement, deliver to District certificates of insurance evidencing the same, together with 
appropriate separate endorsements thereto, evidencing that Contractor has obtained such coverage for the period of 
the Agreement.  Contractor shall deliver certified copies of the actual insurance policies specified herein, within thirty 
days after commencement of work.  Thereafter, copies of renewal policies, or certificates and appropriate separate 
endorsements thereof, shall be delivered to District within thirty (30) days prior to the expiration of the term of any policy 
required herein.  Contractor shall permit District at all reasonable times to inspect any policies of insurance of Contractor 
which Contractor has not delivered to District. 
 

b. Certificates and insurance policies shall include the following clause:  
 

“This policy shall not be canceled or reduced in required limits of liability or amounts of insurance until notice has been 
mailed to District stating date of cancellation, reduction or other adverse change respecting such insurance.  The date 
of cancellation, reduction or adverse change may not be less than thirty (30) days after date of mailing notice.” 
 

c. Certificates of insurance shall state in particular those insured, extent of insurance, location and operation to which 
insurance applies, expiration date, and cancellation and reduction notice.  All Certificates of Insurance provided by 
Contractor shall name District, the Architect, and Architect’s consultants as additional insureds.   
 

d. After receiving written Notice of Cancellation of Insurance, Contractor shall have ten (10) days to provide other policies 
of insurance similar to the canceled policies and acceptable insurance.  If such replacement coverage is not provided, 
the District may secure insurance at the Contractor’s expense.   

 
e. Nothing contained in the insurance requirements shall be construed as limiting the extent of the Contractor’s 

responsibility for payment of damages resulting from operations under this agreement.   
 

Article 26. INDEMNIFICATION 
 
District shall not be liable for, and Contractor shall defend and indemnify District to the fullest extent permitted by law against 
any and all claims, demands, liability, judgments, awards, fines, mechanics' liens or other liens, labor disputes, losses, 
damages, expenses, charges or costs of any kind or character, including attorneys' fees, expert witness fees, investigation 
costs and court costs (hereinafter collectively referred to as "Claims"), which arise out of or are in any way connected to the 
work covered by this Contract arising either directly or indirectly from any act, error, omission or negligence of Contractor or 
its subcontractors, licensees, agents, servants or employees, including, without limitation, Claims caused by the concurrent 
act, error, omission or negligence of District or its agents or employees.  However, Contractor shall have no obligation to 
indemnify District from a Claim if it is determined by a court of competent jurisdiction that such Claim was caused by the active 
negligence, sole negligence, or willful misconduct of District or its agents or employees.   
 
Article 27. LAWS AND REGULATIONS 
 
a. Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations bearing on conduct of work 

as indicated and specified.  If Contractor observes that drawings and specifications are at variance therewith, he shall 
promptly notify Architect in writing and any necessary changes shall be adjusted as provided in contract for changes 
in work.  If Contractor performs any work knowing it to be contrary to such laws, ordinances, rules and regulations, and 
without such notice to Architect, he shall bear all costs arising therefrom.  
 

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act (ADA) (42 USC 12101 et seq.).  
Installations of equipment and other devices shall be in compliance with ADA regulations. 

 
Article 28. PERMITS AND LICENSES 
 

Permits and licenses necessary for prosecution of work shall be secured and paid for by Contractor, unless otherwise 
specified.   
 

Article 29. INSPECTION FEES FOR PERMANENT UTILITIES 
 

All inspection fees and other municipal charges for permanent utilities including, but not limited to, sewer, electrical, 
phone, gas, water, and irrigation shall be paid for by District.  Contractor shall be responsible for arranging the payment 
of such fees, but inspection fees and other municipal fees relating to permanent utilities shall be paid by District.  
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Contractor may either request reimbursement from District for such fees, or obtain the funds from District prior to paying 
such fees.  

 
Article 30. EASEMENTS 
 

Easements for permanent structures or permanent changes in existing facilities shall be secured and paid for by 
District, unless otherwise specified.   
 

Article 31. SURVEYS 
 

Surveys to determine location of property lines and corners will be supplied by District.  Surveys to determine location 
of construction, grading, and site work shall be provided by Contractor.  
 

Article 32. EXCISE TAXES 
 

If under federal excise tax law any transaction hereunder constitutes a sale on which a federal excise tax is imposed 
and the sale is exempt from such excise tax because it is a sale to a state or local government for its exclusive use, 
the District, upon request, will execute a certificate of exemption which will certify (1) that the District is a political 
subdivision of the state for the purposes of such exemption and (2) that the sale is for the exclusive use of the District.  
No excise tax for such materials shall be included in any bid price.  
 

Article 33. PATENTS, ROYALTIES, AND INDEMNITITES 
 

The Contractor shall hold and save the District and its officers, agents, and employees harmless from liability of any 
nature or kind, including cost and expense, for or on account of any patented or unpatented invention, process, article, 
or appliance manufactured or used in the performance of this Contract, including its use by the District, unless otherwise 
specifically stipulated in the Contract Documents.  
 

Article 34. MATERIALS 
 
a. Except as otherwise specifically stated in this Contract, Contractor shall provide and pay for all materials, labor, tools, 

equipment, water, lights, power, transportation, superintendency, temporary constructions of every nature, and all other 
services and facilities of every nature whatsoever necessary to execute and complete this Contract within specified 
time.  

 
b. Unless otherwise specified, all materials shall be new and both workmanship and materials shall be of good quality.   

 
c. Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of work and shall 

be stored properly and protected as required.  Contractor shall be entirely responsible for damage or loss by weather 
or other causes to materials or work under this Contract.  
 

d. No materials, supplies, or equipment for work under this Contract shall be purchased subject to any chattel mortgage 
or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by seller 
or supplier.  Contractor warrants good title to all material, supplies, and equipment installed or incorporated in work 
and agrees upon completion of all work to deliver premises, together with all improvements and appurtenances 
constructed or placed thereon by him, to District free from any claims, liens, or charges.  He further agrees that neither 
he nor any person, firm, or corporation furnishing any materials or labor for any work covered by this Contract shall 
have any right to lien upon premises or any improvement or appurtenance thereon, except that Contractor may install 
metering devices or other equipment of utility companies or of political subdivisions title to which is commonly retained 
by utility company or political subdivision.  In event of installation of any such metering device or equipment, Contractor 
shall advise District as to owner thereof.  Nothing contained in this article, however, shall defeat or impair right of 
persons furnishing material or labor under any bond given by Contractor for their protection or any rights under any law 
permitting such persons to look to funds due Contractor in hands of District, and this provision shall be inserted in all 
subcontracts and material contracts and notice of its provisions shall be given to all persons furnishing material for 
work when no formal contract is entered into for such material. 

 
Article 35. SUBSTITUTIONS 
 
a. Whenever in specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary 

name or by name of manufacturer, such specification shall be deemed to be used for the purpose of facilitating 
description of material, process, or article desired and shall be deemed to be followed by the words "or equal."  
Contractor may, unless otherwise stated, offer any material, process, or article which shall be substantially equal or 
better in every respect to that so indicated or specified.  Any material, process, or article not exactly meeting the 
specifications in the documents in every respect shall be considered a substitution.  If a material, process, or article 
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offered by Contractor is not, in opinion of Architect, substantially equal or better in every respect to that specified, then 
Contractor shall furnish the material, process, or article specified.  Burden of proof as to equality of any material, 
process, or article shall rest with Contractor. 

 
b. In accordance with Public Contract Code section 3400 "prior to or after the award of the Contract", district must provide 

for "submission of data substantiating a request for a substitution of 'an equal' item."  Therefore, no later than thirty-five 
(35) days after award of the Contract, if the Contractor is requesting substitution of "an equal" item or product or work, 
the make and grade of the item, product or work which is to be substituted shall be provided to the District 
representative.  The documentation submitted must include any and all illustrations, specifications, and other relevant 
data including catalogue information which describes the substituted item or product or work and substantiates that it 
is an "or equal" to the specified item or product or work.  In addition, the submittal documentation must also include a 
statement of the cost implications of the substitution being requested stating whether and why the substitution will 
reduce or increase the Contract price.  The documentation submitted must also include information regarding the 
durability and life cycle cost of the substituted item, product or work. Substantiating data shall include a signed affidavit 
from the Contractor stating that the substituted item or product or work is equivalent to the specified item or product or 
work in every way except as listed on the affidavit.  Whenever possible, the  same substitution information is to be 
included in the sealed bid submittal package. Failure to submit all the needed substantiating data, including the signed 
affidavit, may result in a determination that the bid is nonresponsive.  BIDDERS ARE SPECIFICALLY NOTIFIED THAT 
THE SUBMISSION OF THIS DOCUMENTATION IN NO WAY OBLIGATES THE DISTRICT OR ITS 
REPRESENTATIVE TO REVIEW SUCH DOCUMENTATION PRIOR TO CONTRACT AWARD.  FURTHERMORE, IF 
A PROPOSED SUBSTITUTION IS REJECTED, BIDDER SHALL BE RESPONSIBLE TO PROVIDE THE ITEM OR 
PRODUCT OR WORK AS ORIGINALLY SPECIFIED. DISTRICT HAS THE COMPLETE AND SOLE DISCRETION 
TO DETERMINE IF AN ITEM OR ARTICLE IS AN EQUAL ITEM.  
 
After award of the Contract should the District determine in its sole discretion that substitution of an item or product is 
reasonable and necessary or reasonable and appropriate, the Contractor shall submit any substitution requests 
together with all data required to substantiate that the substituted product or item is an "or equal" to the specified 
product or item.  The make and grade of the item, product or work which is to be substituted shall be provided to the 
District representative. The documentation submitted must include any and all illustrations, specifications, and other 
relevant data including catalogue information which describes the substituted item, product or work and substantiates 
that it is an "or equal" to the specified item, product or work.   In addition, the submittal documentation must also include 
a statement of the cost implications of the substitution being requested stating whether and why the substitution will 
reduce or increase the Contract price.  The documentation submitted must also include information regarding the 
durability and life cycle cost of the substituted item, product or work.   Substantiating data shall include a signed affidavit 
from the Contractor stating that the substituted product is equivalent to the specified product or item in every way 
except as listed on the affidavit.  Failure to submit all the needed substantiating data, including the signed affidavit, to 
the District Representative or Architect in a timely fashion so that the substitution can be adequately reviewed and 
considered prior to any necessity for its use or application may result in the rejection of the proposed substitution.  The 
District Representative or Architect is not obligated to review multiple substitution submittals for the same product or 
item due to the Contractor's failure to submit a complete package either at time of submission of bid documents or in 
a timely manner after award of contract. 

 
c. In event Contractor furnishes material, process, or article more expensive than that specified, the difference in cost of 

such material, process, or article so furnished shall be borne by Contractor.   
 

Article 36. SHOP DRAWINGS 
 
a. Contractor shall check and verify all field measurements and shall submit with such promptness as to cause no delay 

in his/her own work or in that of any other contractor, subcontractor, Architect, other independent contractor or worker 
on the Project, three (3) copies of all shop or setting drawings, schedules, and materials list, and all other submittals in 
accordance with other provisions of the Contract required for the work of various trades.   Contractor shall sign all 
submittals affirming that submittals have been reviewed and approved by Contractor prior to submission to Architect.  
Each signed submittal shall affirm that the submittal meets all the requirements of the ContractContract Documents 
except as specifically and clearly noted and listed on the cover sheet of the submittal. 

 
b. Contractor shall advise District immediately, if Architect has not checked and approved with reasonable promptness, 

such schedules and drawings for conformance with design concept of Project and compliance with information given 
in Contract Documents.  Contractor shall make any corrections required by Architect, file with him three (3) corrected 
copies, and furnish such other copies as may be needed for construction.  Architect's approval of such drawings or 
schedules also shall not relieve Contractor from responsibility for deviations from drawings or specifications unless he 
has in writing called Architect's attention to such deviations at time of submission and has secured his/her written 
approval.  Architect's approval of such drawings and schedules also shall not relieve contractor from responsibility for 
errors in shop drawings or schedules.   For purposes of this section "reasonable promptness" shall mean such 
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reasonable promptness as to cause no delay in the work or in the activities of the District, Contractor or separate 
contractors, while allowing sufficient time in the Architect's professional judgment to permit adequate review. 

 
Article 37. SUBMITTALS 
 
a. Contractor shall furnish for approval, within fourteen (14) days following award of contract a log of all samples, material 

lists and certifications, mix designs, schedules, and other submittals, as required in specifications.  Such log shall 
indicate whether samples will be provided as specified and in accordance with other provisions of this Contract. 

 
b. Contractor will provide samples and submittals, together with catalogs and supporting data required by Architect within 

a reasonable time period so as not to cause delays on the Project.  
 
c. This provision shall not authorize any extension of time for performance of this Contract.  Architect will check and 

approve such samples, only for conformance with design concept of work and for compliance with information given in 
Contract Documents.  Work shall be in accordance with approved samples.  Architect's action will be taken within 
fourteen (14) calendar days after receiving such samples and submittals.  If in the Architect's professional judgment 
fourteen days is an insufficient amount of time to permit adequate review, Architect shall, within the initial fourteen (14) 
day period, notify the Contractor, with a copy to the Inspector and the District, of the amount of time that will be required 
to respond. 

 
d. If the Architect’s response results in a change in the Project, then such change shall be effected by a written Change 

Order.   
 
Article 38. CLOSEOUT SUBMITTALS 
 
The Contractor shall be responsible for the timely delivery of the technical manuals, warranties and guarantees as required in 
the technical specifications.  The final payment will not be made until the District representative has had an opportunity to 
review and accept the required documents.   
 
Article 39. COST BREAKDOWN AND PERIODICAL ESTIMATES 
 
a. Contractor shall furnish on forms approved by District:  

1. Within ten (10) days of award of contract a detailed estimate giving a complete breakdown of contract 
price; and 

 
2. A periodical itemized estimate of work done for the purpose of making partial payments thereon;  

 
3. Within ten (10) days of requires by District, a schedule of estimated monthly payments which shall be 

due him under the Contract.  
 
b. Values employed in making up any of these schedules will be used only for determining basis of partial payments and 

will not be considered as fixing a basis for additions to or deductions from contract price.   
 

Article 40. PAYMENTS AND RETENTION 
 
a. Each month as soon as practicable after receipt of approved periodical estimate for partial payment, but in order to 

avoid the payment of interest, in any event within thirty (30) days of receipt of such periodical estimate, there shall be 
paid to Contractor a sum equal to ninety percent (95%) of the value of work performed up to the last day of the previous 
month, less the aggregate of previous payments.  Upon receipt of a payment request the District shall as soon as 
practicable determine whether the payment request is proper.  If the request is determined not to be a proper payment 
request suitable for payment, it shall be returned to the Contractor as soon as practicable within seven days after 
receipt and shall be accompanied by a statement in writing as to the reasons why the payment request is not proper. 
Monthly payments shall be made only on the basis of monthly estimates which shall be prepared by Contractor on a 
form approved by District and filed before the fifth day of the month during which payment is to be made.  Work 
completed as estimated shall be an estimate only and no inaccuracy or error in said estimate shall operate to release 
Contractor or any bondsman from damages arising from such work or from enforcing each and every provision of this 
Contract and District shall have the right subsequently to correct any error made in any estimate for payment.  
Contractor shall not be entitled to have any payment estimates processed or be entitled to have any payment made 
for work performed so long as any lawful or proper direction concerning work, or any portion thereof given by the District 
or Architect shall remain uncomplied with.  

 
b. The final payment of five percent (5%) of the value of work done under this Contract, if unencumbered, shall be made 

within sixty (60) days after the date of completion of the work, provided however, that in the event of a dispute between 
the District and the Contractor, the District may withhold from the final payment an amount not to exceed one hundred 
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and fifty percent (150%) of the disputed amount.  Completion means any of the following as provided by Public Contract 
Code section 7107:  

 
1. The occupation, beneficial use, and enjoyment of a work of improvement, excluding any operation 

only for testing, startup, or commissioning, by the public agency, or its agent, accompanied by 
cessation of labor on the work of improvement.  

 
2. The acceptance by public agency, or its agent, of the work of improvement.  

 
3. For purposes of this Contract, the acceptance by the District means acceptance made only by an 

action of the governing body of District in session.  Acceptance by Contractor of said final payment 
shall constitute a waiver of all claims against District arising from this Contract.  

 
4. After the commencement of a work of improvement, a cessation of labor on the work of improvement 

for a continuous period of 100 days or more, due to factors beyond the control of the Contractor.  
 

5. After the commencement of a work of improvement, a cessation of labor on the work of improvement 
for a continuous period of 30 days or more, if the public agency files for record a notice of cessation 
or a notice of completion.   

 
c. This contract is subject to the provisions of Public Contract Code section 7107.  
 
d. At any time after fifty percent (50%) of the work has been completed, if the District, by action of its governing body, 

finds that satisfactory progress is being made, District may make any of the remaining payments in full for actual work 
completed or may withhold any amount up to five percent (5%) thereof as District may find appropriate based on the 
Contractor's progress.  

 
e. Whenever any part of the work is in a condition suitable for use, and the best interest of the District requires such use, 

the District may take possession of, connect to, open for public use, or use a part thereof.  When so used, maintenance 
and repairs due to ordinary wear and tear or vandalism will be made at District's expense.  The use by the District as 
contemplated in this section shall in no case be construed as constituting acceptance of the work or any part thereof.  
Such use shall neither relieve the Contractor of any of his/her responsibilities under the Contract nor act as a waiver 
by the District of any of the conditions thereof.  Contractor shall continue to maintain all insurance, including Builder's 
Risk insurance, on the Project.  

 
Article 41. PAYMENTS WITHHELD 
 
a. In addition to amounts which District may retain under any and all other articles in this Contract including those entitled 

"Payments," and "Time for Completion and Liquidated Damages," District may withhold a sufficient amount or amounts 
of any payment or payments otherwise due to Contractor, as in his/her judgment may be necessary to cover. 

 
1. Payments which may be past due and payable for just claims against Contractor or any subcontractors 

for labor or materials furnished in and about the performance of work on the Project under this 
Contract.  

 
2. Defective work not remedied.  

 
3. Failure of Contractor to make proper payments to his/her subcontractor or for material or labor.  

 
4. Completion of contractor if there exists a reasonable doubt that contract can be completed for balance 

then unpaid.  
 

5. Damage to another Contractor. 
 

6. Amounts which may be due District for just claims against Contractor.  
 

7. Failure of Contractor to keep the record (“as-built”) drawings up to date.  
 

8. Failure to provide update on construction schedule as required by Article 7 hereof.   
 

b. District may apply such withheld amount or amounts to payment of such claims or obligations at its discretion.  In so 
doing, District shall be deemed the agent of Contractor and any payment so made by District shall be considered as a 
payment made under contract by District to Contractor and District shall not be liable to Contractor for such payments 
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made in good faith.  Such payments may be made without prior judicial determination of claim or obligations.  District 
will render Contractor a proper accounting of such funds disbursed on behalf of Contractor. 
 

Article 42. CHANGES AND EXTRA WORK 
 
a. Changes in Work.  Changes in the Work may be accomplished, without invalidating contract, and as provided by law, 

by Change Order or by Order for a Minor Change in the Work.  No Change Order or Order for Minor Change in the 
Work shall be effective to change the scope of the Work or the Contract Price unless it is in writing and signed by the 
District or its authorized representative.  Through a Change Order, the District may order extra work or make changes 
by altering, adding to, or deducting from work, the Contract sum being adjusted accordingly.  All such work shall be 
subject to prevailing wage rates and shall be executed under the conditions of the original contract except that any 
claim for extension of time caused thereby shall be adjusted at the time of ordering such change. 
 

b. In giving instructions, Contractor agrees that Architect shall have authority to make minor changes in work, not involving 
change in cost, and not inconsistent with the purposes or approvals of the Project, through issuing an Order for Minor 
Change in the Work.   

 
c. Unforeseen Conditions. Contractor shall provide District with notice of unforeseen conditions immediately upon 

discovery of such conditions.   
 

d. Value of any such extra work, change, or deduction shall be determined at the discretion of District in one or more of 
the following ways:  

 
1. By acceptable lump sum proposal from Contractor with itemization of required by District.  

 
2. By unit prices contained in Contractor's original bid and incorporated in the Contract Documents 

or fixed by subsequent agreement between District and Contractor.  
 

3. By the cost of material and labor and a percentage for overhead and profit.  The following form shall 
be followed as applicable for additions and deductions to contract. 

 
 EXTRA / (CREDIT) 
 
(a) Material (attached itemized quantity and unit cost  
plus sales tax)   
 
(b) Labor (attach itemized hours and base rates from 

Identified prevailing wage schedules)   
 

(c) General Liability and Builder’s Risk Insurance,  
Workers’ Compensation Insurance, Social Security 
Pension and Unemployment Taxes at actual and  
Verified cost.  (Do not include this amount if  
OCIP is in place.)   

 
(d) Subtotal   

 
(e) Subcontractor’s overhead and profit not to  

Exceed 10% of item (d).    
  

(f) Subtotal   
 

(g) General Contractor’s Overhead and Profit, 
Including extended home office overhead, 
Not to exceed 10% of item (d).   
 

(h) Subtotal   
 

(i) Bond Premium, not to exceed 1% of Item (h)   
 

(j) Total    
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e. Regardless of whether the cost of the Change Order is determined pursuant to 1, 2, or 3, above, in addition to the cost 
of the material and labor for deleted items, Contractor shall credit back an appropriate and reasonable overhead mark-
up and the bonding mark up for deleted items.  In addition, in no circumstance shall contractor be entitled to 
subcontractor's overhead costs or mark-up where work is performed by Contractor's own forces.  
 

f. Contractor may initiate a Change Order by submitting a Change Order Request to District or Architect ("Contractor-
Initiated Change").  The only "Contractor -Initiated Change" that will be considered will be those caused by factors both 
completely outside the control of Contractor (such as District generated, material scope revisions) and that Contractor 
did not foresee, and could not have foreseen, both at the time it bid on, and the time it executed, this Contract.  Any 
Contractor -Initiated Change must be submitted in writing to Owner within five days of when Contractor becomes aware, 
or should have become aware, of the condition or event giving rise to the Contractor-Initiated Change.   
 

g. Should Contractor claim that any instruction, request, drawing, specification, action, condition, omission, default, or 
other situation (i) obligates the District to pay additional compensation to the Contractor; or (ii) obligates the District to 
grant an extension of time for the completion of the Contract; or (iii) constitutes a waiver of any provision in the Contract, 
CONTRACTOR SHALL NOTIFY THE DISTRICT, IN WRITING, OF SUCH CLAIM AS SOON AS POSSIBLE, BUT IN 
NO EVENT WITHIN MORE THAN FIVE (5) WORKING DAYS FROM THE DATE CONTRACTOR HAS ACTUAL OR 
CONSTRUCTIVE NOTICE OF THE CLAIM.  CONTRACTOR SHALL ALSO PROVIDE DISTRICT WITH SUFFICIENT 
WRITTEN DOCUMENTATION SUPPORTING THE FACTUAL BASIS OF THE CLAIM.  Contractor shall be required 
to certify under penalty of perjury the validity and accuracy of any claims submitted.  The Contractor's failure to notify 
the District within such five (5) working day period shall be deemed a waiver and relinquishment of the claim against 
the District.   
 

h. In the event of a dispute as to any work to be performed, the District has the right to direct the Contractor to continue 
to proceed with work as directed, and the Contractor is obligated to continue performance of work and advise District 
of its concerns in writing in accordance with the provisions of subsection f.   
 

i. In the event a mutual agreement cannot be reached on the cost of a Change Order, Contractor and District agree that 
an industry estimating guide, such as an estimating guide published by Means, shall be used to determine the cost of 
a disputed Change Order item.   

 
j. All costs associated with the change are to be included in the Change Order proposal to the District.  Costs may be in 

terms of time, money or both.  
 
Article 43. DEDUCTIONS FOR UNCORRECTED WORK 
 
If District deems it inexpedient to correct work injured or not done in accordance with contract, an equitable deduction from 
contract price shall be made therefore.   
  
Article 44. PAYMENTS BY CONTRACTOR 
 
Contractor shall pay:  
 

a. For all transportation and utility services not later than the 20th day of the calendar month following that in which 
such services are rendered, 
 

b. For all materials, tools, and other expendable equipment to the extent of ninety percent (90%) of cost thereof, 
not later than the 20th day of the calendar month following that in which such materials, tools, and equipment 
are delivered at site of Project and balance of cost thereof not later than the 30th day following completion of that 
part of work in or on which such materials, tools, and equipment are incorporated or used, and 
 

c. To each of his/her subcontractors, not later than the 5th day following each payment to Contractor, the respective 
amounts allowed Contractor on account of work performed by respective subcontractor to the extent of such 
subcontractor's interest therein.  

 
Article 45. CONTRACTOR’S SUPERVISION 
 
a. Unless personally present on the premises where work is being done, Contractor shall keep on the work, during its 

progress, a competent full-time job (Project) superintendent satisfactory to District.  The job superintendent shall not 
be changed except with the written consent of District unless the job superintendent proves to be unsatisfactory to 
Contractor and ceases to be in his/her employ.  The job superintendent shall represent Contractor in his/her absence 
and all directions given to him shall be as binding as if given to Contractor.  Other directions shall be so confirmed on 
written request in each case. 
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b. Contractor shall give efficient supervision to work, using his/her best skill and attention to control safety and job 
coordination.  He shall carefully study and compare all drawings, specifications, and other instructions and shall at 
once report to Architect any error, inconsistency or omission which he may discover.  The Contractor shall not be liable 
to District for any damage resulting from errors or deficiencies in the Contract Documents or other instructions by the 
Architect.  

 
Article 46. INSPECTOR’S FIELD OFFICE 
 
a. Contractor shall provide for the use of inspector a separate trailer or temporary private office of not less than 

seventy-five square feet of floor area to be located as directed by inspector and to be maintained until removal is 
authorized by District.  The Office shall be of substantial waterproof construction with adequate natural light and 
ventilation by means of stock design windows.  Door shall have a key-type lock or padlock hasp.  The inspector's field 
office shall have heating and air-conditioning and shall be equipped with a telephone, a telephone answering machine, 
a fax machine and use of an on-site copier at Contractor's expense. 

 
b. A table satisfactory for the study of plans and two chairs shall be provided by Contractor.  Contractor shall provide and 

pay for adequate electric lights, local telephone service, and adequate heat and air conditioning for the field office until 
authorized renewal. 

 
c. The provisions of this section are intended to be complementary to any requirements provided elsewhere in these 

Contract Documents, however in the event of conflicts between this section and other provisions of these Contract 
Documents, this section shall prevail. 

 
Article 47. DOCUMENTS ON WORK 
 
a. Contractor shall keep one copy of all Contract Documents, including addenda, Change Orders, Division I, Title 21 of 

the California Code of Regulations, Parts 1-5 and 12 of Title 24 of the California Code of Regulations, and the prevailing 
wage rates applicable at the time of the Contract, which are a part of Contract Documents, on job at all times.  Said 
documents shall be kept in good order and shall be available to District representative, Architect and his/her 
representatives.  Contractor shall be acquainted with and comply with the provisions of said Titles 21 and 24 as they 
relate to this Project.  (See particularly Duties of the Contractor, Title 24 California Code of Regulations, section 4-343.)  
Contractor shall also be acquainted with and comply with all California Code of Regulations provisions relating to this 
Project, particularly Titles 17, 19, 21 and 24.) 
 

b. Contractor shall also make available all books, records, accounts, contracts, bids, etc. upon request of District.   
 
Article 48. RECORD (“AS BUILT”) DRAWINGS 
 
a. Contractor shall maintain a clean, undamaged set of contract drawings and shop drawings.  In addition to maintaining 

one complete set of record drawings (herein referred to as "as-builts"), Contractor shall require each trade to do its 
own as-builts.  The trade as-builts shall contain information showing clean and clear drawings with horizontal and 
vertical controls suitable for conversion to electronic media.  Graphic quality must be equal to clean and clear original 
drawings; adequacy of the drawings shall be determined by the District's representative or Architect. Contractor shall 
mark the set to show the actual installation where the installation varies from the work as originally shown.  Contractor 
shall mark whichever drawings are most capable of showing conditions fully and accurately where shop drawings are 
used, and shall record a cross-reference at the corresponding location on the Contract drawings.  Contractor shall give 
particular attention to concealed elements that would be difficult to measure and record at a later date.  Contractor 
shall use colors to distinguish variations in separate categories of the work.   
 

b. Contractor shall note related Change Order numbers where applicable.  Contractor shall organize record drawings 
sheets into manageable sets, bound with durable paper cover sheets and shall print suitable title, dates and other 
identification on the cover of each set. 

 
c. At the end of the Project, the Contractor shall provide the district representative with a complete set of as-built drawings.  

The complete set shall contain information showing clean and clear drawings with horizontal and vertical controls 
suitable for conversion to electronic media. Graphic quality must be equal to clean and clear original drawings; 
adequacy of the drawings shall be determined by the District's representative or Architect.  The as-builts must show 
the entire site for each major trade, including but not limited to water, sewer, electrical, data, telephone, cable, fire, 
alarm, gas, and plumbing.  

 
Article 49. UTILITY USAGE 
 
a. All temporary utilities, including but not limited to electricity, water, gas, and telephone used on work shall be furnished 

and paid for by Contractor.  Contractor shall furnish and install necessary temporary distribution systems, including 
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meters, if necessary, from distribution points to points on site where utility is necessary to carry on the work.  Upon 
completion of work, Contractor shall remove all temporary distribution systems. 

 
b. Contractor shall provide necessary and adequate utilities and pay all costs for water, electricity, gas, oil, and sewer 

charges required for completion of the Project.  
 

c. All permanent meters installed shall be listed in the Contractor's name until completion occurs, as defined in Article 6 
hereof, at which time further pro-rating will be determined if necessary.  When District begins using the Project, charges 
over and above power actually used for construction will be the responsibility of the District.  

 
d. If contract is for construction in existing facilities, Contractor may, with written permission of District, use District's 

existing utilities by making prearranged payments to District for utilities used by Contractor for construction. 
 

Article 50. SANITARY FACILITIES 
 
The Contractor shall provide a sanitary temporary toilet building as directed by the inspector for the use of all workers.  The 
building shall be maintained in a sanitary condition at all times and shall be left at the site until the inspector directs removal.  
Use of toilet facilities in the work under construction shall not be permitted except by approval of the inspector.   
 
Article 51. TRENCHES 
 
If the contact price $25,000, the Contractor shall submit to the District or a registered civil or structural engineer employed by 
the District, a detailed plan showing the design of shoring, bracing, sloping or other provisions to be made for worker protection 
from the hazard of caving ground during the excavation of any trench or trenches five feet or more in depth.  If such plan varies 
from the shoring system standards established by the Construction Safety Orders, the plan shall be prepared by a registered 
civil or structural engineer.  No excavation of such trench or trenches shall be commenced until said plan has been accepted 
by District or the person to whom authority to accept has been delegated by District.  
 
Article 52. PROTECTION OF WORK AND PROPERTY 
 
a. The Contractor shall be responsible for all damages to persons or property that occur as a result of his/her fault or 

negligence in connection with the prosecution of this Contract.  Contractor shall be responsible for the proper care and 
protection of all materials delivered and work performed until completion and final acceptance by the District.  All work 
shall be solely at the Contractor's risk.  Contractor shall adequately protect adjacent property from settlement or loss 
of lateral support as provided by law and Contract Documents.  Contractor shall take all necessary precautions for the 
safety of employees on the Project and shall comply with all applicable safety laws and building codes to prevent 
accidents or injury to persons on, about, or adjacent to premises where work is being performed.  Contractor shall erect 
and properly maintain at all times, as required by conditions and progress of work, all necessary safeguards, signs, 
barriers, lights, and watchmen for protection of workers and the public and shall post danger signs warning against 
hazards created by such features in the course of construction.  Contractor shall designate a responsible member of 
his/her organization on the work, whose duty shall be prevention of accidents.  The name and position of the person 
so designated shall be reported to District by Contractor 

 
b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or 

authorization from Architect or District, is hereby permitted to act, at his/her discretion, to prevent such threatened loss 
or injury, and he shall so act, without appeal, if so authorized or instructed by Architect or District.  Any compensation 
claimed by Contractor on account of emergency work shall be determined by agreement.  

 
c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all work, materials, equipment, 

appliances, and tools against damage by weather conditions. 
 
d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, utilities, adjoining property, 

and structures, and to avoid damage thereto, and repair any damage thereto caused by construction operations.  
Contractor shall:  

 
1. Enclosed working area with a substantial barricade, arrange work to cause minimum amount of 

inconvenience and danger to students and faculty in their regular school activities, and perform work 
which may interfere with school routine before or after school hours.  (This subsection applies to new 
construction on existing sites.) 

2. Provide substantial barricades around any shrubs or trees indicated to be preserved.  
 

3. Deliver materials to the building area over a rout designated by Architect. 
 

4. When directed by District, take preventive measures to eliminate objectionable dust.  
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5. Confine Contractor’s apparatus, the storage of materials, and the operations of his/her workers to 

limits indicated by law, ordinances, permits, or directions of Architect.  Contractor shall not 
unreasonably encumber premises with his/her materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, danger signals, barricades, and smoking and 
require that all persons employed on work comply with all regulations while on construction site. 

 
6. Take care to prevent disturbing or covering any survey markers, monuments, or other devices marking 

property boundaries or corners.  If such markers are disturbed by accident, they shall be replaced by 
an approved civil engineer or land surveyor, licensed in the State of California, at no cost to the District.  

 
Article 53. LAYOUT AND FIELD ENGINEERING 
 
All field engineering required for laying out this work and establishing grades for earthwork operations shall be furnished by 
the Contractor at his/her expense.  Such work shall be done by a qualified civil engineer or land surveyor licensed in California 
and approved by the Architect. Any required "as-built" drawings of site development shall be prepared by a qualified civil 
engineer or land surveyor licensed in California and approved by the Architect.  
 
Article 54. REMOVAL OF HAZARDOUS MATERIALS 
 
a. Since removal and/or abatement of asbestos, PCBs and other toxic wastes and hazardous materials is a specialized 

field of work with specialized insurance requirements, unless otherwise specified in the Contract Documents, district 
shall contract directly for such specialized services, if required, and shall not require the Contractor to subcontract for 
such services. 
 

b. In the event the Contractor encounters on the site material reasonably believed to be asbestos or polychlorinated 
biphenyl (PCB) which has not been rendered harmless, the Contractor shall immediately stop work in the area affected 
and report the condition to the District, inspector, and Architect in writing.  The work in the affected area shall not 
thereafter be resumed except by written agreement of the District and Contractor if in fact the material is asbestos or 
PCB and has not been rendered harmless.  The work in the affected area shall be resumed in the absence of asbestos 
or PCB, or when it has been rendered harmless, by written agreement of the District and Contractor, or by arbitration 
under Article 71 hereof.  

 
Article 55. CUTTING AND PATCHING 
 
a. Contractor shall do all cutting, fitting, or patching of work as required to make its several parts come together properly 

and fit it to receive or be received by work of other contractors showing upon, or reasonably implied by, the drawings 
and specifications for the completed structure.  Contractor shall make good after them as Architect may direct.  
 

b. All cost caused by defective or ill-timed work shall be borne by party responsible therefore.  
 

c. Contractor shall not endanger any work by cutting, excavating, or otherwise altering work and shall not cut or alter work 
of any other contractor save with consent or at the direction of Architect.  

 
Article 56. CLEANING UP 
 
Contractor at all times shall keep premises free from debris such as waste, rubbish, and excess materials and equipment 
caused by this work.  Contractor shall not leave debris under, in, or about the premises.  Upon completion of work, Contractor 
shall clean the interior and exterior of the building or improvement including fixtures, equipment, walls, floors, ceilings, roofs, 
window sills and ledges, horizontal projections, and any areas where debris has collected so surfaces are free from foreign 
material or discoloration.  Contractor shall clean and polish all glass, plumbing fixtures, and finish hardware and similar finish 
surfaces and equipment and contractor shall also remove temporary fencing, barricades, planking and construction toilet and 
similar temporary facilities from site.  
 
Article 57. CORRECTION OF WORK BEFORE FINAL PAYMENT 
 
a. Contractor shall promptly remove from the premises all work condemned by District as failing to conform to the 

Contract, whether incorporated or not.  Contractor shall promptly replace and re-execute his/her own work to comply 
with Contract Documents without additional expense to District and shall bear the expense of making good all work of 
other contractors destroyed or damaged by such removal or replacement.  
 

b. If Contractor does not remove such condemned work within a reasonable time, fixed by written notice, District may 
remove it and may store the material at Contractor's expense.  If Contractor does not pay expenses of such removal 
within ten (10) days' time thereafter, District may, upon ten (10) days' written notice, sell such materials at auction or 
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at private sale and shall account for net proceeds thereof, after deducting all costs and expenses that should have 
been borne by Contractor.  

 
Article 58. ACCESS TO WORK 
 
District and its representative shall at all times have access to work wherever it is in preparation or progress.  Contractor shall 
provide safe and proper facilities for such access so that District’s representatives may perform their functions under contract.   
 
Article 59. OCCUPANCY 
 
District reserves the right to occupy buildings at any time before completion, and such occupancy shall not constitute final 
acceptance of any part of work covered by this Contract.  
 
Article 60. DISTRICT’S INSPECTOR 
 
a.  If applicable, an inspector will be employed by District in accordance with requirements of Title 24 of the California 

Code of Regulations and will be assigned to the work.  His/her duties are specifically defined in Part 1, Title 24, Section 
4-342 of the California Code of Regulations. 
 

b. All work shall be under the observation of said inspector.  He shall have free access to any or all parts of work at any 
time.  Contractor shall furnish inspector reasonable facilities for obtaining such information as may be necessary to 
keep him fully informed respecting progress and manner of work and character of materials.  Inspection of work shall 
not relieve Contractor from any obligation to fulfill this Contract.  Inspector or Architect shall have authority to stop work 
whenever the provisions of the Contract Documents are not being complied with and Contractor shall instruct his/her 
employees accordingly. 

 
Article 61. TESTS AND INSPECTIONS 
 
a. If contract, District’s instructions, laws, ordinances, or any public authority require any work to be specially tested or 

approved, Contractor shall give notice in accordance with such authority of its readiness for observation or inspection 
at least two (2) working days prior to being tested or covered up.  If inspection is by a public authority other than 
District, Contractor shall inform District of date fixed for such inspection.  Required certificates of inspection shall be 
secured by Contractor.  Observations by District shall be promptly made and where practicable at source of supply.  If 
any work should be covered up without approval or consent of District, it must, if required by District, be uncovered for 
examination and satisfactorily reconstructed at Contractor's expense in compliance with the Contract.  Costs for testing 
and inspection shall be paid by District.  Costs of tests of any materials found not to be in compliance with the Contract 
shall be paid by the Contractor.  

 
b. Where such inspection and testing are to be conducted by an independent laboratory or agency, such materials or 

samples of materials to be tested shall be selected by such laboratory or agency, or District's representative, and not 
by Contractor.  

 
c. In advanced of manufacture of materials to be supplied by Contractor under the Contract, which by the terms of the 

Contract must be tested, Contractor shall notify District in advance so that District may arrange for testing of same at 
the source of supply.  Any materials shipped by Contractor from the source of supply prior to having satisfactorily 
passed such testing and inspection, or prior to receipt of notice from District's representative that such testing and 
inspection will not be required, shall not be incorporated into the work without the prior approval of District and 
subsequent testing and inspection. 

 
d. Re-examination of questioned work may be ordered by District.  If so ordered, work must be uncovered by Contractor.  

If such work is found to be in accordance with the Contract Documents, District shall pay the costs of re-examination 
and replacement.  If such work be found not to be in accordance with the Contract Documents, Contractor shall pay 
such costs.   

 
Article 62. SOILS INVESTIGATION REPORT 
 
Except as provided in Article 68, when a soils investigation report obtained from test holes at the site is available, such report 
shall not be a part of this Contract.  Nevertheless, with respect to any such soils investigation and/or geotechnical report 
regarding the site, it shall be the responsibility of the Contractor to review and be familiar with such report.  Any information 
obtained from such report or any information given on drawings as to subsurface soil condition or to elevations of existing 
grades or elevations of underlying rock is approximate only, is not guaranteed, and does not form a part of the Contract, unless 
otherwise specifically provided.  Contractor is required to make a visual examination of site and must make whatever tests he 
deems appropriate to determine the underground condition of the soil.  Limited soil tests and subsurface investigations, if any, 
are available for review and consideration by Contractor and were conducted for the purpose of design only.  Subsurface 
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investigation information is made available by District solely as a matter of convenience and general information for Contractor 
and Contractor is expected to review and be familiar with such information.  No representation is made by District or Architect 
that information provided is completely representative of all conditions and materials which may be encountered. If such a 
report is referenced in the Contract Documents for performance of the Work, such reference shall be to establish minimum 
requirements only. Further, no representation is made by District or Architect that information provided is solely adequate for 
purposes of construction.  District disclaims responsibility for interpretations by Contractor of soil and subsurface investigation 
information, such as in protecting soil-bearing values, rock profiles, presence and scope of boulders and cobbles, soil stability 
and the presence, level and extent of underground water.  Contractor shall determine means, methods, techniques and 
sequences necessary to achieve required characteristics of completed Work. Conditions found after execution of the 
Agreement to be materially different from those reported and which are not customarily encountered in the geographic area 
of the Work shall be governed by provisions of the General  Conditions of the Contract for unforeseen conditions.  
 
Article 63. ARCHITECT’S STATUS 
 
a. In general and where appropriate and applicable, the Architect shall be the District's representative during the 

construction period and shall observe the progress and quality of the work on behalf of the District.  He shall have the 
authority to act on behalf of District only to the extent expressly provided in the Contract Documents.  After consultation 
with the Inspector and after using his/her best efforts to consult with the District, the Architect shall have authority to 
stop work whenever such stoppage may be necessary in his/her reasonable opinion to insure the proper execution of 
the Contract. 
 

b. Contractor further acknowledges that the Architect shall be, in the first instance, the judge of the performance of this 
Contract.  

 
Article 64. ARCHITECT’S DECISIONS 
 
Contractor shall promptly notify District in writing if the Architect fails within a reasonable time, make decisions on all claims of 
the District or Contractor and on all other matters relating to the execution and progress of work.  
 
Article 65. PROVISIONS REQUIRED BY LAW DEEMED INSERTED 
 
Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed to be inserted 
herein and the Contract shall be read and enforced as though it were included herein, and if through mistake or otherwise any 
such provision is not inserted, or is not correctly inserted, then upon application of either party, the Contract shall forthwith be 
physically amended to make such insertion or correction.  
 
Article 66. LABOR/EMPLOYMENT SAFETY 
 
The Contractor shall maintain emergency first aid treatment for his/her employees which complies with the Federal 
Occupational Safety and Health Act of 1970 (29 USC, section 651 et seq.).  
 
Article 67. NOTICE OF TAXABLE POSSESSORY INTEREST 
 
The terms of this document may result in the creation of a possessory interest.  If such a possessory interest is vested in a 
private party to this document, the private party may be subjected to the payment of personal property taxes levied on such 
interest.   
 
Article 68. ASSIGNMENT OF ANTITRUST ACTIONS 
 
Contractor or subcontractor offers and agrees to assign to District all rights, title, and interest in and to all causes of action it 
may have under section 4 of the Clayton Act (15 USC, section 15) or under the Cartwright Act (chapter 2 (commencing with 
section 16700) of part 2 of division 7 of the Business and Professions Code), arising from the purchase of goods, services, or 
materials pursuant to this Contract or any subcontract.  This assignment shall be made and become effective at the time 
District tenders final payment to the Contractor, without further acknowledgment by the parties.   
 
 
Article 69. SUBSTITUTION OF SECURITY   
 
a. Upon the Contractor’s conditions:  

 
1. The Contractor shall bear the expense of the District and the escrow agent, either the District or the 

bank, in connection with the escrow deposit made.  
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2. Securities or certificates of deposit to be placed in escrow shall be of a value at least equivalent to the 
amounts of retention to be paid to the Contractor pursuant to this section.  

 
3. The contractor shall enter into an escrow agreement satisfactory to the District, which agreement shall 

include provisions governing inter alia:  
 

(a) The amount of securities to be deposited,  
 

(b) The providing of powers of attorney or other documents necessary for the transfer of the 
securities to be deposited,  

 
(c) Conversions to cash to provide funds to meet defaults by the Contractor, including, but 

not limited to, termination of the Contractor's control over the work, stop notices filed 
pursuant to law, assessment of liquidated damages or other amounts to be kept or 
retained under the provisions of the Contract, 

 
(d) Decrease in value of securities on deposit,  

 
(e) The termination of escrow upon completion of the Contract.  

 
4. The Contractor shall obtain the written consent of the surety to such agreement.   

 
5. As an alternative to Contractor depositing into escrow securities of a value equivalent to the amounts 

of retention to be paid to the Contractor, upon Contractor's request, District will make payment of 
retentions earned directly to the escrow agent at the expense of Contractor pursuant to and in 
accordance with Public Contract Code section 22300.  

 
Article 70. EXCAVATIONS DEEPER THAN FOUR FEET 
 
If this Contract involves digging trenches or other excavations that extend deeper than four feet below the surface, then all of 
the following shall apply:  
 
a. The Contractor shall promptly, and before the following conditions are disturbed, notify the District, in writing, of any: 

 
1. Material that the Contractor believes may be material that is hazardous waste, as defined in section 

25117 of the Health and Safety Code, which is required to be removed to a Class I, Class II, or Class 
III disposal site in accordance with provisions of existing law.  
 

2. Subsurface or latent physical conditions at the site differing from those indicated.   
 

3. Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in the 
Contract.  

 
b. Upon receiving any such notice, the District shall promptly investigate the conditions, and if it finds that the conditions 

do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor's cost of, or 
the time required for, performance of any part of the work District shall issue a Change Order under the procedures 
described in this Contract. 
 

c. In the event that a dispute arises between the District and the Contractor whether the conditions materially differ, or 
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, performance 
of any part of the work, the Contractor shall not be excused from any scheduled completion date provided for by this 
Contract, but shall proceed with all work to be performed under the Contract.  A contractor shall retain any and all rights 
provided either by contract or by law which pertain to the resolution of disputes and protests between the Contracting 
parties. (Public Contract Code section 7104).  

 
Article 71. COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION 
 
a. The Contractor shall be required to comply with all conditions of the State Water Resources Control Board (State Water 

Board) National Pollutant Discharge Elimination System General Permit for Waste Discharge Requirements for 
Discharges of Storm Water Runoff Associated with Construction Activity (Permit) for all construction activity which 
results in the disturbance of in excess of one acre of total land area or which is part of a lager common area of 
development or sale.  The Contractor shall be responsible for filing the Notice of Intent and for obtaining the Permit.  
The Contractor shall be solely responsible for preparing and implementing a Storm Water Pollution Prevention Plan 
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(SWPPP) prior to initiating Work.   It shall be Contractor's responsibility to evaluate the cost of compliance with the 
SWPPP in bidding on this Contract.  Contractor shall comply with all requirements of the State Water Resources Control 
Board.  Contractor shall include all costs of compliance with specified requirements in the Contract amount. 
 

b. Contractor shall be responsible for implementing and complying with the provisions of the Permit and the SWPPP, 
including the standard provisions, monitoring and reporting requirements as required by Permit.  Contractor shall 
provide copies of all reports and monitoring information to District.  

 
c. Contractor shall comply with the lawful requirements of any applicable municipality, the County, drainage district, and 

other local agencies regarding discharges of storm water to separate storm drain system or other watercourses under 
their jurisdiction, including applicable requirements in municipal storm water management programs.  

 
d. Failure to comply with the Permit is a violation of federal and state law.  Contractor hereby agrees to indemnify and 

hold harmless District, its Board Members, officers, agents, employees and authorized volunteers from and against 
any and all claims, demands, losses or liabilities of any kind or nature which District, its Board Members, officers, 
agents, employees and authorized volunteers may sustain or incur for noncompliance with the Permit arising out of or 
in connection with the Project, except for liability resulting from the negligence or willful misconduct of District, its Board 
Members, officers, agents, employees or authorized volunteers.  District may seek damages from Contractor for delay 
in completing the Contract in accordance with Article 6 hereof, caused by Contractor's failure to comply with Permit.   

 
Article 72. RESOLUTION OF CONSTRUCTION CLAIMS OF $375,000 OR LESS 
 
a. For public work claims of $375,000 or less between Contractor and District, if District has not elected to resolve disputes 

by arbitration pursuant to article 7.1 (commencing with section 10240) of chapter 1 of part 2 of the Public Contract 
Code, the provisions of article 1.5 (commencing with section 20104) of chapter 1 of part 3 of the Public Contract Code 
apply (“Article 1.5”).  
 

b. For purposes of Article 1.5, "public work" has the same meaning as in sections 3100 and 3106 of the Civil Code.  
"Claims" means a separate demand by Contractor for a time extension, or payment of money or damages for work 
done by or for Contractor, payment for which is not otherwise expressly provided in the Contract or to which Contractor 
would not otherwise be entitled, or a payment disputed by District. 

 
c. Each claim shall be submitted in writing before the date of final payment and shall include all necessary substantiating 

documentation. District shall respond in writing within forty-five (45) days of receipt of the claim if the claim is less than 
$50,000 ("$50,000 claim") or within sixty (60) days of receipt of the claim, if the claim is over $50,000 but less than or 
equal to $375,000 ("$50,000-$375,000 claim").  In either case, District may request in writing within thirty (30) days of 
receipt of the claim, any additional documentation supporting the claim or relating to defenses to the claim the District 
may have against the claimant.  Any additional information shall be requested and provided upon mutual agreement 
of the District and the claimant.  District's written response to the claim shall be submitted to claimant within fifteen (15) 
days after receipt of the further documentation for $50,000 claims or within thirty (30) days after receipt of the further 
documentation for $50,000-$375,000 claims or within a period of time no greater than that taken by the claimant in 
producing the additional information, whichever is greater.  
 

d. Within fifteen(15) days of receipt of the District's response, if claimant disputes District's written response or within 
fifteen (15) days of the District's failure to respond within the time prescribed, the claimant shall provide written 
notification to District demanding an informal conference to meet and confer ("conference") to be scheduled by the 
District within thirty (30) days.  If the claim or any portion of the claim remains in dispute following the meet and confer 
("meet and confer conference") to be scheduled by the District within 30 days, the claimant may file a claim as provided 
in Chapter 1 (commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of 
Title 1 of the Government Code.  For purposes of those provisions, the period of time within which a claim must be 
filed is tolled from the time the claimant submits a written claim until the time the claim is denied, including time utilized 
as a result of the meet and confer process, including time utilized by the meet and confer process.  

 
e. If a civil action is filed to resolve claims within sixty (60) days (but no earlier than thirty (30) days) following the filing or 

responsive pleadings, the court shall submit the matter to nonbinding mediation unless waived by mutual stipulation of 
both parties.  The mediation process shall provide that both parties select a disinterested third person mediator within 
fifteen (15) days, shall be commenced within thirty (30) days of the submittal and concluded within fifteen (15) days 
from the commencement of the mediation unless time is extended upon a good cause showing to the court or by 
stipulation of both parties.  If the parties fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator.  

 
f. If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to chapter 2.5 (commencing 

with section 1141.10) of title 3 of part 3 of the Code of Civil Procedure, notwithstanding section 1141.11 of that code.  
The Civil Discovery Act of 1986 (article 3 [commencing with section 2016] of chapter 3 of title 3 or part 4 of the Code 
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of Civil Procedure) shall apply to any proceeding brought under this subdivision consistent with the rules pertaining to 
judicial arbitration.  The court may, upon request by any party, order any witness to participate in the mediation or 
arbitration process.  

 
g. Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators appointed for purposes of this 

article shall be experienced in construction law and, upon stipulation of the parties, mediators and arbitrators shall be 
paid necessary and reasonable hourly rates not to exceed their customary rate.  Such fees and expenses shall be paid 
equally by the parties, except in the case of arbitration where the arbitrator, for good cause, determines a different 
division.  In no event shall these fees or expenses be paid by state or county funds.  Any party who, after receiving an 
arbitration award requests a trial de novo but does not obtain a more favorable judgment, shall pay the attorney's fees 
of the other party arising out of the trial de novo in addition to payment of costs and fees required under chapter 2.5 
(commencing with section 1141.10) of title 3 of part 3 of the Code of Civil Procedure. District shall not fail to pay any 
portion of a claim which is undisputed unless otherwise provided herein and shall pay interest at the legal rate 
commencing on the date the suit is filed in court on any arbitration award or judgment 
.  

h. Any arbitration, mediation or other forms of alternate dispute resolution shall be handled within the boundaries of the 
District unless otherwise mutually agreed.  
 

Article 73. RESOLUTION OF CONSTRUCTION CLAIMS IN EXCESS OF $375,000 
 
a. If a dispute in excess of a total value of $375,000, arises out of, or relates to this Contract, or the breach thereof, and 

if said dispute cannot be settled through normal contract negotiations, the parties agree that as a condition precedent 
to the initiation of litigation, the dispute shall first be submitted to mediation pursuant to this Article 71.  The mediation 
is voluntary, non-binding, and intended to provide an opportunity for the parties to evaluate each other's cases and 
arrive at a mutually agreeable resolution of the dispute.  These provisions relating to voluntary mediation shall not be 
construed or interpreted as mandatory arbitration. 
 

b. Either party may initiate mediation by notifying the other party or parties in writing.  A Request for Mediation shall 
contain a brief statement of the nature of the dispute or claim, and the names, addresses, and phone numbers of all 
parties to the dispute or claim, and those, if any, who will represent them in the mediation. 

 
c. The mediation process set forth in this section shall be administered by the American Arbitration Association (AAA) 

and governed by their rules in effect at the time of filling, or by any other neutral organization agreed to by the parties 
(hereinafter called “Administrator”). 

 
d. The costs for all mediation, including the administrative fees and mediator compensation, will be shared equally by all 

parties.  Fees shall be jointly negotiated by all parties directly with the Administrator.  The expenses of witnesses for 
any party shall be paid by the party producing such witnesses.  

 
e. A single mediator, acceptable to all parties, shall be used to mediate the dispute.  The mediator will be knowledgeable 

in construction matters and will be selected from lists furnished by the Administrator.  The initial mediation session shall 
commence within thirty (30) days of filing, unless otherwise agreed by the parties, or at the direction of the mediator. 

 
f. At least ten (10) days before the first scheduled mediation session, each party shall provide the mediator a brief 

memorandum setting forth its position with regard to the issues that need to be resolved.  At the discretion of the 
mediator, such memoranda may be mutually exchanged by the parties.  At the first session, the parties will be expected 
to produce all information reasonably required for the mediator to understand the issue presented.  The mediator may 
require each party to supplement such information. 

 
g. Mediation hearings will be conducted in an informal manner and discovery will not be allowed unless agreed to by all 

parties.  All discussions, statements, or admissions will be confidential to the proceedings and will not be used for any 
other purpose as they relate to either party's legal position.  There shall be no stenographic record of the mediation.  

 
h. Mediation sessions are private.  The parties and their representatives may attend mediation sessions.  Other persons 

may attend only with the permission of the parties and with the consent of the mediator.  The parties may have an 
attorney present and shall advise the other parties no less than five (5) working days before the mediation of their intent 
to have an attorney present, so that the other parties may also have their attorneys present. 

 
i. The mediator does not have authority to impose a settlement on the parties but will attempt to assist the parties in 

reaching a satisfactory resolution of their dispute.  The mediator is authorized to conduct joint and separate meetings 
with the parties and to make oral and written recommendations for settlement.  Whenever necessary, the mediator 
may also obtain expert advice concerning technical aspects of the dispute, provided the parties agree and assume the 
expenses of obtaining such advice.  Arrangements for obtaining such advice shall be made by the mediator or the 
parties, as the mediator shall determine.  
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j. The mediator is authorized to end the mediation whenever, in the mediator's judgment, further efforts at mediation 

would not contribute to a resolution of the dispute between the parties. 
 

k. Any resultant agreements from mediation shall be documented in writing, as agreed upon during the mediation, and 
may be used as the basis for a Change Order or other directive as appropriate.  All mediation results and documentation 
shall be non-binding and inadmissible for any purpose in any legal proceedings, unless such admission is otherwise 
agreed in writing by all parties.  Mediators shall not be subject to any subpoena or liability and their actions shall not 
be subject to discovery in subsequent proceedings.  

 
l. The Mediation shall be terminated by the execution of a Settlement Agreement by the parties; by a written declaration 

of the Mediator to the effect that further efforts at Mediation are no longer worthwhile; or by a written declaration of a 
party or parties to the effect that the Mediation proceedings are terminated.  

 
m. If mediation is unsuccessful in resolving the dispute, the parties thereafter may agree to submit the matter to the 

Administrator for binding arbitration.  The parties agree that the matter shall be submitted to one (1) arbitrator, unless 
they agree to three (3) arbitrators in writing.  The parties further agree that they will faithfully observe this agreement, 
and that the parties will abide by and perform any award rendered by the arbitrator(s), that a judgment of a court having 
competent jurisdiction may be entered upon the award, and that such judgment shall be enforceable as a final judgment 
to the fullest extent under the law.  The parties agree to split evenly all arbitration and arbitrator(s) fees and expenses.  
The arbitration shall be subject to, and proceed in accordance with California Code of Civil Procedure, Section 1280 
through 1294.2.  If the parties do not agree to submit to binding arbitration, neither party is prevented from pursuing 
other legal remedies.  

 
n. Any arbitration, mediation or other forms of alternate dispute resolution shall be handled within the boundaries of the 

District unless otherwise mutually agreed.  
 

Article 74. GOVERNING LAW AND VENUE 
 
This Contract shall be governed in accordance with the laws of the State of California and venue shall be in San Diego County.   
 
Article 75. FINGERPRINTING 
 
District Determination of Fingerprinting Requirement Application is set forth in the Special Conditions.  
 
(a) Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility Involving More than Limited 

Contact with Students:  
 
If the District determines based on the totality of the circumstances concerning the Project that the Contractor and 
Contractor's employees are subject to the requirements of Education Code section 45125.2 pertaining to Contracts for 
Construction, Reconstruction, Rehabilitation or Repair of a School Facility because they will have contact other than 
limited contact with pupils, by execution of the Agreement/Contract, the Contractor acknowledges that Contractor is 
entering into a contract for the construction, reconstruction, rehabilitation, or repair of a school facility where the 
Contractor and/or Contractor's employees will have more than limited contact with students and the services to be 
provided do not constitute an emergency or exceptional situation.  In accordance with Education Code section 45125.2 
the Contractor shall, at Contractor's own expense, (a) install a physical barrier to limit contact with students by 
Contractor and/or Contractor's employees, or (b) provide for the continuous supervision and monitoring of the 
Contractor and/or Contractor's employees by an employee of the Contractor who has received fingerprint clearance 
from the California Department of Justice, or (c) provide for the surveillance of the Contractor and Contractor's 
employees by a District employee.  
 

(b) Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility Involving Only Limited 
Contact with Students:  
 
If the District determines based on the totality of the circumstances concerning the Project that the Contractor and 
Contractor's employees are subject to the requirements of Education Code section 45125.2 pertaining to Contracts for 
Construction, Reconstruction, Rehabilitation or Repair of a School Facility because they will have only limited contact 
with pupils, by execution of the Agreement/Contract, the Contractor acknowledges that Contractor is entering into a 
contract for the construction, reconstruction, rehabilitation or repair of a school facility involving only limited contact with 
students.  Accordingly, the parties agree that the following conditions apply to any work performed by the Contractor 
and/or Contractor's employees on a school site: (1) Contractor and/or Contractor's employees shall check in with the 
school office each day immediately upon arriving at the school site; (2) Contractor and/or Contractor's employees shall 
inform school office staff of their proposed activities and location at the school site; (3) Once at such location Contractor 
and/or Contractor's employees shall not change locations without contacting the school office; (4) Contractor and 
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Contractor's employees shall not use student restroom facilities; and (5) If Contractor and/or Contractor's employees 
find themselves alone with a student, Contractor and Contractor's employees shall immediately contact the school 
office and request that a member of the school staff be assigned to the work location.  

 
Article 76. COMPLIANCE WITH DTSC GUIDELINES – IMPORTED SOILS 
 
If the Project requires the use of imported soils, the Contractor shall be responsible to use and shall certify that the imported 
material it uses is free of any hazardous and/or toxic substance or material of any nature or type as defined in accordance 
with California Law and the California Health and Safety Code.  The District reserves the right to reject any imported material 
that has come from agricultural or commercial land uses.  Contractor must notify the District of the source of material and 
comply with the San Diego Regional Water Quality Control Board Resolution 95-63 and when applicable, with the guidelines 
of the Department of Toxic Substances Control (DTSC). 
 
Article 77. NO ASBESTOS 
 
a. The Contractor will be required to execute and submit a Certificate Regarding Non-Asbestos Containing Materials.  

 
b. Should asbestos containing materials be installed by the Contractor in violation of this certification, or if removal of 

asbestos containing materials is part of the Project, decontaminations and removals will be performed in accordance 
with the requirements of all applicable laws and will meet the following criteria:  

 
1. Decontamination and removal of work found to contain asbestos or work installed with asbestos 

containing equipment shall be done only under the supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection 
Agency (EPA).  
 

2. The asbestos removal contractor shall be an EPA accredited contractor qualified in the removal of 
asbestos and shall be chosen and approved by the asbestos consultant who shall have sole discretion 
and final determination in this matter. 
 

3. The asbestos consultant shall be chosen and approved by the District which shall have sole discretion 
and final determination in this matter.  

 
4. The work will not be accepted until asbestos contamination is reduced to levels deemed acceptable 

by the asbestos consultant. 
 

c. If removal of asbestos containing materials is part of the Project, the cost of all asbestos removal, including, but not 
necessarily limited to the cost of the asbestos removal contractor, the cost of the asbestos consultant, analytical and 
laboratory fees, time delays and additional costs that may be incurred by the District shall be borne entirely by the 
Contractor.  
 

d. Hold Harmless: Interface of work for the Project with work containing asbestos shall be executed by the Contractor at 
his/her/her risk and at his/her/her discretion with full knowledge of the currently accepted standards, hazards, risks and 
liabilities associated with asbestos work and asbestos containing products.  By execution of the Agreement, the 
Contractor acknowledges the above and agrees to the fullest extent permitted by law to hold harmless the District, its 
Governing Board, employees, agents, representatives, including its Architect and assigns, for all asbestos liability 
which may be associated with this work.  The Contractor further agrees to instruct his/her/her employees with respect 
to the above-mentioned standards, hazards, risk and liabilities.   

 
Article 78. LABOR COMPLIANCE  
 
a. Labor compliance monitoring shall be conducted by the Department of Industrial Relations pursuant to Labor Code 

§1771.4(a)(4). The Contractor and every subcontractor of any tier must be registered with the DIR pursuant to Labor 
Code §1725.5 at all times during the Project in order to be qualified to perform work on this Project. 
Contractor/subcontractors may register with the DIR online at http://www.dir.ca.gov/Public-Works/PublicWorks.html.  
The Contractor must submit to the District the form of DIR Registration Verification included with the Contract 
Documents executed by a duly authorized officer or employee of the Contractor at the time of Bid and Contractor shall 
require all subcontractors of any tier to be registered with DIR and to submit their respective DIR registration numbers 
at the commencement of Work on the Project.  Contractor shall furnish all information associated with labor compliance 
monitoring and registration to the District upon request and shall diligently report payroll records to the DIR pursuant 
to labor Code sections 1776 and 1771.4 subd. (a)(3)..  It is the responsibility of Contractor to ensure that subcontractors 
of all tiers are registered with DIR and that their registration with DIR has been verified,  
 

b. Labor Compliance Program. A labor compliance program is only required if the Project will be funded by either the 
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Kindergarten-University Public Education Facilities Bond Act of 2002 or the Kindergarten-University Public Education 
Facilities Bond Act of 2004 and if a notice to proceed was issued on or after April 1, 2003.  The District also maintains 
a Labor Compliance Program for Projects funded by the District’s Prop M bond measure.   If a labor compliance 
program is required, the following applies to this Contract in addition to the requirements for DIR monitoring if the 
Contract subject to a Labor Compliance Program is entered into on or after April 1, 2015: 
 
This contractor is subject to a labor compliance program, as described in subdivision (b) of Section 1771.5 of the Labor 
Code. The Labor Compliance Program is incorporated by reference into the Contract and it will be enforced as required 
by state law and regulations and the Director of the Department of Industrial Relations.  That law requires that District’s 
labor compliance program shall include, but not be limited to, the following requirements:  
 

1. All bids invitations and public works contracts shall contain appropriate language concerning the 
requirements of this chapter,  
 

2. A pre-job conference shall be conducted with the Contractor and subcontractors to discuss federal 
and state labor law requirements applicable to the Contract,  

 
3. Project contractors and subcontractors shall maintain and furnish, at a designated time, a certified 

copy of each weekly payroll containing a statement of compliance signed under penalty of perjury,  
 

4. The District shall review, and, if appropriate, audit payroll records to verify compliance with this 
chapter,  

 
5. The District shall withhold contract payments when payroll records are delinquent or inadequate,  

 
6. The District shall withhold contract payments equal to the amount of underpayment and applicable 

penalties when, after investigation, it is established that underpayment has occurred.  
 

Article 79. DISABLED VETERANS PARTICIPATION GOALS AND RECORD RETENTION 
 
a. In accordance with Education Code section 17076.11, this District has a participation goal for disabled veteran business 

enterprises (“DVBE”) of at least 3 percent per year of the overall dollar amount of funds allocated to the District by the 
State Allocation Board pursuant to the Leroy F. Greene School Facilities Act of 1998 for construction or modernization 
and expended each year by the District.  Prior to, and as a condition precedent for final payment under any contract 
for such project, the Contractor shall provide appropriate documentation to the District identifying the amount paid to 
disabled veteran business enterprises in conjunction with the Contract, so that the District can assess its success at 
meeting this goal. 
 

b. The Contractor agrees that, for all contracts subject to DVBE participation goals, the State and the District have the 
right to review, obtain and copy all records pertaining to performance of the Contract in accordance with DVBE 
requirements.  The Contractor agrees to provide the State or the District with any relevant information requested and 
shall permit the State and/or the District access to its premises upon reasonable notice for purposes of interviewing 
employees and inspecting records.  The Contractor agrees to maintain such records for a period of three years after 
final payment under the Contract.   

 
Article 80. NOTIFICATION OF THIRD PARTY CLAIMS 
 
The District shall provide the Contactor with timely notification of the receipt by the District of any third party claim relating to 
this contact, and the District may charge back to the Contractor the cost of any such notification.   
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BID FORM  
 
TO:  Palomar Community College District, acting by and through its Governing Board, herein called the "District": 
 
 
1. Pursuant to and in compliance with your Notice to Contractors Calling for Bids and the other documents relating 

thereto, the undersigned bidder, having thoroughly examined and familiarized himself/herself with the terms of 
the Contract, the local conditions affecting the performance of the Contract and the cost of the work at the place 
where the work is to be done, and with the drawings and specifications and other Contract Documents, hereby 
proposes and agrees to perform, within the time stipulated, the Contract, including all of its component parts, 
and everything required to be performed, and to provide and furnish any and all of the labor, materials, tools, 
expendable equipment, and all utility and transportation services necessary to perform the Contract and 
complete in a workmanlike manner all of the work required in connection with 

 
Bid #100-22 

Welding Exhaust Replacement Project 
 
all in strict conformity with the drawings and specifications and other contract documents, including addenda 
nos. _____, _____, _____, and _____, on file at the office of the said District for the sum of ____________ 
_______________________________________________________________________________ Dollars 
($_________________________).  Said sum includes all applicable taxes and costs and owner’s unspecified 
allowance*. 
 
1) Base Bid:     $_____________________________________ 
2) Owner’s Allowances 

a) Allowance for Unforeseen Conditions         $ _35,000.00*     
 

 Total Base Bid $___________________________________** 
 

*Owner’s Unspecified Allowance:  Bidder shall include in Bid Proposal the stipulated sum of Thirty-Five Thousand 
Dollars and no cents ($35,000.00) to be allocated for Unforeseen Conditions. Any Allowance work is to be performed 
ONLY at the determination and direction of the District.  Work performed at the determination and direction of the District 
under this Allowance shall be documented by Contractor and submitted to District’s Representative.  Contractor shall 
include separate line items in Contractor’s Schedule of Values for the listed “Allowances” totaling of Thirty-Five Thousand 
Dollars and no cents ($35,000.00).  At closeout of contract, any funds remaining in the Allowance shall be credited to 
District through a Change Order. 

 
**Said BID PRICES include all applicable taxes and costs and Owner’s Unspecified Allowance.   

 
2. It is understood that the District reserves the right to reject this bid and that this bid shall remain open and not 

be withdrawn for the period specified in the Notice to Contractors Calling for Bids. 
 

3. The required bid security is attached hereto.  
 

4. Non-collusion affidavit is attached hereto. 
 

5. The required list of proposed subcontractors is attached hereto. 
 

6. It is understood and agreed that bidder shall provide the name, addresses, portion of work and license numbers 
of all listed subcontractors as part of their bid submittal. 
 

7. It is understood and agreed that if written notice of the acceptance of this bid is mailed, telegraphed, or delivered 
to the undersigned after the opening of the bid, and within the time this bid is required to remain open, or at any 
time thereafter before this bid is withdrawn, the undersigned will execute and deliver to the District a contract in 
the form attached hereto in accordance with the bid as accepted.  The undersigned will also furnish and deliver 
to the District the Performance Bond and Payment Bond for Public Works as specified, all within five (5) days 
after receipt of notification of award.  The work under the Contract shall be commenced by the undersigned 
bidder, if awarded the Contract, on the date to be stated in the District's Notice to the Contractor to Proceed, and 
shall be completed by the Contractor in the time specified in the Contract Documents. 
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8. Notice of acceptance or requests for additional information should be addressed to the undersigned at the 
address stated below: 
 
 
 
 

9. The names  of all persons interested in foregoing proposal as principals are as follows:  
 
 
 
 
 
 
 
 
 

(IMPORTANT NOTICE:  If bidder or other interested person is a corporation, state legal name of corporation, 
also names of the president, secretary, treasurer, and manager thereof; if a co-partnership, state true name of 
firm, also names of all individual copartners comprising the firm; if bidder or other interested person is an 
individual, state first and last names in full.) 
 

10. Bidder certifies that he is licensed in accordance with the law providing for the registration of 
Contractors, License No. ___________________,  Expiration Date _________________ , class of license 
_____________.   

 
I,                                                             , the                                                             of the bidder, hereby certify under 
penalty of perjury under the laws of the State of California, that all of the information submitted by the bidder in 
connection with this bid and all of the representations made herein are true and correct. 
 
Executed on this   day of    at   County, California.   
 
    
Proper Name of Bidder  Address 
 
By:    
     Signature of Authorized Agent/Officer  City, State, Zip Code 
 
    
Print Name  Telephone 
 
    
  Fax 
 
    
  Email address 
 

 
NOTE:  If bidder is a corporation, the legal name of the corporation shall be set forth above together with the signature(s) 
of authorized officers or agents; if bidder is a partnership, the true name of the firm shall be set forth above together with 
the signature of the partner or partners authorized to sign contracts on behalf of the partnership; and if bidder is an 
individual, his/her or her signature shall be placed above 
 
Bidder must submit the following documents with this Bid Form in order to be considered responsive: 
� Bid Security 
� References 
� Designation of Subcontractors 
� Non-Collusion Affidavit 
� Contractor’s Certificate Regarding Workers’ Compensation  
� Contractors Verification of Contractor and Subcontractors’ DIR Registration 
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BID BOND 
 
KNOW ALL MEN BY THESE PRESEDNTS:  THAT we, , 
as Principal, and                                                                                                                                         , as Surety, are 
held and firmly bound unto the PALOMAR COMMUNITY COLLEGE DISTRICT, hereinafter called the District, in the 
penal sum of    PERCENT (          %)   OF THE TOTAL 
AMOUNT OF THE BID of the Principal submitted to the said District for the work described below for the payment of 
which sum in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the accompanying bid dated 
_______________, 20____ for _________________________________________________________________ 
 
NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein after the opening of 
the same, or, if no period be specified, within sixty (60) days after said opening; and, if the Principal be awarded the 
Contract, and shall within the period specified therefore, or, if no period be specified, within five (5) days after the 
prescribed forms are presented to him for signature, enter into a written contract with the District, in accordance with the 
bid as accepted and give bond with good and sufficient surety or sureties, as may be required, for the faithful  performance 
and proper fulfillment of such contract and for the payment for labor and materials used for the performance of the 
Contract, or in the event of the withdrawal of said bid within the period specified or the failure to enter into such contract 
and give such bonds within the time specified, if the Principal shall pay the District the difference between the amount 
specified in said bid and the amount for which the District may procure the required work and/or supplies, if the latter 
amount be in excess of the former, together  with all costs incurred by the District in again calling for bids, then the above 
obligation shall be void and of no effect, otherwise to remain in full force and virtue. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the 
terms of the Contract on the call for bids, or to the work to be performed thereunder, or the specifications accompanying 
the same, shall in anywise affect its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of said contract or the call for bids, or to the work, or to the 
specifications. 
 
In the event suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all litigation 
expenses incurred by the District in such suit, including reasonable attorneys' fees, court costs, expert witness fees and 
investigation expenses. 
 
IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several seals this _____ 
day of _________________, 20____, the name and corporate seal of each corporate party being hereto affixed and 
these presents duly assigned by its undersigned representative, pursuant to authority of its governing body. 
 
 (Corporate Seal)  
 
PRINCIPAL:   
 
By:    
 
Title:    
 
 
 
SURETY:    
 
By:    
 Attorney-in-Fact   (Attach Attorney-in-Fact Certificate)  
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REFERENCES 
 
Bidder must be able to present evidence of satisfactory experience in providing similar materials and/or services to 
that requested in this Request for Bid.  List as references the three (3) nearest companies or governmental agencies 
for the proposed goods and/or services which can be contacted or inspected for an assessment of past client 
satisfaction for such similar materials and/or services.  
 

Name of Company/Entity :  

Address :  

City / State / Zip Code :  

Contact Person :  Title :  

Phone Number / Ext. :  FAX # :  

Project Description /  
Time Period  

Comments :  

 

Name of Company/Entity :  

Address :  

City / State / Zip Code :  

Contact Person :  Title :  

Phone Number / Ext. :  FAX # :  

Project Description /  
Time Period  

Comments :  

 

Name of Company/Entity :  

Address :  

City / State / Zip Code :  

Contact Person :  Title :  

Phone Number / Ext. :  FAX # :  

Project Description /  
Time Period  

Comments :  
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DESIGNATION OF SUBCONTRACTORS 

In compliance with the Subletting and Subcontracting Fair Practices Act of the Public Contract Code of the State of 
California, each bidder shall set forth below: (a) the name and the location of the place of business and (b) the portion of 
the work which will be done by each subcontractor who will perform work or labor or render service to the Contractor in 
or about the construction of the work in an amount in excess of one-half of one percent (1/2%) of the Contractor’s Total 
Bid Price and (c) License & DIR number(s) of subcontractor.  Notwithstanding the foregoing, if the work involves streets 
and highways, then the Contractor shall list each subcontractor who will perform work or labor or render service to 
Contractor in or about the work in an amount in excess of one-half of one percent (1/2%) of the Contractor’s Total Bid 
Price.  No additional time shall be granted to provide the below requested information.   

If no subcontractor is specified, for a portion of the work, or if more than one subcontractor is specified for the same 
portion of Work, to be performed under the Contract in excess of one-half of one percent (1/2%) of the Contractor’s Total 
Bid Price or $10,000, whichever is greater if the work involves streets or highways, then the Contractor shall be deemed 
to have agreed that it is fully qualified to perform that Work, and that it shall perform that portion itself. 

NOTE:  If alternate bids are called for and bidder intends to use a different or additional subcontractor on the 
alternates, a separate list of subcontractors must be provided for each such alternate.  Identify additional list of 
subcontractors by Alternate Bid No. 

All information below is required to be completed in full. 

SUBCONTRACTOR 
Location of 
Business 
(Address) 

PORTION OF Work License Number  DIR Registration 
Number 
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SUBCONTRACTOR 
Location of 
Business 
(Address) 

PORTION OF Work License Number  DIR Registration 
Number 

     

     

     

     

     

     

     

 
 
Name of Bidder:   
 
Signature:  
 
Name and Title:   
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NON-COLLUSION BIDDING DECLARATION 
 
 
 
 
 
State of California ) 
 ) 
County of   )     
 
 
 
I,     declare as follows:  
 
 

That I am the    of  ,  

the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive 
or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham 
bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to 
put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or 
indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to 
secure any advantage against the public body awarding the Contract of anyone interested in the proposed contract; 
that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted 
his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid.  

 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct.   

 
 
 
   
 Proper Name of Bidder 
 
   
 Signature of Authorized Agent/Officer 
 
   
 Date 
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CONTRACTOR’S CERTIFICATION REGARDING WORKERS’ COMPENSATION 
 
 
 
 
 
State of California Labor Code section 3700 in relevant part provides:  
 

Every employer except the State shall secure the payment of compensation in one or more of the 
following ways:   
 

By being insured against liability to pay compensation in one or more insurers duly 
write compensation insurance in this State.  

 
By securing from the Director of Industrial Relations a certificate of consent to self-

insure, either as an individual employer, or as one employer in a group of 
employers, which may be given upon furnishing proof satisfactory to the Director of 
Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to his or her employees.  

 
 
I am aware of the provision of section 3700 of the Labor Code which require every employer to be insured against 
liability for workers’ compensation or to undertake self-insurance in accordance with the provisions of the code, 
and I will comply with such provisions before commencing the performance of work of this Contract.  
 
 
 
 
 
   
 Proper Name of Bidder 
 
   
 Signature of Authorized Agent/Officer 
 
   
 Date 
 
 
 
 
 
 
 
 
 
 
 
In accordance with article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the Labor Code, the 
above certificate must be signed and filed with the awarding body prior to performing any work under this Contract. 
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VERIFICATION OF CONTRACTOR/SUBCONTRACTORS’ DIR REGISTRATION 
 
I am the ________________________   of ___ ________       

 (Title/position) (Proper Name of Bidder)  
 (“Bidder/Contractor”) submitting the accompanying Bid for the Work on the Project described as: 
 

Bid #100-22 
Welding Exhaust Replacement Project 

 
I hereby certify as follows: 
 
1. Bidder/Contractor is currently registered as a contractor with the California Department of Industrial 

Relations (“DIR”); 
 
2. Bidder/Contractor’s DIR Registration Number is:  _______________________.  The expiration date of 

the Bidder’s DIR Registration is June 30, 20___. 
 

3. If Bidder is awarded the Contract for the Work and the expiration date of the Bidder’/Contractor’s DIR 
Registration will occur (i) prior to expiration of the Contract Time for the Work; or (ii) prior to the 
Bidder/Contractor completing all obligations under the Contract for the Work, the Bidder/Contractor will 
take all measures necessary to renew Bidder/Contractor’s DIR Registration so that there is no lapse in 
Bidder’/Contractor’s DIR Registration while performing Work under the Contract. 

 
4. The Bidder, if awarded the Contract for the work, will remain a DIR registered contractor for the entire 

duration of the Work; 
 

5. Bidder/Contractor has independently verified that each subcontractor listed in the Bid is currently 
registered with DIIR; 

 
6. Bidder has provided the DIR Registration number for each listed subcontractor or will do so within 

twenty-four (24) hours of the bid opening for the Project,  
 

7. Bidder’s solicitation of subcontractor bids includes notice to prospective subcontractors that :  (i) all sub-
tier subcontractors must be registered with DIR at all times during performance of Work on the Project; 
and (ii) prospective subcontractors may only solicit sub-bids from and contract with lower –tier 
subcontractors who are registered with the DIR. 

 
8. If any of the statements in this Verification are false or omit material facts rendering a statement to be 

false or misleading, the Bidder’s Bid is subject to rejection as non-responsive. 
 

9. I have personal first-hand knowledge of the foregoing. 
 

 
I declare under penalty of perjury under the law of the State of California that the foregoing is true and correct. 
 
Executed this_____ day of ________________________, 20______, at  _____________________________. 
 
 
 
  
Signature  
 
  
Printed Name and Title 
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